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November 21, 1986 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: Project Progress Report #1 
Rose Chemicals Site 

Dear George: 

Progress Report No. 1 for the Rose Chemicals s i t e at Holden, 
Missouri i s a t tached. This r epo r t covers p rogress from October 19 
through November 14. In the fu ture , progress reports wi l l be issued 
twice a month with the nex t one i s s u e d for p r o g r e s s up to t h e 
end of November. 

Very t ru ly yours, 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 
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PROJECT PROGRESS REPORT NO 1 

ROSE CHEMICALS SITE CLEANUP 

STATUS FOR PERIOD 10/18/86 - 11/14/86 

EXECUTIVE SUMMARY 

o The Administrative Order on Consent (AOC) between the EPA and 
the PRPs was executed on November 12. 

o Chemical Waste Management (CWM) , the contractor selected for 
the work ordered by the AOC, arrived at Holden on November 3. 

o 100+ drums of sodium were opened and inspected. 

o 100+ drums of potentially hazardous liquids were opened and 
samples taken. 

o A trench was dug around the perimeter of the main building and 
the two sewer connections found were plugged. 

o Work plans to guide the completion of activities required by 
the Statement of Work (SOW) are being developed and will be 
submitted to the EPA for approval and/or comment on December 3. 

ADMINISTRATIVE ORDER ON CONSENT 

The Administrative Order on Consent (AOC) between the EPA and 
the PRPs was executed on November 12. Included in the AOC was the 
approved Statement of Work (SOW) which is the basis for the scope of 
work to be completed by Chemical Waste Management (CWM) under the 
terms of the contract with CSI. The formal signing of this contract 
is planned for the week of November 17, 

SITE MOBILIZATION 

Chemical Waste Management (CWM) moved on site November 3 to 
begin the work to be done as outlined in the Letter of Intent - Work 
Authorization No. 1 dated September 29. Tasks authorized under the 
Letter of Intent were: (1) completion of work plans, (2) assistance 
to CSI in the development of the site security/emergency plan, (3) 
disposal of acutely hazardous materials, and (4) sampling and 
analysis to confirm mobilization plan. 
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Presently, there are five CWM people working on site. 

DISPOSAL OF SODIUM AND HAZAROUS CHEMICALS 

Most of the approximately 100 "empty" sodium drums were opened 
and inspected. All contained residual sodium. None of these sodium 
drums will be cleaned and crushed on site. All will be shipped "as 
is" to an incinerator for disposal by burning. 

The approximately 100 drums of potentially hazardous liquids 
have been sampled and the samples submitted for analysis at Langston 
Laboratories. Results are expected during the week of November 17. 

SITE SECURITY 

A trench has been dug around the perimeter of the building to 
find sewer drain connections leaving the buildings. One 8" clay 
tile and one 6" cast iron line were found and plugged. This 
activitiy was done as a necessary precaution to prevent any PCB 
contaminated drainage getting into the Holden POTW after the one 
time cleanup of the sludge drying pits. 

A contract has been let to replace the roll-up overhead door at 
the entrance to the American Steel crane bay area where the sodium 
drums and the drums of potentially hazardous liquids are stored. 
The old door could not be raised or lowered safely. 

SOW WORK PLANS 

Work plans to guide completion of the activities required by 
the SOW are being developed and will be submitted to the EPA for 
approval and/or comment on December 3. Included in these plans will 
be a site specific Health and Safety Plan, a Quality 
Assurance/Quality Control Plan, a Sampling/Analysis Plan, an 
Inventory Plan and a Spill Prevention Control and Countermeasure 
Plan. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

December 8, 1986 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: Project Progress Report #2 
Rose Chemicals Site 

Dear George: 

Progress Report No, 2 for the Rose Chemicals site at Holden, 
Missouri is attached. This report covers progress from November 15 
through November 30. ' 

Very truly yours, 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 
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Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, jay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry B. Schacht 



PROJECT PROGRESS REPORT NO 2 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD 1 1 / 1 5 Through 11 /30 /86 

HIGHLIGHTS 

o 435 t r a n s f o r m e r s h a v e been i n v e n t o r i e d . Transfor.mer i n v e n t o r y 
s h o u l d be comple ted by December 12 , 1985. 

o Wet s l u d g e in two d r y i n g p i t s and t h e t r u c k l o a d i n g p i t h a s 
been s t a b i l i z e d . The C i t y of H o l d e n h a s s u b m i t t e d a S p e c i a l 
W a s t e D i s p o s a l R e q u e s t t o t h e M i s s o u r i Depar tment of N a t u r a l 
R e s o u r c e s . 

o C h a n n e l 4 News, NBC, K a n s a s C i t y , MO. d id a news s t o r y on t h e 
s i g n i n g of t h e AOC. The r e p o r t was p o s i t i v e and f a v o r a b l e t o 
t h e PRP work unde rway . 

o Chemica l Waste Management h a s i n c r e a s e d t h e work f o r c e t o e i g h t 
p e o p l e . M o n t h l y c o s t d a t a s p r e a d s h e e t s a r e now b e i n g 
g e n e r a t e d . 

o Work P l a n s a r e b e i n g d e v e l o p e d and w i l l be c o m p l e t e d f o r 
d e l i v e r y to t h e U . S . EPA December 10 , 1986. 

ROSE CHEMICAL SITE DETAILED INVENTORY 

Ch 
ha 
f o 
e a 

t h e d a t a s h e e t for each t r a n s f o r m e r 

Owner of t r a n s f o r m e r when s h i p p e d t o Rose Chemicals Co. 

Da te sh ipped shown on s h i p p i n g s t i c k e r . 

- T rans fo rmer m a n u f a c t u r e r 

S e r i a l number 



- ' Oil capacity 

Oil type 

Maximum dimensions; length, width, height. 

It is anticipated the transformer inventory will be completed 
by December 12, 1986. 

WASTE SLUDGE DISPOSAL 

The wet sludge in the two drying pits and the truck loading'pit 
has been mixed with dry cement kiln dust. The resulting final 
stabilized mixture is quite dry and will be easy to haul and 
landfill. The waste sludge in the spirogester and final clarifier 
cannot be stabilized until the truck loading pit is emptied. 

MEDIA RELATIONS 

Channel 4 News, NBC, Kansas City, MO. visited Holden on 
November 13, 1986 after EPA Region VII issued a news release about 
the signing of the AOC for Phase I. Channel 4 interviewed Cliff 
Kline, the Project Manager at Holden, EPA officials in Kansas City 
and did spot interviews with several Holden residents. The story 
was shown on the 6 P.M. and 11 P.M. newscast November 14, 1986. The 
story was positive and favorable to the work underway. EPA 
officials commented that the cleanup has just begun and could take 
18 months to 2 years to complete. Debbie Dalton, CSI Alexandria, 
has a video recording of the story. 

MOBILIZATION 

Chemical Waste Management (CWM) has incr.5ased the on-site work 
crew by two people for a total of eight. One Df the new people is 
Richard Grant, Project .Accountant, who will be responsible for the 
inventory data input and report generation. Currently an onsite 
computer is being used to run financial spreadsheets and prelirainary 
transformer inventory data reports. 



C L E A N S I T E S I N C 

1)99 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 

December 22, 1986 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: Project Progress Report #3 
Rose Chemicals Site 

Dear George: 

Progress Report No. 3 for the Rose Chemicals site at Holden, 
Missouri is attached. This report covers progress from December 1 
thrpugh December 15. 

Very truly yours, 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 
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PROJECT PROGRESS REPORT NO 3 

ROSE CHEMICALS SITE CLEANUP . 

STATUS FOR PERIOD .12/01/86 - 12/15/86 

HIGHLIGHTS 

o The Rose Chemical site detailed inventory is underway. 706 
transformers have been located and inventoried. Also 120 wood 
or metal crates have been inventoried. 

o Final disposal of the Holden POTW stabilized sludge has not 
received approval.. The necessary Special Waste permit has not 
been signed by the proposed landfill. 

o A site water discharge permit is being prepared to be submitted 
to the Missouri Department of Natural resources. Division 20 -
Clean Water Commission. 

o Missouri Attorney General has filed suit against Martha C. Rose 
Chemicals alleging that the company polluted a stream near 
Holden with PCBs. 

oi Th© Work'. Plans diirecteds by the Statement of Work. were-
submi'ttedi to: the U'.S. EPA in Kansas City on December 10'. 

ROSE:reports/epa prgrsrpt3 



PROJECT PROGRESS REPORT NO 3 

ROSE CHEMICALS SITE CLEANU'p 

STATUS FOR PERIOD 12/01/86 - 12/15/86 

ROSE CHEMICAL SITE DETAILED INVENTORY 

The inventory plan scope of work agreed to in the Phase 1 
Statement of-Work is underway. The inventory of the transformers 
has been essentially completed. The final count to date is 706 
transformers. All information recorded manually has been entered 
into the onsite database which uses Lotus 1-2-3 software and a 
Compaq Plus portable computer. All the data will be transferred to 
the bar code inventory, system when it is implemented onsite. 

The detailed wood and metal crate inventory was started on 
December 8, 1986. For the first three days, a three-person work 
crew averaged 40 crates per day. It is anticipated that this 
average will be increased to approximately 60 crates per day by 
January 5, 198 7. When a container has multiple labels, the number 
of labels and information, from, each label is being recorded, if 
legible. This procedure will be stopped if it is determined that 
the information is not useful in allocation work. 

WASTE: SLUDGE DISPOSAL, 

The Sou theas t L a n d f i l l l o c a t e d ' i n Kansas C i ty / . Miissouri! and! 
o p e r a t e d ! by L a i d l a w C o r p . has- n o t r e t u r n e d t h e Spec i ia l Waste; 
D i s p o s a l Reques t t o t h e J e f f e r s o n C i t y , M i s s o u r i o f f i c e o f t h e 
M i s s o u r i DNR. Southeas t i s t he l a n d f i l l t h a t the DNR would l i k e to 
use for d i spos ing of the s l u d g e . CSI w i l l con t inue to work c l o s e l y 
w i t h J im McConathy and S u s a n R e x a r d , of t h e M i s s i o u r i DNR t o 
exped i t e moving the s t a b i l i z e d s ludge from the Holden POTW. 

SITE STABILIZATION 

Work has started on the preparation of a water discharge permit 
for the site. The permit must be approved and issued by the 
Missouri Department of Natural Resources, Division 20 - Clean Water 
Commission. 

Currently, storm water run-off from the building roof drains is 
being discharged continuously through an inverted pipe drain out of 
the lower holding pond located in the southwest quadrant of the 
site. The drain is designed so that the inlet is above the level 
where PCBs could be released from the pond. The flow meanders 
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across the pasture area to Pin Oak Creek running along the property 
line. Pin Oak Creek ultimately flows into the Black Water River. 

SITE MOBILIZATION 

Ten Chemical Waste Management (CWM). personnel were onsite 
during the first 2 weeks of December. Three forklift trucks and 
three scales for the inventory work are now being used. 

A CSI office trailer and a CWM office trailer have been brought 
onto the. site. In addition, a CWM break/lurich trailer, a CWM 
decontamination trailer> and a security guard trailer give the site 
a thriving business look. 

MEDIA NEWS 

A,Holden Progress news story reports that the Missouri Attorney 
General has filed suit against Rose Chemicals alleging that the 
company polluted a stream near Holden with PCBs. A copy of the 
article is attached to this report. 

ROSE:reports/epa prgrsrpt3 
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Atty. General 
Says Company 
Polluted Creek 

Missouri Attorney General 
William C. Webster filed suit 
against Martha C. Rose Chemicals, 

.Inc., in Johnson County Circuit 
Court last Wednesday alleging that 
the company polluted a streani near 
Holden with PCBs. 

The lawsuit also charges that the 
company's president, Walter C. 
Carolan, has transferred the assets 
of Rose Chemicals among several 
other companies that he owns in a 
way . that- violates Missouri 
corporate law. 

As » result; Walter C. Garolan 
and three other companies to which 
he might< have transferred Rose 
Chemical's assets were also named' 
as. defendants in the suit̂  The three 
companies owned; and operated by 
Carolan are American Steel Works, 

State Files Lawsuit 
Against PCB Firm 

Inc., W. C.Carolan, Co^ Inc., and 
Dust Supression Systems, Inc. 

Although the company had 
permits from the EPA to process 
and dispose of PCBs, the petition 
alleges that this processing went 
beyond the scope of its Missouri 
chancr. Also the petition alleges 
that Rose Chemicals discharged 
contaminants without the proper 
state permit as required by the 
Clean Water Law and more 
importandy that this discharge 
resulted in the contamination of 
state waters. 

According to the petition, the 
Missouri' E)epartment o^ Natural' 
Resources received' on May 16' a 
complaint about a possible leak at 
the Rose Chemicals plant A DNR 

investigation of this complairit led 
to {the discovery of a tank trailer 
that had been leaking contaminated 
waste oils. 

The oO, contaminated with 
PCBs. was continuing to make its 
way into a nearby stream, which 
empdes into Pin Oak Creek, a 
tributary to the Blackwater River. 

The petition states that a former 
employee of Rose chemicals told 
investigators that the spill had 
occured on May 14, 1986. This 
spill evidently occured directly over 
a manhole that drained through a 
sewer into the nearby stream. 
Samples were taken at various 
points along the suspected spill 
rou'.3 and along the stream and were 
found to contain PCBs. 

Attorney General Webster 
requests an order for preliminary and 
permanent injunctions to force the, 
defendants to secure all PCB 
contaminants at the Holden site, as 
well as to remove all tanks, trucks! 
and. other vessels, which are' 
contaminated and still at the plant 
The petition also asks the coun to 
impose penalties of $10,000 for. 
each day athere is a violation of 
Missouri's Clean Water Law and to 
award actual damages by holding 
the companies responsible fo' costs 
and expenses to restore the stream i 
and other contaminated waters to 
their original condition. 

PCBs were banned in 1977 by 
'the EPA after studies linked them, 
to skin and liver- disease, birth: 
defects' and cancer. The heaC ' 
resistant- compounds were used' , 
principally in; coolant oil; foe ' 
transformers, capacitors-, and' bther' .> 
eiectricali equipment PCBs fall' 
under regulations of the federal' 
Toxic Substance Control Act 

In March of 1982, the EPA gave i 
Rose Chemical approval to process 
and dispose of PCBs at its plant in ' 
Holden and later gave further 
approval for the company to 
decontaminate electric capacitors 
and transformeis. 

Rose Chemicals cesaed 
operations on Feb. 28, 1986, and is 
currendy going through bankruptcy 
proceedings. But twice during its 
operation, the EPA cited the . 
company for violations of federal 
regulations, once in March, 1984, 
and again in Febmary, 198S. 

This summer, the EPA revoked 
several permits issued to Rose 
Chemicals for its failure to correct 
and prevent violations of federal 
regulations at the plant 

The EPA is working to contain 
and dispose of all PCBs and 
contaminated materials at the 
Holden site. 
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\Gettin'Started 
Loveall nkmed Worshjsful Master 

David Loveall was instal 
as Worshipful Mastei: of M% 
Holden Masonic Lod^o^t a 
dinner held Saturd^iynighc in 
Holden. 

Other y^TiVN officers 
arc:WaJilK Brown, senior war­
der; ^David Garrison, senior 

I^acon; Jack VVharto: 
easurer; George Cas; 

scchstary; Hugh Sperry 
chapliif>NWaync Meads, junio. 
deacon: H<jd Hurt, scnio! 
steward; V c i \ Scxson, junioi 
steward and Charles Robert; 
tylcr. 

ilender receives hoi 
James H. Fender, 

was named Johnson Cc 
Soil Conservation F j 
Year at the A ^ c t ' s annual; 

fast Tuesday 

l ir Community Buildir.g. 
^ h e award was presented b y 

i;ict Chairman Jim Allgood'. 
p's meeting; will b ; 

held in. 

Attorney General files suit 
According to Mayor Francis 

Brillhart, Attorney General 
William Webster has filed suit 
against Rose Chemical Com­
pany for allegedly polluting the 
Pin Oak Creek with PCB's. 

The attorney General's office 
is attempting to have all con­
taminated tanks, trucks and 
other vessels removed from the 

site. 
The suit also asks for 

$10,000. in penalties per day for 
violation of the Missouri Clean 
Water Act. 

Other companies of Carolai's 
named in the suit wcr: 
American Steel Works, Inc. 
W.C. Carolan Co. Inc. and 
Dust Suppression, Inc. 

Christmas parade Saturday 
Ten Chainbcr of 

Commerce invites you to step 
back in time and enjoy an old-
fashioned Christmas this Satur­
day as a number of events are 
planned for the entire family. 

Highlighting the day will be 
the Christmas parade which 
will begin at 10:00 a.m. The 
parade route starts at 
N/Lg/\^uto Parts on- ; Ff)nrth 

Third Street before returning :o 
its origination. A large number 
of floats as well as the high 
school band and chorus will 
participate. 

The Santa house located in 
the Bank of Holden Parking lot 
will open immediately after the 
parade and free buggy ride; 
provided by Clark Scrutchfield. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

January 9, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: Project Progress Report #4 
Rose Chemicals Site 

Dear George: 

Progress Report No. 4 for the Rose Chemicals site at Holden, 
Missouri is attached. This report covers progress from December 16 
through December 23rd. No work was performed from December 24 
through January 4, when Chemical Waste Management's site team took 
their annual Christmas vacation. 

Very truly yours, 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

CHAIRMAN OF THE BQARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Douglas M. Costle, Louis Fernandez, 
SandjR5)gfJc)p^ iea)&l r ' fcd/ep8o '^4: '^ f re4 'p '^&J3 Lederberg, Charles Vl^Powers, William K. Reilly, Henry B. Schacht 



PROJECT PROGRESS REPORT Na 4 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD DECEMBER 16TH THROUGH JANUARY 4, 1987 

HIGHLIGHTS 

o 103 empty sodium drums were shipped from the site to Trade 
Waste Incineration, Inc. in Sauget, Illinois, for disposal. 

o One 20,000 gallon emergency spill clean-up tank is now on site. 

o No work was done at the site during the holidays beginning 
December 24, 1986 and ending January 4, 1987 because Chemical 
Waste Management's site team took their annual Christmas 
vacation. 

'o promote positive community relations. Clean Sites Inc 
ponsored three Christmas greetings drawn by Holden elementary 
chool children and published in the Holden Progress December 
ts - 1. Qfifi 

ROSE:reports/epa prgrsrpt3 



PROJECT PROGRESS REPORT NO 4 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD DECEMBER 16TH THROUGH JANUARY 4, 1987 

DISPOSAL OF SODIUM AND REACTANT CHEMICALS 

On December 1 7 , 1986 , 103 empty sodium drums were s h i p p e d frora 
t h e Rose Chemica l Co. s i t e w a r e h o u s e t o T r a d e W a s t e I n c i n e r a t i o n , 
I n c . l o c a t e d i n S a u g e t , I l l i n o i s . The U n i f o r m H a z a r d o u s W a s t e 
M a n i f e s t r e q u i r e d t o s h i p t h i s m a t e r i a l was s i g n e d by J o h n R. 
S t o n i t s c h , T r u s t e e f o r t h e B a n k r u p t c y E s t a t e of M a r t h a C. Rose 
C h e m i c a l s , I n c . The s m a l l c a n s f u l l of sodiura t h a t had b e e n s t o r e d 
i n t h e s o d i u r a l o c k e r w e r e o v e r p a c k e d i n a l a b p a c k drura f o r 
s h i p m e n t . 

Approx i raa t e ly 100 drums of h a z a r d o u s r e a c t a n t c h e m i c a l s s t o r e d 
i n t h e A m e r i c a n S t e e l b a y w e r e s a m p l e d and; a n a l y z e d f o r 
i d e n t i f i c a t i o n . The a n a l y t i c a l r e s u l t s show, t h a t a l l t h e l i q u i d s do 
c o n t a i n PCBs. C o n s e q u e n t l y , a l l t h e s e drums m u s t be s e n t t o a PCB--
a p p r o v e d i n c i n e r a t o r . - Work i s , u n d e r w a y t o o b t a i n p r i c e s f o r 
d i s p o s a l of t h e s e c h e m i e a l s . 

SITE STABILIZATION! 

One l a r g e 20,000' g a l l o n s t o r a g e t ank i s now on. s i t e , s a t i s f y i n g ; 
t h e SOW r e q u i r e m e n t f o r an eraergency tank l a r g e enough t o ho ld t h e 
c o n t e n t s of t h e l a r g e s t s t o r a g e t a n k on t h e s i t e , i f i t s h o u l d 
r u p t u r e a n d s p i l l t h e t o t a l l i q u i d vo lu rae i n t o t h e e m e r g e n c y 
r e t a i n i n g a r e a . In a d d i t i o n , f i f t y 55 g a l l o n druras and s e v e r a l 
p a l l e t s o f " S o r b a l l " t o s o a k up l e a k s of l i q u i d s a r e l o c a t e d 
t h r o u g h o u t t h e w a r e h o u s e . 

A g e n e r a l s i t e c l e a n - u p has been c o m p l e t e d . Wooden c r a t e s on 
t h e w e s t dock a r e a h a v e b e e n r e s t a c k e d . S c r a p s t e e l i n daraaged 
c r a t e s has been p l a c e d in good s e c u r e c r a t e s t o r e d u c e t h e dange r of 
s t a c k e d c r a t e s c o l l a p s i n g . 

R O S E : r e p o r t s / e p a p r g r s r p t 3 



SITE MOBILIZATION 

No work was done a t t h e s i t e d u r i n g t h e p e r i o d b e g i n n i n g 
December 24 , 1986 and ending January 4, 1987. However, on December 
29, 30, and 3 1 , 1986, Mark Henke, CWM P r o j e c t Manager and R icha rd 
G r a n t , CWM's P r o j e c t Accountant worked in the CWM Chicago o f f i c e to 
f a r a i l i a r i z e themselves with the new da ta e n t r y coraputer systera and 
t o e n t e r t h e corapleted t ransformer inventory data i n t o the bar code 
systera da ta base . 

PUBLIC RELATIONS 

Clean Sites, Inc. sponsored three Christmas greetings in the 
Holden Progress. Eleraentary school children drew 'a greeting card 
depicting the corapany or business assigned to them and a winning 
drawing was to be selected from each group assigned a particular 
business. All the Clean Sites drawings were excellent and, since 
there was no clear cut winner, A three-way tie was declared and all 
three entries were published. A copy of the drawings is included 
with this report, as well as the New Year's Greeting sponsored by 
Clean Sites in the sarae weekly newspaper. 
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CIMMIRON 
Genenl Intwanee 
116 W. aid, Holdan 

732-5521 

THURSDAY, Jas. 8: FFA 
1 ing 8KX) pjn. 

FRIDAY, Jan. 9: Green Ridge, 
there, varsity boys and giils and JV 
boys at 5:30 pjn. 

Got News? 
Call 732-4115 

Peace 
In The 

New Year 

A sincere hope for health 
and prosperity go with you 
this New Year. Thanks, to 

all our dear friends. 

HOLDEN 
COIN-0-
MATIC 

r 
Church News 

Rev. Mike Kiely will preach at 
Houis Chapel Jan. 4th at 10:45 
a.m. Mike will be our new minister 
for 1987. We welcome Mike and 
Brenda back lo our community. 

Christmas News 
Mr. and Mn. Gary Shanks and 

Angela wtre dinner guests 
Christmas Day of Mr. and Mrs: 
Bed Tock and Vera Bowie. 

Mr. and Mn. Edgar Scott were 
Christmas guests of Mr. and Mrs. 
John Scott and famUy. 

Mr. and Mrs. George Waddle, 
Aaron and Marva Kay were 
Christmas Day guests of Mr. and 
Mh. Estel Andruss. 

Mr. and Mrs. Wilton Williams 
were Christmas Day guests of the 
Wenden ^MUiams family. 

Christmas Day guests of Mr. and 
Mn. Jim Weigand were: Dewey 
Johnson. Anna Weigand, Betty 
Weigand of Albany, Mn. Ola 
Cleland, Mr. and Mn. Eric 
Dameron and girls, Mr. and Mn. 

By 

Need a Naw •• 
HAY BARN POLE BARN 

MACHINE SHED? 
Call ... 

ECONOMY LUMBER 
For a Complata Prica;, 

PHONE 747-5312 
Hwys.50 & 13 

WARRENSBURG. MO. 

WE DELIVER TO HOLDEN 

Tom Weigand and g 
Mn. Dan Weigand ar 
Weigand, Mn. Step) 
(nd Rachel, MaikSha 
brent. Shelli, and S 
Mn. Harold Shanks, 
Henry Weigand. Evi 
{vere Mn. Mark Shan 
T>rew. Mn. Mike ^ 
daiy Shanks, Stephen 

sRuit 
- Betty Weigand o 
spending the holidays 
Mn. Henry Weigand. 

Mr. and Mn. Mari 
faitaily hosted die E 
Chiisbnas of Frida 
following present: t> 
Harold -Bn)wn, Be 
Charley. Mr. » d 
Brown and family, I 
C ^ . Hacfcett, Mr. 
Stephen Weigand and 

Sunday Vi 
Mr. and Mn. C J \ . 

Mr. and Mn. Lawiei 
Coocofdia Sunday. 

Gelebrafcs Bii 
Mr.' and Mn. Ji' 

Dewey Johnsooi Step 
and Rachel, Mr. and 
Shanks were guests^ 
Weigand family SatLj 
ce l^adng Chads birt' 

! ' Gut-of-State \ 
Bob Nesbit of N 

Louisiana andi Bill 
Miami, Florida- vis 
iftetnoon with Mr. am 
S h a b 

ATTENTIOr 
HUNTERS AND tRAPPE 

/We are now buying furis of all kinds - coon 
coyote, possum, etc. \ 

NOW PAYING TOP PRICES 
SEE US BEFORE fOU SELL 

PARMLEYlFURS 
Urlch, Mo. 816/638-4921 'iOpen 9 a.in. 

7 Oays a Week 
Also have a full line of traps, lures andlfOther trapping s 

Wheat Lights &NitaLHe 



^ 

•rf.Tt' 
Clean Sites Inc 

900 W. MeWwodt. Holdaw 732^8629 
Clean Sites Inc 

500W.MiMsaook,HoUan 732-«6i29 
Clean Sites Inc 

600W.Md<lnod(.Holdwl 732.$S29 

\ 

WINNERS OF CHRISTMAS CARD DESIGN CONTEST 
HOLDEN, HISSOURI 

Elementary school children in Holden, Missouri, entered a 
contest sponsored by the Holden Progress and local businesses. 
The children were asked to design a Christmas card Cor a local 
business. The winners would be printed in the Christm'as edition 
of the Progress. 

Clean Sites' Holden office acted as judge for the C'BI 
entries. They declared a three-way tie and printed these three 
winners. 



C L E A N S I T E S I N C 

199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

January 21, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

. SUBJECT: EPA Progress Report #5 
Rose Chemicals Site 

Dear George: 

Progress Report No. 5 for the Rose Chemicals site at Holden, 
Missouri is attached. This report covers progress from January 
5th through the 15th. 

Very truly yours. 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

CHAIRMAN OF THE .BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Douglas M. Costle, Louis Fernandez, 
Sandra S. Garde.bring, Edwin A. Gee, Donald Kennedy, Joshua Lederberg, Charies W. Powers, William K. Reilly, Henry B. Schacht 



EPA PROGRESS REPORT NO 5 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JANUARY 5TH THROUGH 15TH, 1987 

HIGHLIGHTS 

Work resumed at the site January 5, 1987 after a week and a 
half annual holiday break for Chemical Waste Management field 
staff. 

The bar code laser scanner units are being used to collect data 
for the drum inventory. The transformer inventory data and the 
4'x4'x4' crate inventory were completed with all data entered 
manually. Separate sheets for each item inventoried are 
available. 

Official notification was received from the Southeast Landfill 
of Kansas City, Missouri, that they will not accept the 
stabilized sludge from' the Holden POTW. 

An inspection tour of the site was made with George Hess, EPA 
On-Scene Coordinator. Oil film- on the water in the processingj 
area pit is being, removed at his request. 

Estimates were made of the amount of contaminated soil ini 
drums, trash and debris, boxes of metal capacitor parts on- the-
West dock, and empty drums. Removal and disposal of these 
materials may be implemented under a separate contract at the 
beginning of Phase 2. 

There was a 10 inch snowfall at the site on January 8, 1987. 
Warm temperatures in succeeding days melted the snow rapidly. 

ROSE:reports/epa_prgrsrpt5 



EPA PROGRESS REPORT NO 5 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JANUARY 5TH THROUGH 15TH, 1987 

SITE MOBILIZATION 

Work resumed on the site on January 5, 19 87 after af one and a 
half week holiday break. The Chemical Waste Management, Inc. (CWM): 
work force was increased by six people to a total of thirteen. Nine 
people are working inside the building taking inventory. Two people 
are utility men assigned to restacking, cleanup, and outside work. 
Mark Henke is the CWM Site Manager and Richard Grant is the CWM 
Accounting and Data Processing Manager. 

SITE INVENTORY 

Six bar code scanner input units and the IBM PC computer systemi 
are now operational at the site. The systera was first used at the 
start of the drura inventory. A label containing the drura. nuraber bar 
code is scanned with the laser gun to start the prograra. Container 
type, contents, and a location are entered with a laser scan of the' 
appropriate fixed bar code on a board carried by the operator. 
Weight of the container, label manifest number, and label data 
information is entered manually by the operator. The information 
stored! in the scanner input unit is clamped to the IBM PC coraputer 
at the end of the day. Reports can be. issuedi daily if necessary.-, 
The following, reports can be run.. 

1. Container number, contents , and weight by generator code., 

2. Container number, type of container , con ten ts , and weight 
by restaged locat ion code. 

3. Total volurae or weight to date by raaterial type 

a. Ma te r i a l types a r e : s o l i d s , s ludge , l i q u i d s , whole 
capac i to r s , capac i to r metal p a r t s , c a p a c i t o r c o r e s , 
transformers, and other or raiscellaneous. 

Corapletion of the drum inventory remains as planned for the 
l a s t week of F e b r u a r y . The F i n a l Inven to ry Report by CWM i s 
scheduled to be issued on February 27. 

ROSE:reports/epa prgrsrptS 



POTW STABILIZED SLUDGE 

Official notification was received from Southeast Landfill, 
Kansas City, Missouri, a Laidlow Corp. landfill, that they will not 
accept the stabilized sludge from the Holden POTW. Jim McConathy of 
the Missouri DNR informed CSI that the City of Holden, the generator 
of the sludge, will receive the letter of rejection from Southeast. 

Chemical Waste Management can take the sludge at one of their 
landfills outside the State of Missouri if the appropriate state 
agency grants approval. All CWM internal approvals have been 
obtained. CWM is now requesting approval from the Kansas DNR to 
landfill the material in their Kansas City, Kansas, landfill site. 

EPA INSPECTION 

An inspection tour of the site was made with George Hess, EPA 
On-Scene Coordinator. He requested that the oil film on the water 
in the processing area large pit be skimmed off and stored on site 
in a tank or drum. CWM has started to do this job. 

The overall site appearance inside and outside the building has 
improved appreciably in the last month. 

CONTRACT PROPOSALS 

Estimates of the amount of contaminated soil in containers, 
trash and debris, empty drums, and boxes of metal capacitor parts on 
the West dock have been made. The following quantities were 
estimated. 

1. PCB- contaminated soil in containers = 1,000,000 pounds. 

2. Wooden pallets = 475 C Y . 

3. Trash and debris = 400 C.Y. 

4. Scrap raetal including bins, a junked car, 
a van, miscellaneous duct work and 
non-porous capacitor parts = 375 C.Y. 

5. Empty drums = 3550 each 

Removal and disposal of these materials may be done at the 
beginning of Phase 2 under a separate contract. 

ROSE:reports/epa prgrsrpt5 



OTHER NEWS 

There was a 10 inch s n o w f a l l a t t h e s i t e on J a n u a r y 8 , 1 9 8 7 . 

I m r a e d i a t e l y a f t e r t h a t d a t e , t h e t e m p e r a t u r e r e a c h e d 60°F f o r 
s e v e r a l days and t h e snow c o v e r d i s a p p e a r e d . The r u n - o f f from t h e 
s i t e i s s l o w and t h e r e a r e a number of v e r y wet a r e a s and p l e n t y of 
mud. 

R O S E : r e p o r t s / e p a p r g r s r p t S 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

February 5, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 

SUBJECT: 

Dear George: 

66115 

EPA Progress Report #6 
Rose Chemicals Site 

Progress Report No. 6 for the Rose Chemicals site at Holden, 
Missouri, is attached. This report covers progress from January 
16th through the 31st. Progress photographs from the site are 
also included. 

Very truly yours. 

', / Q I ^ 
Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles W. Powers, Willjam K. Reilly, Henry P., Schacht H. tugene McBrayer, Charles W. Powers, Wiw, 

ROSE: repor t s /epa_p i^9rs rp t6 



EPA PROGRESS REPORT NO 6 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JANUARY 16TH THROUGH 31ST, 1987 

HIGHLIGHTS 

The inventory of transformers, crates and drums in the Main 
Building has been completed. 

The computerized inventory data base software system can 
generate customized inventory data reports. 

The disposal of the Holden POTW stabilized sludge has been 
delayed until after a February 20 meeting involving all 
landfill operators and local and state government agencies 
in the Kansas City area. Other alternatives for the 
disposal of the sludge are being considered. 

Soil samples using a 50 X 50 foot grid for the site have 
been taken. Samples have been sent to Langston Labora­
tories for analysis. Sampling of the water in the ponds and 
the "pit" of the Main Building, as well as the berms around 
the ponds and at "hot spots" identified by the analysis of 
50 X 50 foot grid samples will be done in February. 

ROSE:reports/epa_prgrsrpt6 



EPA PROGRESS REPORT NO 6 

ROSE CHEMICALS S I T E , HOLDEN, MO. 

STATUS FOR PERIOD JANUARY 16TH THROUGH 31ST, 1987 

SITE INVENTORY 

T h e i n v e n t o r y on t h e f o l l o w i n g i t e m s s t o r e d i n t h e m a i n 
w a r e h o u s e a t t h e Rose S i t e h a s b e e n c o m p l e t e d . 

1 . T r a n s f o r m e r I n v e n t o r y ( e x c l u d i n g w e i g h i n g o f 
t r a n s f o r m e r s ) . 

2 . Box a n d C r a t e I n v e n t o r y . 

3 . Drum I n v e n t o r y . 

The entire drum inventory was done using the hand-held data 
input units and laser gun scanners. All the drum inventory 
information is stored in the IBM computer data base. 

The transformer inventory was done manually and the original 
data sheet for each transformer is on file. Data from these 
sheets were entered into the computer data base by keyboard entry 
and a transformer report can now be printed. Because of the 
difficulty in moving transformers, no weight was taken when the 
original inventory was made. The Allocation Subcommittee has 
directed that weight of each- transformer is required. Weighing 
will be done in February. 

The box and crate inventory was done manually also and each 
data sheet is on file. At this time, information from the data 
sheets is being entered into the computer data base. This task 
will be completed in February. 

A report by sequential article number, a report by generator 
code, and a report by warehouse location can be generated. .Using 
the d-Base III Plus software, customized reports can be generated 
as needed. 

R0SE:reports/epa_prgrsrpt6 



HOLDEN POTW SLUDGE DISPOSAL 

Early in January, tentative agreement was reached with 
Chemical Waste Management to take the POTW stabilized sludge to 
t:he Waste Management Inc. Forestview Sanitary Landfill in Kansas 
City, Kansas. On January 27, 1987, CWM reported that Forestview 
could not take the material for disposal until after a February 
20, 1987, meeting involving all the landfill operators in the 
area, the Kansas Department of Health and Environment, and Kansas 
City, Kansas City officials. The meeting is related to the 
publishing of a news article in the January 25, 1987, edition of 
The Kansas City Star alleging some criminal activities by a major 
landfill concern in the Kansas City area. The State of Kansas 
Department of Health and Environment has delayed approval for the 
disposal of special wastes until after the February 20 meeting. 

Chemical Waste Management was requested to provide the cost 
of taking the sludge to a secure landfill in the Chicago area or 
t;o Emelle, Alabama. Also Jim McConathy, Missouri Department of 
National Resources (DNR), is looking for sanitary landfills in 
Missouri that could and would take the POTW sludge for disposal. 

SITE SOIL SAMPLING 

The site soil sampling on a 50 X 50 foot grid has been 
completed. A total of 128 additional samples have been sent to 
Langston Laboratories of Kansas City for PCB analysis. It is 
estimated that the analytical work will be completed in three 
weeks. When a report of all the results is received, the 
information will be added to the site map showing all soil sample 
tesults to date. 

Samples will be taken from the perimeter of the storm water 
retention ponds and the bottom of the ponds at the center. The 
retention area at the southwest corner of the dock area will be 
sampled as well as the tank farm berm areas. Water samples will 
be taken from the ponds and the "pit" inside the Main Building. 

ROSE:reports/epa prgrsrpt6 



FUTURE PHASE 1 WORK 

The remaining activities of Phase 1, the site stabilization and 
characterization phase, will be as follows: 

+ complete inventory of capacitors and capacitors parts; 

+ inventory of equipment in Main Building (excludes EPA 
returned equipment); 

+ inventory and sampling of tanks; 

+ weighing of transformers; 

+ removal and disposal of 100 drums of reactants; 

+ analysis of 50 X 50 foot grid samples; 

+ sampling and analysis of water in ponds and "pit" in Main 
Building; 

+ sampling and analysis of berms of storm retention ponds and 
tank farm; 

+ sampling and analysis of bottom of ponds; and 

+ issue of the final inventory report issue. 

All of the above activities are scheduled for completion in 
February although analysis of sampling conducted in February may not 
be completed until March. 

ROSE CHEMICALS SITE PHOTOGRAPHS 

In order to obtain a better understanding of the progress 
described in this report, some photographs taken at the site in 
January are attached. Photographs of the six CWM and CSI trailers 
onsite are shown as well as photographs of the tanks, debris at the 
West Dock, the storm retention ponds and the South Warehouse. 

ROSE:reports/epajprgrsrpt6 



East Side Looking North 

American Steel Bay Door 

Guard Trailer 

:aia®t»«»« 

CSI and CMW Office Trailers 

CMW Emergency Response 

Decontamination 

Break/Storage 

Trailers 



West Dock Area 

Looking North 1-6-87 

West Dock Area - Broken Pallets for Disposal 

West Side of Site 

Looking North 



View Looking Northeast 

1-6-87 

View Looking West, Storm Retention Ponds - POTW in Distance 

• 
South Warehouse 



C L E A I M S I T E S I IMC 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314/703-683-8522 

March 2, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
2 5 Funston Road 
Kansas City, KS 66115 

SUBJECT: EPA Progress Report #7 
Rose Chemicals Site 

Dear George: 

Progress Report No. 7 for the Rose Chemicals site at Holden, 
Missouri, is attached. This report covers progress from February 
1st through the 15th. 

Very truly yours. 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

ROSBCj^^ffWAf* © 6 J**^9AW3)Sto^f^ f difei? PRESIDENT/Charles g / Powers BOARD. OF DIRECTORS/Peter A.A. Berle. 
Dougl^M. Costle, Louis Femarinez. Sarttra S Gaidebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg, 
H. Eugene McBrayer, Charles W. Powers, William K. Reilly Henry B. Schacht 
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EPA PROGRESS REPORT NO 7 

ROSE CHEMICALS SITE,, HOLDEN, MO. 

STATUES FOR PERI0.19. FEBRU'ARY i&'gJ 'FH'Rg)yG.H( l^TH*,, 198iT 

SITE INVENTORY 

T h e i n v e n t o r y o f t h e m a t e r i a l o n t h e R o s e s i t e i s 
a p p r o x i m a t e l y 95% c o m p l e t e d t . I n t h e l a s t t w o w e e k s a l l b u l k 
l i q u i d s s t o r e d i n 68 s t o r a g e t a n k s o f v a r i o u s s i z e s , i n c l u d i n g 
t h e two t r u c k t a n k e r s , h a v e b e e n i n v e n t o r i e d . 3 8 4 , 0 0 0 g a l l o n s o f 
l i q u i d s a r e s t o r e d i n t h e s e 6 8 t a n k s . E a c h t a n k h a s b e e n 
s a r a p l e d . The a n a l y s i s o f e a c h s a m p l e w i l l be raade a s r e q u i r e d t o 
make d e c i s i o n s a b o u t t h e raethods o f d i s p o s a l . 

The t a s k o f w e i g h i n g t r a n s f o r r a e r s t h a t w e r e i n v e n t o r i e d a t 
t h e b e g i n n i n g o f t h e i n v e n t o r y w o r k h a s b e e n s t a r t e d . 
A p p r o x i m a t e l y f i f t y t r a n s f o r m e r s o n s i t e w i l l n o t b e w e i g h e d 
b e c a u s e t h e y a r e t o o l a r g e t o b e h a n d l e d w i t h c o n v e n t i o n a l 
l i u t i n g e q u i p r a e n t w i t h o u t k n o c k i n g o u t w a l l s a n d r e m o v i n g 
d o o r s / b e a m s . Mos t o f t h e s e l a r g e t r a n s f o r m e r s h a v e a name p l a t e 
a n d a w e i g h t c a n be o b t a i n e d f rom t h e m a n u E a c t u r e r , i f n e c e s s a r y . 

SITE SOIL SAMPLING 

S u r f a c e s o i l s a r a p l e s h a v e b e e n t a k e n i n t h e a r e a o u t s i d e t h e 
Eence l i n e , b u t i n s i d e t h e s i t e p r o p e r t y s u r v e y l i n e . The e n t i r e 
s i t e h a s now b e e n s a m p l e d o n a 5 0 ' X 5 0 ' g r i d . T h e r e s u l t s o f 
t h e a n a l y s i s o f a l l s u r f a c e s o i l s a m p l e s w i l l be t a b u l a t e d and 
r e c o r d e d on t h e s i t e s o i l s a r a p l e m a p . 

SITE SECURITY 

T h r e e f i r m s h a v e l o o k e d a t t h e : 3 i t e a n d d i s c u s s e d w a y s t o 
i n s t a l l e l e c t r o n i c s e c u r i t y s y s t e m s on t h e d o o r s o f t h e t w o 
b u i l d i n g s and i n s e v e r a l g e n e r a l a r e a s i n t h e raain w a r e h o u s e . 
Any s e c u r i t y s y s t e r a w i l l n o t g i v e c o m p l e t e c o v e r a g e . When t h e 
b i d s f o r t h e s y s t e m s a r e r e c e i v e d , t h e y w i l l , b e c a r e f u l l y 
e v a l u a t e d a n d t h e p r a c t i c a l i t y o f i n s t a l l i n g a l T ' O r p a r t s o f t h e 
s y s t e m s w i l l be s t u d i e d b e f o r e a n y d e c i s i o n i s m a d e t o p u r c h a s e 
t h e m . 

ROSE:reports/epa_prgrsrpt7 



PijRSONNEL 

C h e m i c a l W a s t e Manageraent h a s s t a r t e d t o r e d u c e t h e work 
f o r c e o n s i t e . The t o t a l nuraber o f C h e r a i c a l W a s t e Manageraent 
p e r s o n n e l o n s i t e was t w e l v e on F r i d a y , F e b r u a r y 1 3 . As a l l 
p h a s e s of t h e i n v e n t o r y work a r e c o m p l e t e d , t h i s nuraber w i l l be 
d e c r e a s e d . 

A crew of a p p r o x i r a a t e l y f i v e p e o p l e w i l l s t a y on t h e s i t e 
fo r s e v e r a l weeks t o c o m p l e t e t h e r e m a i n i n g m i s c e l l a n e o u s work t o 
be done i . e . i n v e n t o r y , sa rap l ing and a n a l y s i s , s p i l l p r e v e n t i o n 
c o n t r o l and s l u d g e r e r aova l . 

PHASE 1 WORK PLANS 

A r e d r a f t of t h e Phase 1 work P l a n s i s underway by Cheraical 
Waste Management and CSI . The Work P l a n s p r e s e n t e d t o t h e EPA i n 
December d i d n o t c o n t a i n s u f f i c i e n t s i t e s p e c i f i c i n f o r m a t i o n . 
D r a f t s of t h e Work P l a n s w i l l be r e v i e w e d w i t h S t e v e K i n s e r and 
George Hess of t h e EPA p r i o r t o t h e fo rmal s u b m i t t a l . 

ROSE: r e p o r t s / e p a pr:vjr.srpt7 



/ ' " ^ ^ n a i ^ B ^ CL E AIM S I T ES IIMC 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 

March 05,1987 

George K. Hess 
USEPA, Region VII Laboratory 
25 Funston Road 
Kansas City, Kansas 66115 

Dear George, 

I am writing to let you know that I will be away from the 
site on vacation beginning March 06, 1987, returning on March 
16,1987. Jim O'Brien from our Clean Sites office in Alexandria, VA 
will be on the site beginning March 09,1987 thru March 13, 1987 as 
Project Manager. Jerry Hollingsworth will be here also to handle 
the regular day-to-day work. If you need any information or help 
to do your job, they will be glad to assist you. 

We have begun to siphon the water out of the NW tank farm 
containment area using the plan you and I talked about by phone on 
March 02 1987. The analysis of the water in this pond reported 
< 0.1 ppb PCB. CWM is using a small diameter garden hose to siphon 
water over the berm and discharging the effluent on the ground. 
The water runs SE along the storm water ponds and ultimately off 
the site to Pin Oak Creek. When this containment area is drained, 
we shall try to make a simple sump on the low end, using a 55 
gallon drum to give easy access to drain rainwater from now on. 

I will call you on March 16,1987 when I get back in the 
office. 

Sincerely, 

Cliff Kline 
Project Manager 
CSI 

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, Joshua Lederberg, 
H. Eugene McBrayer, Charles W. Powers, William K. Reilly Henry B. Schacht 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

March 3, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
2 5 Funston Road 
Kansas City, KS 66115 

SUBJECT; 

Dear George: 

EPA Progress Report fS 
Rose Chemicals Site 

Progress Report No. 8 for the Rose Chemicals site at Holden, 
Missouri, is attached. This report covers progress from February 
16th through the 28th. 

Very truly yours. 

WPL/sjr 

Clifford W. Kline 
CSI Project Manager 

ROSE:reports/epa prgrsrptS 
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EPA PROGRESS REPORT NO 8 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD FEBRUARY 16TH THROUGH 28TH, 1987 

HIGHLIGHTS 

o The Phase 1 detailed inventory of transformers, crates, 
drums and tanks is essentially complete. The only out­
standing activity is weighing approxiraately 50 transforraers. 

o The Missouri DNR continued their efforts to find a landfill 
that will accept the solidified sludge from the Holden POTW. 
The Special Waste Permit request was submitted to the DNR on 
February 27. 

o 72 drums containing hazardous raaterials were shipped from 
the Rose site to the SCA incinerator in Chicago, Illinois on 
February 25. 

o The sample storage area in the Main Building has been made 
secure by closing in the area. Only one door is provided 
for access and this will be locked when the room is not in 
use. 

o A four tank carbon adsorption unit has been brought on-site 
to treat 50,000 gallons of decon water frora the showers and 
washing raachines. 

o Cheraical Waste Management has reduced work force to eight 
people on February 27 from thirteen on February 13 and 
eighteen on January 30. 

o The redraft of the Phase 1 Work Plans was reviewed 
informally with the EPA on February 19. 

ROSE:reports/epa prgrsrptS 



EPA PROGRESS REPORT NO 8 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD FEBRUARY 16TH THROUGH 28TH, 1987 

INVENTORY 

The Phase 1 d e t a i l e d inventory of transformers, c r a t e s , drums, 
tanks and miscellaneous equipment i s e s s e n t i a l l y comple te . The 
o n l y o u t s t a n d i n g a c t i v i t y i s weighing a p p r o x i m a t e l y 50 
transformers which are e i the r too heavy for the a v a i l a b l e weigh 
s c a l e s or too l a r g e to be l i f t e d without knocking out walls or 
reraoving beams or door frames for equipment a c c e s s . An a t tempt 
to weigh t h e s e t r a n s f o r m e r s w i l l be made to comple t e the 
inventory. 

SLUDGE REMOVAL 

The Missouri DNR continued their efforts to find a landfill that 
will accept the solidified sludge from the Holden POTW. The 
Double D landfill at Carrollton, Missouri, has indicated that 
they will accept the sludge. The Special Waste Permit request 
was submitted to the DNR on February 27 and it is anticipated 
that the permit will be issued within the next few weeks. 
Chemical Waste Manageraent will load the trucks and Double D will 
provide the trucks and transport the sludge to the landfill. 

HAZARDOUS MATERIALS CLEANUP 

On February 25, 72 drums containing hazardous materials were 
shipped frora the Rose site to the SCA incinerator in Chicago, 
Illinois on. The breakdown of the types of materials sent is as 
follows: 

o Waste Corrosive Liquids 

6 Drums TOTAL = 243 Gallons 

o Waste Flammable Liquids 

32 Drums TOTAL = 1920 Gallons 

o Stabilized Waste Sodium Metal 

34 Drums TOTAL = 412 Gallons 
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HAZARDOOS MATERIALS CLEANUP (Cont'd) 

All the sodium metal and all the hazardous chemicals 
identified and collected by O. H. Materials have now been shipped 
to incinerators. The uniform Hazardous Waste Manifests required 
to ship these materials have been signed by John R. Stonitsch, 
Trustee for the Bankruptcy Estate of Martha C. Rose Chemicals, 
Inc. 

SAMPLE STORAGE 

The s a m p l e s t o r a g e a r e a a d j a c e n t t o t h e o f f i c e and 
l a b o r a t o r y a rea has been c losed in with on ly one door for e n t r y 
i n t o t h e room. T h i s d o o r i s l ocked wi th a s e c u r e hasp and 
padlock . The samples of l i q u i d s from drums, s o i l from drums, and 
l i q u i d s from t h e bu lk s t o r a g e t a n k s a r e s t o r e d in boxes and 
placed on she lv ing in t h i s roora. If an a n a l y s i s i s r e q u i r e d fo r 
any s a m p l e , i t can be r e t r i e v e d e a s i l y and i d e n t i f i e d by t h e 
number on the bar-code l a b e l . 

SITE STABILIZATION 

Five thousand gallons of water have been collected from the 
CWM decontamination trailer. This water is from the showers and 
clothes washing machines. The analysis, run by Langston Labora­
tory, reports 72 parts per billion PCBs in the decontamination 
water. To discharge this water to the storm water ponds or the 
Holden POTW, the water raust contain less than one part per 
billion PCBs. A four tank carbon adsorption unit has been moved 
on site to treat this slightly contaminated decon water. 

PERSONNEL 

The total number of CWM personnel on the site on February 
27, 1987, was eight people. The breakdown is as follows: 

1 Project Site Manager 
1 Health and Safety Officer/Foreman 
4 Operating Technicians 
1 Accounting and Computer Clerk 
1 Computer Technician 

There were thirteen CWM personnel on-site on February 13 and 
eighteen on-site at the peak of Phase 1 work at the end of 
January. Demobilization will continue with all CWM personnel 
demobilized at the end of March. 

R0SE:reports/epa_prgrsrpt8 3 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314/703-683-8522 

March 23, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: EPA Progress Report #9 
Rose Chemicals Site 

Dear George: 

Progress Report No. 9 for the Rose Chemicals site at Holden, 
Missouri, is attached. This report covers progress from March 
1st through March 15th. 

Very truly yours. 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 
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EPA PROGRESS REPORT NO 9 

ROSE CHEMICALS S I T E , HOLDEN, MO. 

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 15TH, 1 9 8 7 

HIGHLIGHTS 

o 1 0 , 0 0 0 g a l l o n s of v o l a t i l e l i q u i d s were removed from t h e s i t e 
and s h i p p e d t o SCA for i n c i n e r a t i o n on March 1 2 . 

o The d e t a i l e d i n v e n t o r y was coraple ted and t h e d a t a t r a n s f e r r e d 
t o CSI in A l e x a n d r i a for a l l o c a t i o n d a t a b a s e d e v e l o p r a e n t . 

o A l l s o i l s a m p l e s h a v e b e e n t a k e n . 85 s a r a p l e s were s e n t t o 
L a n g s t o n L a b o r a t o r i e s on M a r c h 13 f o r a n a l y s i s . A i r 
m o n i t o r i n g of t h e s i t e i s c o n t i n u i n g . 

o The s p e c i a l w a s t e p e r m i t t o reraove s l u d g e frora t h e Holden POTW 
was r e c e i v e d frora t h e M i s s o u r i Depar tment of N a t u r a l R e s o u r c e s 
on March 1 3 . S l u d g e w i l l b e l o a d e d f o r t r a n s p o r t t o a 
l a n d f i l l b e g i n n i n g March 1 9 . 

o C h e m i c a l W a s t e Management h a s r e d u c e d i t s work f o r c e t o 6 
p e r s o n s t o c o m p l e t e o u t s t a n d i n g a c t i v i t i e s . 

o The decon w a t e r f i l t r a t i o n s y s t e m was c h a r g e d w i t h c h a r c o a l 
and t h e h o l d i n g t a n k s e r e c t e d . F i l t r a t i o n w i l l b e g i n n e x t 
week. 
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EPA PROGRESS REPORT NO 9 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 15TH, 1987 

INVENTORY 

The detailed inventory of the transformers and containerized 
solids and liquids on the Rose Chemicals site was completed. The 
data files have been transferred to the CSI database in 
Alexandria to support the allocation effort. 

The transformer weighing activity was completed and because of 
size and location, all but ten were weighed. For these ten, the 
weights were taken from name plates or, if no name plate existed, 
an estimate was made using the volumes calculated from the 
measured dimensions. 

SITE .SOIL SAMPLING 

Final sampling as identified in the Work Plans is complete. 
Specifically, samples were taken from the pond berms and from the 
50' X 50' grid areas identified as having concentrations of PCBs 
> 20 ppm on the site sampling map. These additional samples were 
taken by splitting the 50' X 50' grid into quarters and then 
taking composite samples frora each 25' X 25' section. A total of 
85 samples were sent to Langston Laboratories for analysis on 
March 13. 

REMOVALS 

10,000 g a l l o n s of v o l a t i l e l i q u i d s were reraoved from a tank 
n o r t h w e s t of t h e Main B u i l d i n g nea r t h e f e n c e . These l i q u i d s 
were t r a n s p o r t e d to Chicago for i n c i n e r a t i o n in two 5000 g a l l o n 
vacuum t r u c k s . The EPA was p r e s e n t t h r o u g h o u t t h e reraoval 
o p e r a t i o n . 

SITE SECURITY 

A recomraendation address ing the Rose Cheraicals s i t e s e c u r i t y 
s i t u a t i o n w i l l be s u b m i t t e d dur ing March. Three p roposa l s were 
rece ived frora c o n t r a c t o r s and t h e v a r i o u s a l t e r n a t i v e s a r e now 
being e v a l u a t e d . 
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SITE STABILIZATION AND PERSONNEL 

Chemical Waste Management has reduced its work force onsite 
to 6 people. This crew will be involved primarily in the 
following activities. 

o removal of 300 cy of solidified sludge; 

o repair and replacement of tile beds in 2 drying pits; 

o solidification or filtration of spirogester sludge and 
disposal of this sludge or residue in a landfill; 

o relocation of pallets from west dock area; 

o inventory, QA/QC as required to support allocation work; 

o filtration treatment of 6000 gallons of decon water; 

o secure all doors and windows in Main Building and South 
Warehouse; 

o rerouting of roof drains, the possible source of liquids 
accumulating in the large pit in the process area, away 
frora the Main Building; 

o corapletion of air monitoring sampling; and 

o c o m p l e t i o n s of SPCC P l a n r e v i e w by a p r o f e s s i o n a l 
eng inee r and i m p l e r a e n t a t i o n of recomraended a c t i o n s i f 
r equ i red for SPCC Plan app rova l . 

PHASE 1 WORK PLANS 

The r e d r a f t of t h e Phase 1 Work Plans w i l l be subraitted to 
t h e EPA d u r i n g t h e week of March 2 3 , 1987. These p l a n s were 
r e d r a f t e d t o r e f l e c t comments .made by the EPA a f t e r an informal 
review of the r e d r a f t on February 19 in Kansas C i t y . 
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SPECIAL SITE VISITORS 

On March 10, the EPA and the FBI were on s i t e to i n v e s t i g a t e 
burying of m a t e r i a l behind the Main B u i l d i n g . The v i s i t o r s were: 

o EPA - N a t i o n a l E n f o r c e r a e n t I n v e s t i g a t i n g C e n t e r 
Personnel 

+ Ronald S n y d e r , R i c h a r d W a r n e r , J o y c e K o p a t i c h 
(Enforceraent Off icers ) 

+ Reuben McCullers , EPA Criminal I n v e s t i g a t i o n s 

+ Greg Spaulds , EPA Criminal I n v e s t i g a t i o n s 

o FBI - Jane Mason - Spec i a l Agent 

The FBI b r o u g h t a backhoe to excavate west of loading dock 
by the nor th fence . P l a s t i c was put under the d i r t to avoid 
t h e p o s s i b i l i t y of s p r e a d i n g c o n t a m i n a t i o n . Pho tos and 
samples were t aken . Chemical Waste Management and CSI were 
n o t i n v o l v e d w i t h t h i s i n v e s t i g a t i o n . A l l e x c a v a t e d 
m a t e r i a l was placed back i n t o the o r i g i n a l l o c a t i o n . 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

April 8, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: EPA Progress Report #10 
Rose Chemicals Site 

Dear George: 

Progress Report No. 10 for the Rose Chemicals site at 
Holden, Missouri, is attached. This report covers progress from 
March 15th through March 31st, 

Very truly yours, 

Clifford W, Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 
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EPA PROGRESS REPORT NO 10 

ROSE CHEMICALS SITE, HOLDEN, MO, 

STATUS FOR PERIOD MARCH 15TH THROUGH MARCH 31TH, 1987 

HIGHLIGHTS 

o Removal of 507 tons of stabilized POTW sludge and transport 
to a sanitary landfill was completed on March 30th. 

o Bids have been received and are under evaluation for 
additional building security. Doors and windows are being 
barred or covered with plywood. 

o A fire training course on how to use and re-charge the foam 
generating unit located on the site is tentatively scheduled 
for April 16. 

o Additional surface soil samples have been or are being taken 
within the 50' X 50' site grids to further define the extent 
of PCB contamination. 

o The inventory has been copied and entered into the CSI 
database in Alexandria, Virginia, for use in allocation 
work. 

o The decon water (6000 gallons) has been treated using the 
Chemical Waste Management carbon adsorption unit to a level 
acceptable for disposal. 
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EPA PROGRESS REPORT NO 10 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MARCH 15TH THROUGH MARCH 31ST, 1987 

HOLDEN POTW STABILIZED SLUDGE REMOVAL 

All the stabilized sludge that had been stored in the drying 
pits and the truck loading pit has been removed from the plant 
and hauled to the Double D Sanitation Generator, Inc. sanitary 
landfill in Carrollton, Missouri. The removal was corapleted on 
March 30, 1987. A total of 507 tons of stabilized sludge was 
removed. 

Jira McConathy, Missouri DNR, Tony Lerda, Holden POTW 
Supervisor, and I have discussed how to reraove the estimated 
150,000 gallons of dilute solution from the spirogester unit. 
The sludge overflow slurry contains about 2% solids. We agreed 
that stabilization of this quantity of material with cement kiln 
dust was not practical. A filtration using a sraall belt filter 
was discussed with five companies who manufacture or sell belt 
filters. Two of the corapanies contacted could supply equipraent 
and complete this job in two to three raonths. Saraples raay be 
taken and submitted for bench scale filter tests before the final 
decision is made as to how the reraoval will be accomplished. 

SITE SECURITY AND FIRE PROTECTION 

T h r e e f i r r a s have s u b r a i t t e d b i d p r o p o s a l s t o i n s t a l l 
e l e c t r o n i c s e c u r i t y and f i r e d e t e c t i o n equipraent i n s i d e and 
o u t s i d e the b u i l d i n g s . None of t h e p r o p o s a l s a p p e a r t o be 
p r a c t i c a l a p p l i c a t i o n s for t h i s s i t e . The proposa ls a re under 
review. Some doors may be equipped with e l e c t r o n i c s u r v e i l l a n c e 
and sorae h e a t r i s e d e t e c t o r s w i l l be i n s t a l l e d i n s ide the main 
warehouse if the firms ag ree t o work in t h e b u i l d i n g us ing t h e 
r e q u i r e d p e r s o n n e l p r o t e c t i o n . All windows w i l l be covered with 
plywood and a l l doo r s , except two, w i l l be b a r r e d on t h e i n s i d e 
with s a f e t y b a r s . 
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Planning has been s t a r t e d to provide t r a i n i n g to t h e Holden 
V o l u n t e e r F i r e D e p a r t m e n t on how t o f i g h t f i r e s i n v o l v i n g 
hazardous chemica l s . Glenn F i r e Equipment Company, Kansas C i t y , 
M i s s o u r i , w i l l p r e s e n t a course of how to use and r e -cha rge the 
foam gene ra t i ng u n i t loca ted on the s i t e . This t r a i n i n g s e s s i o n 
i s t e n t a t i v e l y scheduled for Apr i l 16, 1987. 

The U n i v e r s i t y of M i s s o u r i F i r e and R e s c u e T r a i n i n g 
I n s t i t u t e has a g r e e d t o p r e s e n t a course on hazardous chemicals 
f i r e f i g h t i n g w i th e raphas is on f i r e s where PCB m a t e r i a l s a r e 
s t o r e d . C u r r e n t l y , no d e f i n i t e s chedu le has been s e t for t h i s 
t r a i n i n g because the course must be t a i l o r e d for PCBs. 

SITE SOIL SAMPLING 

Surface s o i l saraples have been t aken on a 50 ' X 50 ' g r i d 
p a t t e r n e d for the s i t e wi th in the survey bounda r i e s . Ninety-two 
g r i d s were sampled by tak ing 25 a l i q u o t s t h a t were combined i n t o 
one c o m p o s i t e sample per g r i d . F o r t y - s e v e n of t h e c o m p o s i t e 
saraples were r epor t ed to con ta in g r e a t e r than 5 ppm PCBs. Those 
50 ' X 50 ' g r i d s t h a t a r e g r e a t e r than 5 ppm PCBs have been or 
w i l l be r e sampled on a 2 5 ' X 2 5 ' g r i d t o f u r t h e r d e f i n e t h e 
contaminated a r e a s . 

SITE INVENTORY 

The p h y s i c a l s i t e i n v e n t o r y work has been corapleted. The 
inventory d a t a b a s e has been c o p i e d and e n t e r e d i n t o t h e Clean 
S i t e s , I n c . coraputer d a t a b a s e in A l e x a n d r i a , V i r g i n i a . The D 
Base I I I Plus inventory information w i l l remain a t t h e Rose S i t e 
and be a v a i l a b l e for a c c e s s t o c a l l up information on s p e c i f i c 
a r t i c l e n u m b e r s of m a t e r i a l s a s r e q u i r e d . A c c e s s t o t h e 
inventory i s r e s t r i c t e d and r i g i d l y c o n t r o l l e d by the CSI P r o j e c t 
Manager . Cus tomized r e p o r t s w i l l be g e n e r a t e d by t h e CSI 
computer group in Alexandr ia , Va. 

FILTRATION OF DECON WATER 

The decon water (6000 gallons) has been treated using the 
Chemical Waste Management carbon adsorption unit. A saraple of 
the effluent shows .6 ppb of PCBs which was deterrained to be 
acceptable for disposal on site. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

April 22, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: 

Dear George: 

EPA Progress Report #11 
Rose Chemicals Site 

Progress Report No. 11 for the Rose Chemicals site at 
Holden, Missouri, is attached. This report covers progress from 
April 1st through April 15th, 

Very truly yours, 

Clifford W, Klifte 
CSI Project Manager 

WPL/sjr 

Enclosures 
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EPA PROGRESS REPORT NO 11 

ROSE CHEMICALS SITE, HOLDEN, MO, 

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 15TH, 1987 

HIGHLIGHTS 

C h e m i c a l Was te Manageraent (CWM) d e m o b i l i z a t i o n i s now 
scheduled for the end of t h e f i r s t week of May., Four CWM 
employees were o n s i t e on Apr i l 15 th . 

S o i l sampling map for 50' x 50' g r id of e n t i r e 
p r e p a r e d . S o i l sampl ing a n a l y s i s of t h e 2 5 ' 
with PCB contaminat ion g r e a t e r than 10 ppm w i l l 
by the end of A p r i l . 

s i t e has been 
X 25 ' g r i d s 

be a v a i l a b l e 

The i tems i d e n t i f i e d as r e q u i r e d by t h e CWM P r o f e s s i o n a l 
E n g i n e e r f o r a p p r o v a l of t h e SPCC P l a n a r e now be ing 
impleraented . Seconda ry c o n t a i n m e n t d i k e s i n t h e Main 
Bui ld ing and the south warehouse a re under c o n s t r u c t i o n . 

E .T . Archer & Company, a K a n s a s C i t y c o n s u l t i n g f i r m , 
p r o v i d e d c o n s u l t i n g on the source of water in the l a rge p i t 
in t h e Main B u i l d i n g . In t h e o p i n i o n of t h e e n g i n e e r s 
i n v o l v e d , t h e s o u r c e of water i s from the water t a b l e . In 
any c a s e , the roof d r a i n s in the a r e a have been or w i l l be 
re rou ted away frora the p i t . 

The EPA re turned a l a r g e , 40 foot boat frora a junk yard s i t e 
a p p r o x i m a t e l y 5 mi les from Holden. The boat was pos i t i oned 
on t imbers a t the n o r t h e a s t corner of the south warehouse. 

An l eak frora a 
The s p i l l was 
n o t i f i e d . 

t a n k e r was d e t e c t e d a t 1:00 ara, Apr i l 15. 
c o n t a i n e d i m m e d i a t e l y and t h e EPA was 
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EPA PROGRESS REPORT NO 11 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 15TH, 1987 

CHEMICAL WASTE MANAGEMENT DEMOBILIZATION 

With the inventory comple te . Chemical Waste Manageraent (CWM) 
h a s d e m o b i l i z e d t h e s t a f f o n s i t e t o t h e nuraber needed for 
c o m p l e t i o n of t h e r e m a i n d e r of P h a s e 1 s i t e s t a b i l i z a t i o n 
a c t i v i t i e s . Four CWM e r a p l o y e e s a r e p r e s e n t l y o n s i t e , one 
foreraan, two t e c h n i c i a n s and one d a t a b a s e / a c c o u n t i n g c l e r k . 
D e r a o b i l i z a t i o n of CWM s t a f f i s now p lanned for the end of the 
f i r s t week of May. In o r d e r t o p r o v i d e t h e emergency r e s p o n s e 
c a p a b i l i t y for t h e s i t e t h a t i s now p r o v i d e d by CWM, response 
c o n t r a c t o r s ( i n c l u d i n g CWM) w i l l be s c r e e n e d and one w i l l , be 
s e l e c t e d p r i o r to CWM's d e m o b i l i z a t i o n . 

SAMPLING AND ANALYSIS STATUS 

A n a l y s i s of t h e 5 0 ' x 5 0 ' g r i d s o i l s a m p l e s has been 
completed by Langston L a b o r a t o r i e s . Resu l t s have been en te red on 
a s i t e sampl ing map which a l s o inc ludes the r e s u l t s of the O.H. 
M a t e r i a l s sampl ing comple t ed in September 1986. Where t h e 50 
f o o t g r i d s a r a p l i n g a n a l y s i s s h o w e d s e c t i o n s w i t h PCB 
contarainat ion g r e a t e r than 10 ppm, a d d i t i o n a l samples were t a k e n 
by s e p a r a t i n g the 50' x 50' g r i d s i n to q u a r t e r s . Resu l t s of the 
a n a l y s i s of t h e s e samples shou ld be a v a i l a b l e nex t week and a 
s i t e s a m p l i n g map t o show t h e s e r e s u l t s w i l l be deve loped 
immediately t h e r e a f t e r . 

Air and wa te r s ampl ing and a n a l y s i s has been completed and 
the r e s u l t s w i l l be included in a f i n a l Phase 1 sampl ing r e p o r t 
which w i l l inc lude the s o i l sampling. This f i n a l Phase 1 r e p o r t 
w i l l be a v a i l a b l e in May. 

HOLDEN POTW SLUDGE REMOVAL STATUS 

Although 507C.Y of s ludge were reraoved frora the d r y i n g beds 
and l o a d i n g p i t s during March, the Sp i roges te r sludge and 8 C.Y. 
of the drying bed s ludge remain to be removed. The Mis.gouri DNR 
i s provid ing a s s i s t a n c e with the r egu l a to ry requirements for land 
a p p l i c a t i o n of the s l u d g e . A sample of the S p i r o g e s t e r s l u d g e 
has been s e n t to Langs ton L a b o r a t o r i e s for a n a l y s i s . Resu l t s 
w i l l rletermine where the l.^nd -Tool Lea t ion oan 'oe done. 
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In the area where the sludge was stored at the POTW, fill, 
grading, seeding, and landscaping will be required. Also the 
fence along the east boundary needs repair and approximately 150 
feet of this fence will need to be replaced. Prices are being 
obtained by CSI for both of these activities. 

SPCC PLAN 

Activities identified by the CWM Professional Engineer 
(P.E.) as required for approval of the Spill Prevention Control 
and Counterraeasure Plan are now underway. Spill containment 
dikes will be constructed with sand bags at two locations around 
6 tanks in the Main Building (ENR-001 through ENR-006) and around 
5 tanks in the south warehouse (ENR-021 through ENR-025) . This 
work is scheduled for the week of April 20. In addition, the 
capping with clay of a portion of containment berms at the 
northwest tank forra and at the spill containraent pond and loading 
dock tank area will be done. CSI will also check to see if the 
Rose Chemicals site lies in a flood plain. The draining of the 
large pit in the Main Building and the storm water retention 
ponds discharge recommendations of the P.E. will be addressed 
during Site Assessment to be done later this year. 

RAINWATER DIVERSION FROM PIT 

The large pit in the Main Building contains approximately 
80,000 gallons of water. To reduce any further buildup of water 
in this pit two of the outside wall roof drains, thought to be 
contributing to the buildup, were rerouted away from the building 
to the storm water retention ponds. Drains frora the inside roof 
line were not rerouted because of a concern that two of the 
drains appeared to be connected to a channel supporting the roof. 
A Kansas City consulting firra, E.T. Archer & Company, surveyed 
that roof drainage system and the pit on April 15 and concluded 
that the water in the pit was primarily a result of the water 
table and that the roof drains could be plugged or cutoff and 
rerouted without affecting the structure. Rerouting of the 
interior drains will be done next week. 

EMERGENCY SPILL 

At 1:00 ara, April 15th, a security guard on a routine tour 
of the site discovered a sraall pin-hole sized leak frora the 
discharge pipe of one of the tankers at the loading dock. 
Approximately 1-1/2 gallons was collected in a barrel between 
2:00 and 3:00 ara. The tanker was drained dry with 262 gallons 
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removed. The EPA Response Center was notified as well as the 
Johnson County Dispatcher who in turn notified the Holden Police 
so that they would understand the reason for the activity at 
Rose. It is highly unlikely that the leak started much before 
1:00 ara since the security guard had raade his round in that area 
at 12:35 am. The total spill was estimated to be between 1 and 
1-1/2 gallons. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET/ALEXANDRIA VIRGINIA 22314/703-683-8522 

May 8, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: EPA Site Status Report #12 
Rose Chemicals Site 

Dear George: 

The EPA S i t e S t a t u s Report No. 12 for the Rose Chemicals 
s i t e a t Holden, M i s s o u r i , i s a t t a c h e d . Th i s r e p o r t c o v e r s 
progress from April 16th through April 30th, 

Very t ru ly yours . 

Clifford W, Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 

R0SE:reports/epa_statust l2 2 
CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles VV. Powers, William K. Reilly, Henry B. Schacht 



EPA SITE STATUS REPORT NO 12 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD APRIL 16TH THROUGH APRIL 30TH, 1987 

HIGHLIGHTS 

o Stabilized sludge (526. tons) has been removed from" the Holden 
POTW drying beds and truck loading pit. 

o Testing of sainples of the POTW spirogester sludge is being 
conducted by Langston Laboratories, Higher than normal levels 
of lead and mercury were indicated in the first sample, . The 
Missouri DNR requested an EP Toxicity test before permitting 
land application of the sludge, A very low level of PCBs 
(<,2 mg/kg) was indicated by the analysis of the sludge 
sample. 

o The fire training courses for the Holden Volunteer Fire 
Department are scheduled for May 7 and May 21, 

o The 50' X 50* grid map showing results of the sarapling 
analysis has been completed. Where results indicated greater 
than 5 ppm PCBs, the grids were subdivided into quarters and 
further sampling was done. Analysis of the surface soil 
samples taken for the 25' X 25' grids has been completed and a 
map with the results will be drawn, 

o Secondary containment dikes have been constructed around 6 
tanks in the Main Building and 5 tanks in the. south warehouse. 

o Clay capping of the inside face of the south and west berms of 
the tank containment areas on the west side of the building 
has been completed. 
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EPA SITE STATUS REPORT NO 12 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD APRIL 16TH THROUGH APRIL 30TH, 1987 

HOLDEN POTW SLUDGE REMOVAL 

The last load of POTW Sludge that had been stabilized with cement 
kiln dust was reraoved from the Holden POTW on April 29 and taken 
to Double D Sanitation in Carrollton, MO. A total of 526 tons of 
dry stabilized sludge have been removed. 

The spirogester tank, which is an aerobic digesting and settling 
unit,:contains approximately 150,000 gallons of digesting sludge. 
The original agreement with the City of Holden requires that the 
underflow sludge in this tank be reraoved and sent "to an approved 
disposal site, A sample of this underflow sludge was analyzed 
by Langston Laboratories and the results are as follows: 

Total Solids by weight 
PCBs in filtrate 
PCBs in Dry Solids 
Arsenic 
Barium 
Cadmium 
Chromium 
Lead 
Mercury 
Selenium 
Silver 
Total Kjeldahl Nitrogen 

4.56% 
0,004mg per liter 
0,14 mg per kg 
less than 0,5mg per liter 
22mg per liter 
0.67mg per liter 
6.7mg per liter 
65mg per liter 
63mg per liter 
less than 0.5mg per liter 
0,28mg per liter 
241mg per liter 

Filtration of the underflow sludge and landfill of the wet solids 
recovered is one method of disposal being considered. The 
filtration would also require that the filtrate be passed through 
a carbon absorption unit to reduce the PCB concentration to less 
than 1 ppb before it could be recycled back to the treatment 
plant. Companies contacted to bid on filtering this underflow 
sludge are reluctant to use their equipment for material that 
contains any concentration of PCB, Bionomics, a Division of 
Rexnord, will submit a proposal based on using the filter in 
future PCB service. 
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Land application was suggested and supported by the Missouri DNR. 
It is the least costly of the two alternatives and the cleanup 
could be done more quickly. The concentration of lead and 
mercury in the sludge prompted the Missouri DNR to request that 
an EP Toxicity test be run on the solids before final approval 
for land application is given. A second sample has been 
submitted for analyses because of a concern about the higher than 
normal levels of lead and mercury in the first sample. Results 
of the EP Toxicity test and the heavy metal analyses of the 
second sample should be available by May 1, It is anticipated 
that the results of the EP Toxicity test will be acceptable. At 
that time, the Missouri DNR will approve land application and the 
raaterial will be removed from the Holden POTW quickly, 

FIRE TRAINING 

Olympic Fire of Indeperidence, MO., will present a firefighting 
seminar for the Holden Volunteer Fire Departraent on May 7 and May 
21, 1987. Fighting oil fires with foam and dry chemicals will be 
emphasized. The firemen will get actual hands on training as 
well as classroom presentations and discussions. 

SITE SURFACE SOIL SAMPLING 

The site map showing all the results of the 50' X 50' grid 
surface soil sampling has been completed. The information shown 
on the map has been used to sample all 50' X 50' grids showing 
greater than 5 ppm PCB on a new 25' X 25' grid. The analytical 
results of these samples have been received from Langston 
Laboratories and this information will be placed on another map 
showing the 25' X 25' grids sample. 

No soil has been removed from the PCB contaminated area at the 
outfall of the storra sewer along Pin Oak Creek. A proposal for 
the reraoval of a small amount of soil in this area has been given 
to the EPA, However, no soil will be removed until agreement has 
been reached with the EPA on the PCB cleanup level requirement, 

APROVAL OF SPCC PLAN 

A sand bag secondary containment dike has been built around all 
the tanks in the south warehouse and tanks No, 1 through 6 in the 
Main Building warehouse. The berms around the Rose Tank Farm 
Containment areas have been improved. Clay has been placed on 
the inside face of the west and south berms and on the west side 
of the building. This work should satisfy the Chemical Waste 
Management Professional Engineer's requirements for the approval 
of the Spill Prevention Control and Countermeasure (SPCC) Plan. 
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C L E A N S I T E S I N C 

1199 NOCTH FAIRFAX STREET I ALEXANDRIA VIRGINIA 22314 / 703-683-8522 

ROSE FACT SHEET 
#3 

May 11, 1987 

Update of Activity 

Sampling, inventory and site stabilization work has been 
completed at the Martha C, Rose facility in Holden, Missouri. 
The work was performed under an Environmental Protection Agency 
(EPA) adrainistrative order signed by 13 of the parties that 
shipped polychlorinated biphenyls (PCBs) to the defunct PCB 
processing facility. 

Clean Sites Inc., an independent, non-profit organization, 
assisted the parties in supervising this work and will remain on 
site to supervise activities at the site including the 24 hour 
guard service. Chemical Waste Management, the contractor that 
performed the work, has corapleted its tasks of inventory, 
sampling and removal of the raost hazardous materials and will be 
leaving the site in mid May. 

Emergency equipment and supplies to control spills and fires 
will remain on site. 

In the six months since an administrative order on consent 
was signed by the EPA and some of the generators of PCB materials 
at the site, the following activities have occurred. 

* 10,000 gallons of volatile liquids (kerosene, etc.) and 
178 drums of corrosives and sodium were removed and 
shipped to the SCA incinerator in Chicago. 

* A spill control tank and emergency response equipment 
and supplies, includiiig a foam unit for fires, have 
been installed on site. 

* Dikes have been constructed around all tanks, both 
inside and outside to contain possible spills. 

* Clean Sites sponsored a training session on May 7 for 
local volunteer firemen and site security personnel on 
fire prevention and hazardous chemical fire fighting 
techniques. The training will be repeated on May 21. 

* Material and equipment in the building have been 
restacked and stabilized for safety and ease of 
removal. 

CHAiRMAN OF THE BOAKOniuisett E. Train PRESIOENT/Charles W. Pbvvers BOMD OF ITfRECTDRS/Pner A A Serte. 
Douglas M. Castle. Louis Fernandez. Sandra S Gardebring. Edwin A. Gee. Jay O. Hair. Donald Kennedy. Joshua Ledert>era 
H. Eugene McBrayer. Charles W Powers. William K. Reilly Henry B Schacht 
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* Air sampling within the buildings and at the property 
line continues to show levels significantly less than 
government exposure limits. 

* Surface soil samples have been taken throughout the 
site and water samples have been taken from ponds and 
sent for analysis. Results of the chemical analyses 
will be reported once they are received and verified. 

* Inventory of PCB materials is completed and a report 
will be issued during the suramer. An estimated 13 
million - 15 million pounds of PCB material is present 
at the facility. 

* Company documents have been analyzed to identify 
additional generators and to prepare for allocation of 
costs. About 700 generators have been found and 
notified. 

Continuing Work 

The inventory information and the initial sampling data are 
under review in preparation for evaluating options for disposal 
and/or removal. A decision on how to proceed with cleanup cannot 
be made until this information is analyzed and evaluated and 
until agreement is reached between EPA and the generators about 
the appropriate disposal/removal techniques. The agreement must 
be in the forra of an administrative order or consent decree 
which will describe the actions to be taken and the legal terms 
of the agreement. There is no schedule for either the remedy 
decision nor the agreeraent. 

All technically feasible options including removal of the 
materials for offsite incineration and onsite incineration with a 
mobile incinerator will be evaluated. The evaluation 
will be based on various factors including: safety to the public, 
requireraents of the law, permanence of the remedy, technical 
feasibility, practical feasibility and time for completion. 

As raore information on disposal/removal options is known. 
Clean Sites and the generators will share the information with 
the city of Holden, possibly sponsoring a town raeeting to discuss 
these options. EPA and the State of Missouri will be invited to 
participate. 
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Prior Work at the Site 

CSI and its contractors carried out a number of initial 
activities at the site in Septeraber'1986 to improve site security 
and safety and to make an initial determination of contamination. 
The work included posting a 24-hour guard, securing 200 drums of 
flammable or reactive chemicals, constructing a fence around the 
property and taking about 85 soil, water and air samples. 

Contacts 

Cliff Xline, CSI Project Manager, can be contacted on site in 
Holden, Missouri at (816) 732-5529; 
Joan Ebzery, CSI director. Public Accountability, can be 
contacted at (703) 683-8522; 
Deborah Dalton, CSI manager, Community Relations, can be 
contacted at (703) 683-8522. 

f## 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE: 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

May 8, 1987 

Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJECT: EPA Site Status Report #13 
Rose Chemicals Site 

Dear George: 

Th*e EPA S i t e S t a t u s Repor t No. 13 for t h e Rose Chemicals 
s i t e a t Ho lden , M i s s o u r i , i s a t t a c h e d . T h i s r e p o r t c o v e r s 
p rog re s s from May 1st through May 15 th . 

Very t r u l y y o u r s . 

( / J . K ^ 
Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
R0SiSiitlB&p(S:i>^6/<eipSerraibleBtSiSka]SiCardebring, Edwin'2^. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 

H. Eugene McBrayer, CharlerW. Powers, William K. Reilly, Henry B. Schacht 



EPA SITE STATUS REPORT NO 13 

ROSE CHEMICALS S I T E , HOLDEN, MO. 

STATUS FOR PERIOD May 1ST THROUGH May ISTH, 1987 

HIGHLIGHTS 

o The i n v e n t o r y of a l l m a t e r i a l s i n c o n t a i n e r s and major 
equipment has been completed. The s i t e d a t a b a s e i n f o r m a t i o n 
h a s b e e n t r a n s f e r r e d t o t h e CSI A l e x a n d r i a o f f i c e to be 
i n t e g r a t e d i n t o t h e o r i g i n a l Rose r e c o r d s i n f o r m a t i o n 
d a t a b a s e . 

o The Missour i Department of N a t u r a l R e s o u r c e s has approved a 
p l a n f o r d i s p o s a l of t he S p i r o g e s t e r t ank s l u d g e by land 
a p p l i c a t i o n on f i l l e d a reas of a s a n i t a r y l a n d f i l l . 

o Dye t e s t i n g of the main warehouse roof d ra inage systera showed 
t h a t the roof d ra inage system i s not c o n t r i b u t i n g to the water 
i n t r u s i o n i n t o t h e p i t l o c a t e d in t h e NW corner of the raain 
warehouse . 

o C l a y s o i l was p l a c e d on t h e i n s i d e face of s e v e r a l bulk 
s t o r a g e tank s p i l l contaminant d i k e s and sand bag d i k e s were 
p l a c e d a round bu lk s t o r a g e t a n k s i n s i d e bo th b u i l d i n g s on 
s i t e . 
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EPA SITE STATUS REPORT NO 13 

ROSE CHEMICALS S I T E , HOLDEN, MO. 

STATUS FOR PERIOD MAY 1ST THROUGH MAY 15TH, 1 9 8 7 

ROSE SITE INVENTORY 

The inventory of a l l mater ia ls on s i t e has been completed and bar 
code l a b e l s have been placed on each c o n t a i n e r or p i e c e of 
equipment. S e v e r a l inventory reports can be generated from the 
inforraation in the s i t e database. These repor ts show the type of 
c o n t a i n e r , t h e c o n t e n t s , the w e i g h t s of m a t e r i a l in the 
c o n t a i n e r , the number of l a b e l s , and, if a v a i l a b l e , manifest 
number and received or storage da te . The information in the s i t e 
database has been t r ans fe r red to the CSI Alexandr ia o f f i ce and 
w i l l be i n t e g r a t e d i n t o the exist ing Rose database created from 
or ig ina l Rose records . 

Jane Mason, FBI, and Reuben McCullars, EPA, v i s i t ed the s i t e and 
asked for the r e t r i e v a l of 24 c o n t a i n e r s t h a t they wanted to 
inspec t and o b t a i n a d d i t i o n a l data placed on the drums by Rose 
eraployees. All 24 drums were retr ieved in one day and placed in 
t h e A m e r i c a n S t e e l bay for i n s p e c t i o n . T h i s e x e r c i s e 
demonstrated tha t our r e t r i e v a l system works wel l . 

HOLDEN POTW SLUDGE REMOVAL 

The Missouri Department of Natural Resources has approved a plan 
for d i s p o s a l of the Spirogester tank sludge by land application 
on f i l l ed areas of a sani tary l a n d f i l l . A&M Sanitary l andf i l l in 
Cre igh ton , MO. was chosen as the d i s p o s a l s i t e from a l i s t of 
three acceptable s i t e s proposed by Jira McConathy, Missouri, DNR. 

The a n a l y s i s of a saraple of the sludge taken frora the bottora 
ou t l e t of the Spirogester showed that i t con ta ined 4.5% s o l i d s . 
These so l ids contained 0.14 ppm PCB on a dry weight basis and the 
clear f i l t r a t e contained 4 ppb PCB. The heavy raetals ar ialysis 
showed raercury and lead were higher than norraal although not a 
problera. At the r eques t of the DNR, an EP Tox ic i ty t e s t for 
heavy raetals was run on a second sample. The r e s u l t s showed a l l 
heavy raetals to be below d e t e c t a b l e l i r a i t s in the e x t r a c t i o n 
so lu t ion . 
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A copy of a l l ana ly t i ca l r e s u l t s and a work plan d e s c r i b i n g how 
the mater ia l would be t ranspor ted , unloaded, and spread was 
submitted to the DNR. The sludge wil l be transported from Holden 
t o the A&M l a n d f i l l s i t e by Hopkins Trucking, I n c . in a 5000 
gal lon capacity tanker t r a i l e r . The ma te r i a l w i l l be spread a t 
the l a n d f i l l s i t e a t the r a t e of 10,000 gallons per ac r e . Verbal 
approval has been given by the DNR for these plans and the f i r s t 
load of Sp i roges t e r s ludge w i l l be hauled to the A&M Sanitary 
l a n d f i l l on May 18, 1987. 

MAIN WAREHOUSE ROOF DRAIN PROJECT 

E.T. Archer and Company, Consulting Engineer.3 loca ted in Kansas 
C i t y , Missour i , dye tes ted the roof drainage system to determine 
the d i scharge p o i n t s for the roof dra in i n l e t s . The r e s u l t s 
showed t h a t 14 roof d r a i n s discharge to the storra sewer manhole 
l oca t ed a t the southwest corner of the main warehouse. This 
manhole then d r a i n s to the storra water containment ponds. Two 
o the r roof d r a i n s d i s c h a r g e to the containment b a s i n a t t he 
southwest corner of the loading dock. This basin has no o u t l e t . 
I t contains very l i t t l e water and d ischarge from the two roof 
d r a i n s i s no problera because t h i s containraent area has a large 
volurae and a l so a high evapora t ion r a t e . The four downspout 
d r a i n s on the e a s t s ide of the building flow through a t i l e to 
the southwest storm water manhole and thence to the storm water 
p o n d s . The two west s i d e downspout d r a i n s t h a t have been 
diver ted into surface p l a s t i c d r a in piping as reques ted by Roy 
B a l l , a l s o would d r a i n through a t i l e to the southwest storm 
water manhole and then to the storm water ponds. 

The Archer study concludes tha t the roof drainage systera i s not 
c o n t r i b u t i n g to the wa te r i n t r u s i o n i n t o t h e p i t i n t h e 
p r o c e s s i n g a r e a loca t ed in the northwest corner of the raain 
warehouse. A s l igh t base flow of water was observed in the ea s t -
west storra dra in . The water was clear and the conclusion is tha t 
the source is groundwater i n f i l t r a t i n g into the underground drain 
l i n e . This i s evidence of a high water table in the a rea . No 
further work wil l be done on diversion of the roof d r a i n s . 
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SPILL CONTAINMENT IMPROVEMENT 

Additional clay so i l was placed on the i n s i d e face of the west 
and south d ikes around the northwest tank farra containment area 
and on the i n s i d e face of the west d ike around the southwest 
c o n t a i n m e n t a r e a . T h i s c l a y s o i l s h o u l d d e c r e a s e t h e 
permeabili ty of the d ikes . 

A sandbag dike approximately 18 inches high was placed around a l l 
the bulk storage tanks in the main warehouse and south warehouse. 
These d ikes w i l l provide emergency containment of any sp i l l ed 
l iquids u n t i l the s p i l l can be pumped to the emergency s t o r a g e 
tank on s i t e . 

Also, approximately 30 yards of clay s o i l i s now stock p i l e d on 
s i t e t o be used for eraergency containraent if a s p i l l should 
occur. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER N a 703-548-8773 

MIDWEST REOONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES, IL 60018 / 312-635-7580 

June 12, 1987 

Mr. Steve Kinser 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

SUBJBCT: EPA Site Status Report #14 
Rose Chemicals Site 

Dear Steve: 

The EPA S i t e S t a t u s R e p o r t No. 14 for t h e Rose Cheraicals 
s i t e a t Holden , M i s s o u r i , i s a t t a c h e d . T h i s r e p o r t c o v e r s 
p r o g r e s s from May 15th through May 3 1 s t . 

Very t r u l y you r s , 

C&JI^°\i.%^ 
Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

^CHAIRMAN OF THE BOARD/Russejl E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle. 
R0S(So; i^PQ:£i«l6ZdaE>AmS«d.tSi iHarf i l Cardebring. Edwin /2Gee, Jay D. Hair. Donald Kenneoy. Joshua Lederberg. 

H. Eugene McBrayer. Charies W. Powers. William K. Reilly Henry B. Schacht 



EPA SITE STATUS REPORT NO 14 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD May 15TH THROUGH May 31ST, 1987 

HIGHLIGHTS 

o A s e c o n d f i r e f i g h t i n g t r a i n i n g s e s s i o n was h e l d for the 
Holden Volunteer F i r e Departraent on May 2 1 , 1987. A Super -Je t 
foam n o z z l e was p r e s e n t e d t o Chief Day a t t h e end of the 
s e s s i o n . 

o An emergency r e s p o n s e coverage c o n t r a c t has been signed with 
O.H. M a t e r i a l s , I nco rpo ra t ed . 

o C h e m i c a l Waste Manageraent d e r a o b i l i z a t i o n has been de l ayed 
u n t i l June 4, 1987. 

o By t h e end of May, 36,000 g a l l o n s of s ludge had been removed 
from the Holden POTW and land app l i ed t o a s a n i t a r y l a n d f i l l . 

o J o h n M a t h e s & A s s o c i a t e s of Co lumbia , I l l i n o i s , has been 
s e l e c t e d t o p e r f o r m i n v e s t i g a t i o n of t h e s u b s u r f a c e 
con tamina t ion of the s i t e . 

ROSE:reports/epa_statusl4 



EPA SITE STATUS REPORT NO 14 

ROSE CHEMICALS SITE, HOLOEN, MO. 

STATUS FOR PERIOD May 15TH THROUGH May 31ST, 1987 

SITE SECURITY 

A second firefighting training session was held for the Holden 
Volunteer Fire Department on May 21, 1987. Approxiraately 20 
people attended the session conducted by the Olyrapic Fire, 
Incorporated. All the Danguard site security people attended the 
session and each security guard used a 20 pound dry cheraical 
extinguisher to put out a gasoline diesel fuel fire in a raock-up 
of a drura storage area. 

At the end of the training session, a Super-Jet foam nozzle that 
is very effective in fighting oil fires was presented to Chief 
Day, Holden Fire Department, as a donation of equipment from the 
PRP group involved in the site cleanup work. 

A small wheeled foam jet cart has been purchased for use on the 
site. This unit was used in the firefighting training session 
and is now on site. 30 gallons of foam concentrate are also 
available to be used with this unit. 

EMERGENCY RESPONSE 

The c o n t r a c t with O.H. M a t e r i a l s used for i n i t i a l s i t e work has 
been amended for emergency r e s p o n s e coverage a t the Rose S i t e . 
The p e o p l e who would r e s p o n d t o a s i t e e r a e r g e n c y w i l l be 
d i s p a t c h e d frora t h e O.H. M a t e r i a l s , S t . L o u i s , M i s s o u r i , 
l o c a t i o n . Response tirae w i l l be approxiraately 5 h o u r s . 

SITE DEMOBILIZATION 

The Phase 1 c o n t r a c t work was t o have been o f f i c i a l l y coraple ted 
on May 22 and a l l Cheraical Waste Manageraent people were to have 
been d e m o b i l i z e d on t h a t d a t e . However, when t h e f i n a l walk 
through i n s p e c t i o n was made, one s tack of 55 g a l l o n drums 
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c o n t a i n i n g l i q u i d s four p a l l e t s high had sh i f t ed and were l ean ing 
a g a i n s t the adjacent row of druras. Two Cheraical Waste Management 
people were i n s t r u c t e d t o reraain on s i t e t o move druras , p l a c e 
them on s t u r d y p a l l e t s and r e s t a c k t h e m . C h e m i c a l Waste 
Management w i l l s tay on s i t e t o c o m p l e t e t h i s work and s e v e r a l 
o t h e r s a f e t y and h o u s e k e e p i n g c h o r e s . The new d e m o b i l i z a t i o n 
d a t e i s June 4, 1987. 

HOLDEN POTW WORK 

Hopkins, I n c . s t a r t e d h a u l i n g a n a e r o b i c s l udge pumped from t h e 
POTW s p i r o g e s t e r t a n k t o A&M l a n d f i l l on May 18 , 1 9 8 7 . The 
d i s p o s a l method w i l l be land a p p l i c a t i o n on f i l l e d a r e a s of t h e 
l a n d f i l l . Through May 3 1 , 1987, approxiraately 36,000 g a l l o n s of 
s ludge had been spread . Heavy r a i n s , t h e week of May 2 5 , raade 
t h e l a n d f i l l s o f t and t r u c k s cou ld not be dr iven on the f i l l e d 
a r e a s to spread s l u d g e . An average of two l o a d s per day can be 
raoved when t h e wea the r i s d r y . By the end of May, e i g h t t ruck 
loads had been d i spa tched from the POTW to the A&M l a n d f i l l . 

PRELIMINARY SITE ASSESSMENT 

The scope of work for the P r e l i m i n a r y S i t e Assessment c o n t r a c t 
was d e v e l o p e d and a c o n t r a c t awarded to John Mathes & A s s o c i a t e s 
of C o l u m b i a , I l l i n o i s . An i n v e s t i g a t i o n of s u b s u r f a c e 
c o n t a m i n a t i o n of t h e s i t e w i l l be pe r fo rmed . M o b i l i z a t i o n of 
t h i s c o n t r a c t o r i s planned for June 2. Corapletion of the planned 
scope of work i s the middle of J u l y . 

ROSE:reports/epa s t a t u s l 4 



M .̂ cLoKce. H-ess 

C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 60018 / 312-635-7580 

June 30, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #15 
Rose Chemicals Site 

Dear Steven: 

The EPA Site Status Report No. 15 for the Rose Chemicals 
site at Holden, Missouri, is attached. This report covers 
progress from June 1st through June 15th. 

Very truly yours, 

krCliffor'd W. Kline 
' CSI Project Manager 

WPL/sjr 

Enclosures 

cc: Mr. George Hess. 
U.S. EPA _ -
Region' VII 
2.5' Funston Road : : . 

: Kansas City, KS 66115t 

^^^&f/ f i^Bf iV^(5iF^T>^86AjS)^is i f /%^^5n:PR£S/D£NT/C/)a(?es W. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles VV. Powers, William K. Reilly, Henry B. Schacht 



EPA SITE STATUS REPORT NO 15 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987 

HIGHLIGHTS 

o John Mathes & Associates, Inc. has mobilized on site to do 
subsurface assessment work. An electro-magnetic survey and 
soil gas sampling have been completed. 

o Fire fighting equipment has been purchased and will remain on-
site until the cleanup is complete. 

o Chemical Waste Manageraent people were demobilized from the 
site on June 4. 

o Eight-four thousand gallons of spyrogester sludge have been 
sent to a disposal site. A sludge sample is being analyzed to 
deterraine if all PCBs have been removed from the spyrogester. 

ROSE:reports/epa status 



EPA SITE STATUS REPORT NO 15 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987 

SITE ASSESSMENT 

John Mathes & Associates, Inc., Geotechnical Consultants, mobilized 
on the Rose site June 2, 1987 and began the work to determine if the 
site had any subsurface contamination. An extensive electro-
magnetometer survey of the entire site was run. The results of this 
survey indicated that no large quantities of metal debris were 
buried on the site. Tracer Research Corporation, a subcontractor 
for Mathes, did soil gas sampling just below the surface in selected 
areas where previous surface soil samples had indicated PCB 
contamination. This survey did show traces of some volatile organic 
compounds in some of the samples. The results of the electro-
magnetometer survey and the soil gas sampling will be included in 
the final technical report that will be issued by John Mathes, 
Incorporated. 

John Mathes has also drilled three deep test borings to a depth of 
approximately 50 feet and three shallow well borings to 
approximately 15 feet. If water is found in these borings, all may 
be completed to be used as ground water monitoring wells. To 
complete the site assessment program, 25 shallow soil test borings 
in the outside area and 7 soil test borings inside the building will 
be made. 

SITE SECURITY 

The following fire fighting equipment has been purchased and will 
reraain on "the site until the.disposal and cleanup as been comple|ted. 

-Equipment - No. of Units 

Foam Jet- Cart ̂  " 1 
Jet X Nozzle ? 1 
Macro-foam-Concentrate 30 gallons 
50 lb. ABC Wheeled Dry Chemical Units 3 
20 lb.' ABC Hand-held Dry Chemical 15 . 
Extinguishers 

1.5 inch ID Fi're Hose to be used 300 feet (6 at 50' lengths) 
with jet cart 

Hydrant Wrench; 1 
Spanner Wrench . 2 ,-



EPA SITE STATUS REPORT NO 15 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 1ST THROUGH JUNE 15TH, 1987 

SITE DEMOBILIZATION 

The two Chemical Waste Management technicians who had reraained on 
site after May 22, 1987 to restack drums in the warehouse were 
released on June 4, 1987. Richard Grant Chemical Waste Management 
computer technician remained on site until June 12, 1987. Chemical 
Waste Management must issue a final inventory report to CSI before 
the CWM Phase 1 Contract is completed. 

HOLDEN POTW WORK 

In the last two weeks, 48 thousand gallons of spyrogester sludge 
were hauled from the POTW and land applied at the disposal site in 
Creighton, MO. The total volume of sludge sent to the disposal site 
to date is 84 thousand gallons. A composite sample of three 
aliquots taken from the spyrogester bottom discharge line was 
submitted to Langston Laboratories for PCB analyses. The amount of 
settled solids in the sample measured in an Imhoff laboratory 
settling cone is considerably less than the amount observed in a 
sample taken two weeks previously. This is an indication that most 
of the sludge blanket has been removed from the spyrogester and the 
material remaining in the tank may be free of PCBs. The cleanup of 
the Holden POTW will be finished if the analysis of the latest 
sludge sample shows PCB concentrations below detectable limits. 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE. 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 60018 / 312-635-7580 

July 6, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #16 
Rose Chemicala Site 

Dear Steven: 

The EPA S i t e S t a t u s Report No. 16 fpr the Rose Chemicals 
s i t e a t Holden, M i s s o u r i , i s a t t a c h e d . This r e p o r t covers 
progress from June 16th through June 30th. 

Very t r u l y yours, 

%P.tJL. 
Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
2 5 Funston Road 
Kansas City, KS 66115 

Y .̂ 

ROSE:reports/epa statustl6 2 
CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charles W. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring. Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles VV. Powers, Wil l iam K. Reilly, Henry B. Schacht 



EPA SITE STATUS REPORT NO 16 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 16TH THROUGH JUNE 30TH, 1987 

HIGHLIGHTS 

o John Mathes & Associates, Inc. has completed the subsurface 
site assessment work. Preliminary information indicates that 
the sub-surface of the site is not contaminated with PCBs. 

o O.H. Materials Corporation, the Eraergency Response Contractor, 
has two men onsite to do some non emergency leaking drum 
cleanup work and general site safety and housekeeping chores. 

o The Holden POTW cleanup work has been completed. The sample 
of the last Spirogester sludge sample was reported by Langston 
Laboratories to contain less than 0.05 mg/l of PCBs. 
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EPA SITE STATUS REPORT NO 16 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 16TH THROUGH JUNE 30TH, 1987 

SITE ASSESSMENT 

John Mathes & Associates, Inc., Geotechnical Consultants, has 
completed the site subsurface drilling and sampling work that was 
started on June 2, 1987. The following work has been completed: 

1. Three deep test borings have been drilled to a depth of 
50 feet. Ground monitoring wells have been installed in 
all three of these deep borings. 

2. Three shallow ground water monitoring wells have been 
drilled to a depth of approximately 15 feet and screens 
were installed. 

3. Twenty-five shallow soil borings have been completed to 
a depth of 5 feet or auger refusal. Soil samples have 
been taken from each of these 25 borings and submitted 
to Langston Laboratories for PCB and volatile organic 
compounds. A split of samples has been given to Black 
and Veatch, the EPA contractor. 

4. Eight soil test borings have been drilled through the 
concrete floor bf the main warehouse. A split spoon 
sampler was driven into the soil below the concrete 
floor to a depth of approximately 2 feet. These samples 
recovered were also submitted to Langston Laboratories 
for PCB and volatile organic compounds analysis. 

5. A geophysical survey was run over the entire outside 
area of the site by Mathes & Associates. This survey 
included a magnetometer survey across areas of potential 
drum burials. 

6. Tracer Research Corporation, a subcontractor to John 
Mathes, ran an onsite soil gas sample analysis at 39 
selected locations that previous surface soil sampling 
had shown some PCB contamination. 
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7. A ground penetrating radar survey was made at the west 
end of the warehouse dock area to try to determine if 
any metal debris was buried in the area. 

Preliminary information and test results indicate that the 
subsurface of the site is not contarainated with PCBs. John 
Mathes & Associates will issue a complete, detailed technical 
report when all the drilling data has been reviewed and chemical 
analyses are completed. 

SITE SECURITY 

O.H. Materials Corporation, the Emergency Response contractor 
from St. Peters, Mo., has two employees onsite to retrieve 
leaking 55 gallon drums from the stacks in Main Building and 
place them in overpack drums. The oil on the floor will be 
absorbed with Oil-Dri and the Oil-Dri will be cleaned up and 
placed in the overpack drums around the leaking 55 gallon drums. 
The OHM crew will also do other safety and housekeeping chores in 
the warehouse and around the site. 

HOLDEN POTW WORK 

The last sample of Spirogester sludge was analyzed by Langston 
Laboratories and found to contain less than 0.05 mg/l 
polychlorinated biphenyls. A letter was written to James 
McConathy, Regional Administrator, Division of Environmental 
Quality, Missouri Department of Natural Resources, Kansas City 
Regional Office, stating that the clean up of the Holden POTW had 
been completed. A total of 93,013 gallons of sludge were removed 
from the Spirogester and hauled to A and M Sanitary Landfill in 
Creighton, Mo. where it was land applied on filled areas that 
were being prepared to be seeded for grass cover. 

The Missouri DNR has been requested to write a letter to the City 
of Holden confirming that the clean-up is complete and the plant 
can be operated in the future as it had been operated prior to 
the time PCBs were detected in the sludge. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MII3WEST REGIONAL OFFICE' 1400 E TOUHY AVENUE / SUITE 215 DES PLAINES IL 60018 / 312-635-7580 

July 24, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #17 
Rose Chemicals Site 

Dear Steven: 

The EPA S i t e S t a tu s Report No. 17 for the Rose Cheraicals 
s i t e a t Holden , M i s s o u r i , i s a t t a c h e d . This r e p o r t covers 
progress frora July 1st through July 15th. 

WPL/sjr 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

very truly yours, 

Clifford W. Kline 
CSI Project Manager 

^ ^ ^ ^ A l ] ^ ^ X I P 6 ^ m E ^ ^ U ^ ^ u f s t l P ^ \ r l f i ^ P R E S I D E N T / C h a r l & VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle. Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles VV. Powers. William K. Reilly. Henry B. Schacht 



EPA SITE STATUS REPORT NO 17 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 15TH, 1987 

HIGHLIGHTS 

HIGHLIGHTS 

O.H.Materials Company (OHM) has corapleted the site clean-up 
work required and placed 12 leaking drums in overpack salvage 
drums. Work was completed on July 9. 

Representatives of seven hazardous waste disposal contractors 
attended the Phase II contract site visit on July 9. 

When the PRP Steering Committees and the EPA approve and sign 
the necessary paper work, removal of 50,000 to 70,000 gallons 
of PCB liquids will begin imraediately. 

John Mathes & Associates, Inc. has sampled the six water 
monitoring wells that have been drilled on the site. 

Debbie Dalton and Cliff Kline reported on the progress of the 
completed work and future work at the site to the Holden City 
Council at their meeting on July 13. 
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EPA SITE STATUS REPORT NO 17 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 15TH, 1987 

SITE STABILIZATION 

OHM, the eraergency response contractor, completed the following 
list of tasks that were begun on June 29: 

1. 12 leaking drums were removed from the stacks and placed 
in overpack drums. Numerous other druras were found with 
loose bung closures as the drums of liquid were moved. 
The bung closure was tightened on all these druras. 
Also, drums were taken off broken pallets and placed on 
new, sound, pallets before restacking in the warehouse. 

2. Contarainated oil-dri absorbent was cleaned up in front 
of the large metal container that holds shredded cores 
in Location 6 of the Main Building. Clean oil-dri was 
put down in front of this container. 

3. A broken tile at the base of one roof drain on the east 
side of the Main Building was repaired. 

4. A valve was installed on the storm water ponds overflow 
line. The valve will be left in the open position but 
can be closed immediately if a spill should occur on 
site and possibly drain to these ponds. 

5. Some broken wooden pallets on the west dock area were 
restacked. 

6. The former Rose office entry area was cleaned up. 
Several drums of disposal protective suits and booties 
were placed in one large raetal bin in the main 
warehouse. 

7. Absorbent pads were used to remove a small amount of oil 
sheen from the surface of the water in the large pit 
inside the warehouse. 

The two OHM technicians left the site at the end of the day on 
July 9. 
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PHASE II CONTRACT FOR PCB MATERIALS REMOVAL 

A contractor site visit was conducted on July 9. The following 
seven contractors attended this site visit meeting: 

Contractor No. Of People 

Chemical Waste Management 
U.S. Ecology 
ENSCO 
US PCI 
CECOS 
Pyrochera/(National Electric/Westinghouse) 
G.E. 

5 
2 
1 
2 
2 
3 
6 

Rollins Environmental Services made a later site visit on July 
15, 1987. 

BULK LIQUIDS REMOVAL 

A contract will be awarded to Pyrochem/(Nat ional Electric/ 
Westinghouse) for the removal of 50,000 to 70,000 gallons of bulk 
liquids and incineration at the Pyrochem facility in Coffeyville, 
Kansas. The five bulk tanks located in the south warehouse that 
contain approximately 60,000 gallons of liquids will be the tanks 
that are emptied first. These tanks represent the highest 
potential risk on the site and this risk will be reduced when 
these tanks are empty. 

Samples of the liquids in the tanks have been sent to Langston 
Laboratory for PCB analysis. Liquids reraoval can start as soon 
as all documents have been approved and signed by the EPA and the 
PRP Steering Coraraittee. 

SITE SUB-SURFACE INVESTIGATION 

One John Mathes technician worked on the site for two days 
sampling the water from the six monitoring wells that have been 
drilled on the site. Jeff Young, Senior Hydrogeologist for John 
Mathes & Associates, Inc., met with PRP and CSI representatives 
in Chicago on July 13 and 14, to give a preliminary report on the 
work that has been done on the site. A complete final report 
will be written by Mathes and issued to CSI the first week of 
August. 
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COMMUNITY RELATIONS 

Debbie Dalton, Clean S i t e s , I n c . Community Re l a t i ons D i r e c t o r , 
and Cliff Kline made a presenta t ion to the Holden City Council on 
July 13. They reported to the counc i l t h a t the i n v e n t o r y j u s t 
comple t ed shows t h a t approximate ly 14 raillion pounds of PCB 
mater ia l s are stored on the s i t e . The counc i l was p l ea sed with 
the work t h a t has been accomplished but would l ike to see Phase 
2, t he complete removal of a l l m a t e r i a l , s t a r t e d soon and 
completed q u i c k l y . Debbie Dalton expla ined the decis ion tha t 
would be made to accoraplish reraoval and c i t e d the n e c e s s i t y for 
c o m p l e t e ag reement be tween t h e EPA and t h e PRP's and a l l 
docuraents signed before removal can b e g i n . In a d d i t i o n t o the 
counc i l members, approximately 10 Holden c i t i z ens attended t h i s 
mee t ing . A few q u e s t i o n s were asked from t h e f l o o r b u t no 
ser ious concerns were voiced a t t h i s meeting. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

August 4, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #18 
Rose Chemicals Site 

Dear Steven: 

The EPA S i t e S t a t u s Report No. 18 for the Rose Cheraicals 
s i t e a t Holden , M i s s o u r i , i s a t t a c h e d . This r e p o r t covers 
progress frora July 16th through July 31st . 

very truly yours, 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr ' • 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 
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EPA SITE STATUS REPORT NO 18 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 16TH THROUGH JULY 31ST, 1987 

HIGHLIGHTS 

o The contract for early liquids removal was signed by Pyrochem 
and CSI on July 25. 

o The first liquid was removed from the site on July 27 by 
Pyrochem to their Coffeyville, Kansas incinerator. A second 
tanker load of liquid was removed the following day. Total 
liquid removed for the raonth is 80,000 lbs. 

o Black and Veatch, contractor for the EPA, took dust samples in 
preparation for their inventory work. When analysis indicated 
high levels of PCBs in the samples, they deferred further 
activity pending resampling and analysis. 

o Chemical Waste Management submitted their final report on the 
site inventory on July 31. 

o After a 'meeting in Kansas City on July 9, the EPA gave formal 
approval of the eunended Phase 1 Work Plans. 
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EPA SITE STATUS REPORT NO 18 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 16TH THROUGH JULY 31ST, 1987 

BULK LIQUIDS REMOVAL 

After long and difficult negotiations between the Rose Steering 
Committee Negotiating Team and the EPA, agreement was reached and 
approval was given for CSI to execute the contract for early 
liquids reraoval with Pyrochera (National Electric/Westinghouse). 
The contract was executed on July 25, and the first removal took 
place on July 27. 

One of the vertical bulk tanks in the South Warehouse was chosen 
for the first reraoval, since it represented the highest potential 
risk on the site. The removal was carried out without undue 
difficult. Articles from the local newspapers describing the 
liquid removal.are attached to this report. 

A second load was scheduled frora the same tank on the following 
day, but we switched to one of the outside tanks when it was 
observed that thermal expansion had caused a sraall amount of the 
oil in that tank to overflow into a pool of rainwater standing 
inside the berra. That reraoval was also carried out without 
incident. 

A log of tbe reraovals is being kept at the site as are all 
manifests and saraples. The contract calls for Pyrochera to be 
paid by weight, but we are also estiraating the voluraes reraoved, 
the PCB concentration for each load, and the total cost. A 
portion of that log is shown below (PCB concentration and cost 
are not shown, since we do not yet have the analytical results 
and hence, cannot deterraine cost). 

EARLY LIQUIDS REMOVAL LOG 

DATE 

7/27/87 
7/28/87 

ART NO 

20024 
20048 

TOTAL REMOVED 

GROSS 
LBS 

82570 
75330 

--WEIGHT-
TARE 
LBS 

38890 
38970 

NET 
LBS 

43680 
36360 

80040 

DENSITY 
PPG 

11.5 
7.5 

EST/ 
MEAS 

EST 
EST 

VOL 
GALS 

3798 
4848 

8646 

MANIFEST 
NUMBER 

6951T 
6954T 
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PRINCIPLES FOR EARLY LIQUIDS REMOVAL OPERATION 

The following is the planned approach to the early liquids 
removals: 

o Each week we shall make sure that at least 5000 gallons of 
liquid are removed. In most cases, this will require Pyrochem 
to make two trips to the site each week. 

o Once a tanker trip has been authorized, the CSI Project 
Manager will allow the driver to fill to a reasonable level, 
even though that may exceed 5000 gallons for the week by a 
significant quantity. 

o The CSI Project Manager will strive to hold the total weekly 
offtake reasonably near the 5000 gallon target. 

The thrust of these guidelines is that each week will be treated 
on a stand-alone basis. We will not underlift in week 2 to 
balance an overlift in week 1. 

We followed these principles in the first week of offtake. The 
first shipment was 3800 gallons. The second shipment, of 
material of much lower density, was 4850 gallons. Thus, the 
total for the week was 8650 gallons. 

During the-week of August 3, two more tankers are scheduled. The 
plan is to remove more of the heavier liquids frora the south 
warehouse ,--Avhich raeans that the total volume taken should be 
around 7000 gallons for the week. 

EPA ACTIVITIES 

Black and Veatch, contractor for the EPA, began to carry out a 
partial reinventory of the materials on site. They wish to 
record additional data on some of the items identified previously 
by Reuben McCullars. As a first step in this process, they 
collected dust samples and had them analyzed for PCB 
concentration. We were informed that the analyses indicated high 
levels of PCB in the sample(s). Black and Veatch, therefore, 
took a second set of samples to check the initial results. They 
are currently waiting for the analytical results from the second 
set before deciding what to do next. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE: 1400 E. TDUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

September 8, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #20 
Rose Chemicals Site 

Dear Steven: 

The EPA S i t e S t a t u s Repor t No. 20 for the Rose Chemica ls 
s i t e a t H o l d e n , M i s s o u r i , i s a t t a c h e d . This r e p o r t c o v e r s 
p rogress frora August 16th through August 31s t . 

Very t r u l y yours , 

Cl i f ford W. Kline 
CSI Pro jec t Manager 

WPL/sjr 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
2 5 Funston Road 
Kansas City, KS 66115 
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EPA SITE STATUS REPORT NO 20 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD AUGUST 16TH THROUGH AUGUST 31ST, 1987 

HIGHLIGHTS 

John Mathes & Associates reraobilized August 24 to conduct an 
investigation of the extent of PCB and non-PCB contaraination 
beneath the Main Building and South Warehouse floor slabs. 

Drilling of 11 holes (9 in the Main Building and 2 in the 
South Warehouse) was begun on August 25 and finished Septeraber 
1. All holes were drilled to bedrock. Samples for the entire 
depth of the holes have been sent to Langston Laboratories for 
analysis. 

Bulk liquids removals continued with two tanker loads removed 
each week. At the end of August, 42,000 gallons equivalent to 
375,000 pounds of PCB liquids have been shipped to Pyrochem's 
incinerator in Coffeyville, Kansas. 

Media interest in the Rose site was renewed with Kansas City 
TV Stations visiting the site on August 18 and 20. 
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EPA SITE STATUS REPORT NO 20 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD AUGUST 16TH THROUGH AUGUST 31ST, 1987 

PRELIMINARY SITE ASSESSMENT WORK 

John Mathes and Associates, I n c . , reraobilized thei r s i t e teara on 
August 24 to c o n d u c t f u r t h e r s i t e a s s e s s m e n t w o r k . The 
a d d i t i o n a l s c o p e of work i s t o a d d r e s s p o t e n t i a l s i t e 
contamination under the f l o o r s of the Main Building and South 
Warehouse and s i t e surface contaraination from runoff of non-PCB 
contaminants. The following is a brief d e s c r i p t i o n of the work 
completed by Mathes during the per iod covered by th i s progress 
repor t . 

o Potent ia l s i t e contamination under the warehouse floors 

Nine so i l borings were made in s e l e c t e d l o c a t i o n s under the 
Main Building f loor . Two so i l borings were made in the South 
Warehouse. For each boring, composite so i l samples were taken 
for each e i g h t e e n (18) i n c h e s of depth to bedrock. The 
composite so i l samples from the top two samples of each bore 
h o l e w i l l be analyzed for PCB and non-PCB con tamina t ion . 
Fur ther a n a l y s i s of samples from each s e q u e n t i a l l y deeper 
sample w i l l be conducted if contaminat ion in one of the top 
samples is greater than l.ppra of PCBs oc_l ppm of i n d i v i d u a l 
v o l a t i l e o rgan ic corapounds. The depth to bedrock for each 
boring is l i s t ed in the following t ab l e : 

Soil Boring No. 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 

Location 

Main Building 
Main Building 
Main Building 
Main Building 
Main Building 
Main Building 
Main Building 
Main Building 
Main Building 
South Warehouse 
South Warehouse 

Depth to 

12.0 
12.5 
11.0 
12.5 
11.0 
11.0 
10.5 
12.0 
12.0 
5.0 
4.0 

Bedrock 

feet 
feet 
feet 
feet 
feet 
feet 
feet 
feet 
feet 
feet 
feet 
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o P o t e n t i a l S i t e Surface Non-PCB Contamination 

Six (6) sur face s o i l saraples were c o l l e c t e d a t l o c a t i o n s where 
s u r f a c e runof f l e a v e s t h e s i t e and e v e n t u a l l y goes t o t h e 
branch of Pin Oak Creek t h a t f lows a long t h e s o u t h p r o p e r t y 
b o u n d a r y . These saraples were t a k e n a t a d e p t h of 0 t o 12 
i n c h e s . A l l s i x s a r a p l e s h a v e b e e n s e n t t o L a n g s t o n 
L a b o r a t o r i e s , Leawood, KS, for a n a l y s i s to determine the l e v e l 
of contarainat ion for v o l a t i l e o rgan ic corapounds. 

BULK LIQUIDS REMOVAL 

Each week, two t r a i l e r tank l o a d s of PCB l i q u i d s frora t h e s i t e 
bu lk s t o r a g e tanks are being sen t to the Pyrochera i n c i n e r a t o r a t 
C o f f e y v i l l e , Kansas. Through the end of Augus t , 375,640 pounds 
of l i q u i d s have been shipped o f f s i t e . This weight i s est i raated 
to be equ iva l en t to 41,922 g a l l o n s of PCB l i q u i d s . Based on t h e 
i n v e n t o r y c o n d u c t e d e a r l i e r t h i s y e a r , 2 , 9 0 0 , 0 0 0 pounds of 
l i q u i d s were s t o r e d in t a n k s a t t h e Rose s i t e b e f o r e Pyrochera 
began t h e i r removal work. There fo re , approximately 13% of bulked 
PCB l i q u i d s had been removed a t the end of August. 

Four of t h e f i v e l a r g e bu lk s t o r a g e tanks loca ted in the South 
Warehouse are now erapty. The f i f t h and l a s t t ank in the South 
Warehouse w i l l be eraptied during the second week of Septeraber. 

C e r t i f i c a t e s of D e s t r u c t i o n and H a z a r d o u s Waste M a n i f e s t 
docuraents have been r e c e i v e d r e g u l a r l y frora Pyrochera wi th in two 
weeks a f t e r the shipraents have l e f t the s i t e , 

MEDIA INTEREST 

On August 18, Channel 9 TV (ABC), Kansas C i t y , v i s i t e d t h e s i t e 
t o do a s t o r y on what i s h a p p e n i n g a t t h e s i t e . The raedia 
i n t e r e s t was renewed a f t e r the newspaper s t o r y on the i n d i c t m e n t 
of P a t r i c k P e r r i n was p u b l i s h e d in the August 18, 1987, Kansas 
City Times. A copy of the news a r t i c l e i s a t t a c h e d . The TV crew 
s h o t sorae f o o t a g e around t h e b u i l d i n g s and t h e o ld Rose tank 
farm. The coverage was shown a t 6 P.M, and 10 p.M, Councilman 
Rodman and Mayor B r i l l h a r t were p leased because the coverage was 
very p o s i t i v e and focused on the c l ean up t h a t h a s s t a r t e d wi th 
t h e reraoval of bulk l i q u i d s and the r e v i t a l i z a t i o n of the Holden 
bus iness d i s t r i c t . 
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On August 20 , Channel 5 TV (CBS) Kansas City v i s i t e d the s i t e to 
in te rv iew the P r o j e c t Manager o f f caraera and t o t a k e some f i lm 
f o o t a g e of t h e b u i l d i n g s and e x t e r n a l t a n k s on the west s i d e . 
The s t o r y was t h e l ead s t o r y on t h e 10 P.M. news and a l s o was 
ve ry p o s i t i v e . Th i s s t o r y had more on the indic tment inc luding 
an in te rv iew with an EPA Enforcement o f f i c i a l . Most of t h e f i lm 
was on t h e r e v i t a l i z i n g a c t i v i t i e s undergoing in Holden and some 
sho t s of the s i t e with r e fe rence to the removal of 5000 g a l . of 
PCB l i q u i d s per week. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

September 17, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #21 
Rose Chemicals Site 

Dear Steve: 

The EPA S i t e S ta tus Report No. 21 for the Rose Chemicals 
s i t e a t Holden , M i s s o u r i , i s a t t a c h e d . This r e p o r t covers 
progress from Septeraber 1st through Septeraber 15th. 

Very t ru ly yours. 

...•.-̂.-.̂  .̂ -•=.-.. .. «-i . . . .. •-Cliff or-d*...W..-Kline...-...-..-..-̂ .....««.'-

CSI Project Manager 

WPL/sjr 

Enclosures 
CC: Mr. George Hess 

U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

TH/^ / ^^J? ;?Br m f ^ f - W ^ R i f s e / P ^ Trflin PRESIDENT/Charies VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle. 
Douglas M. Costiv, Louis Fernandez.. Sandra S. Cardebring, Edwin A. Cee, jay 0. Hair, Donald Kennedy, loshua Lederbern. 
II. /:u«fne McBrayv.i, Charlcs W. Powers. William K. Reilly. Henry B. Schacht -.^ 
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EPA SITE STATUS REPORT NO 2 1 

ROSE CHEMICALS S I T E , HOLDEN, MO. 

STATUS FOR PERIOD SEPTEMBER 1ST THROUGH SEPEMBER 15TH, 1987 

HIGHLIGHTS 

o Reraoval of PCB l i q u i d s c o n t i n u e s t o proceed very w e l l . in 
t h i s p e r i o d 21 ,133 g a l l o n s of l i q u i d s were s e n t t o t h e 
Pyrochem i n c i n e r a t o r in C o f f e y v i l l e , K a n s a s . A t o t a l of 
63,055 g a l l o n s e q u i v a l e n t t o 530 ,000 pounds of PCB l i q u i d s 
have been reraoved by pyrochera to d a t e . 

o The M i s s o u r i Depar t raent of N a t u r a l R e s o u r c e s (DNR) h a s 
c e r t i f i e d t h a t the c leanup and reraoval of contaminated s ludge 
frora t h e Ho lden POTW h a s b e e n c o r a p l e t e d . The DNR h a s 
r e i s s u e d t h e NPDES p e r m i t for t h e POTW to r e t u r n to normal 
o p e r a t i o n . 

o Two ERT employees v i s i t e d t h e Rose s i t e on September 2 to 
he lp them prepare a p roposa l for the development of an RI/FS 
Work P lan . 

o Two OSHA i n s p e c t o r s v i s i t e d t h e s i t e on Septeraber 10 . No 
i n spec t i on was made because the c u r r e n t CSI job a c t i v i t i e s do 
not f i t any of the OSHA i n s p e c t i o n c a t e g o r i e s . 
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They were given a tour of the Main Building and the s i t e o u t s i d e 
the b u i l d i n g s . The CSI P r o j e c t Manager reviewed the work done a t 
t h e s i t e t o d a t e and a n s w e r e d q u e s t i o n s . ERT, a R e s o u r c e 
Engineer ing Company, has subraitted a p roposa l in compet i t ion with 
a n o t h e r e n g i n e e r i n g f i rm t o t h e CSI O f f i c e in A l e x a n d r i a for 
e v a l u a t i o n . 

SITE SAFETY 

Two OSHA inspectors, Manuel Olmedo and John Frye from the Kansas 
City office, visited the site on September 10, 1987. Mr. Olraedo 
had inspected the Rose operation about two years ago and expected 
to find the PCB processing work still being done. 

The CSI Project Manager inforraed the inspectors about the work 
that had been done by Cheraical Waste Manageraent, Clean sites and 
others and what is currently being done at the site. Since there 
are just two Clean Sites, Inc. eraployees onsite and the current 
job activities do not fit any of the OSHA inspection 
categories, the inspectors decided that an inspection was not 
necessary at this tirae. An inspection may be made at a later 
date when a contractor is working on the site. 
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JOHNASHCROFT X M ^ / . > . . « o „ 7 ^ . 1 . r „ ' S Q u . U n . 
*''''*™* " ^ ^ a ^ ^ ninslon af Gedog)- and Land Sunr)-

W ? r s » ^ IMvWon of Mana{tcinent Services 
DERICK A. BRUNNER Divi.sion of Parks. Recteatioa 

Director STATE OF MISSOURI and Historic Prescn-ation 

DEPARTMENT OF NATURAL RESOURCES 
DIVISION OF ENVIRONMENTAL QUAUTY 

KansaLS City Regional Office 
4609 Norflcct 

Independence, MO 64035 
8 J 6-353-5001 

1 . 0 0 0 H o l d e n 

September 8, 1987 

Mr. Cliff Kline, Project Manager 
Clean Sites, Incorporated 
Holden, Missouri 6^0^0 

Dear Mr. Kline: 

For your inforrmation, the NPDES permit for the Holden wastewater 
treatment facility has bene reissued by the Department of Natural 
Resources. This serves to certify that, in the Department's 
opinion, clean-up and removal of contaminated or potentially 
contaminated' slud.ge has been completed'. Therefore, it should be 
possible for the plant to commence normal operation. 

Sincerely, 

DI'VISION OF ENVIROMENTAL QUALITY " 

CJx^n(£^ C 
/Uames R. McConathy 
Regional Administrator 

JRMc/mb 

cc: Francis Brillhart, Mayor; City of Holden 
Tony Lerda, O & M Enterprise 
Robert Hentges, Central Office; WPCP/Permits 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE' 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES IL 50018 / 312-635-7580 

October 12, 1987 

Mr. Steven E. Kinser 
Regional project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #22 
Rose Cheraicals Site 

Dear Steve: 

The EPA S i t e S t a t u s Repor t No. 22 for t h e Rose Chera ica ls 
s i t e a t H o l d e n , M i s s o u r i , i s a t t a c h e d . Th i s r e p o r t c o v e r s 
p rog re s s from Septeraber 16th through Septeraber 30 th . 

very truly yours. 

Clifford W. Kline 
CSI Project Manager 

WPL/sjr 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region vil 
25 Funston Road 
Kansas City, KS 66115 

^ ^ ^ ^ / ^ ^ I ^ J ^ S r m E ^ ^ R ^ ^ ^ f ^ ^ ^ ^ r S f i r P R E S I D E N T / C h a r l e s VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, jay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles W. Powers, William K. Reilly, Henry fl. Schacht 



EPA SITE STATUS REPORT NO 22 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD SEPTEMBER 16TH THROUGH SEPEMBER 30TH, 1987 

HIGHLIGHTS 
If 

i 
o A c u m u l a t i v e t o t a l of 6 8 9 , 1 7 0 p o u n d s of PCB l i q u i d s , 

e q u i v a l e n t to 84,597 g a l l o n s , have been sh ipped t o Pyrochem. 
E a r l y l i q u i d s removal w i l l con t inue u n t i l m o b i l i z a t i o n of the 
Phase 2 Removal and Disposal Se rv ices c o n t r a c t o r . 

o Two l a r g e t a n k s in t h e Nor thwes t Con ta inment a r e a wi th a 
combined volurae of 28,800 g a l l o n s w i l l be used for emergency 
s t o r a g e of s p i l l e d l i q u i d s as requ i red by the SPCC P lan . 

o The IBM AT computer systera has been out of s e r v i c e for s e v e r a l 
d a y s . One CPU board has been ordered and the systera^ should be 
operat ing! in a few days . 

O John Mathes & Assoc i a t e s i s sued a d r a f t r e p o r t on Septeraber 24 
of t h e i r i n v e s t i g a t i o n of t h e e x t e n t of PCB and non-PCB 
c o n t a m i n a t i o n b e n e a t h t h e Main B u i l d i n g and South Warehouse 
f loor s l a b s . 

o Award recomraenda t ions for the Removals and Disposal Se rv ices 
and RI/FS Work P lan c o n t r a c t o r s were approved by t h e Rose 
Chemicals S t ee r ing Committee on September 29. 
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EPA SITE STATUS REPORT NO 22 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD SEPTEMBER 16TH THROUGH SEPTEMBER 30TH, 1987 

BULK LIQUIDS REMOVAL 

During t h i s r e p o r t i n g p e r i o d 159 ,140 pounds of PCB l i q u i d s , 
e q u i v a l e n t t o 2 1 , 5 4 2 g a l l o n s , were s e n t t o t h e Pyrochem 
i n c i n e r a t o r in C o f f e y v i l l e , Kansas. The cumulat ive t o t a l of PCB 
l i q u i d s reraoved frora the s i t e on t h i s c o n t r a c t i s 689,170 pounds, 
equ iva l en t to 84,599 g a l l o n s . 

The following tanks a re now empty: 

volurae Location 
(Gallons) 

Tank No. 

20021 

20022 

20023 

20024 

20025 

.20046 

20048 

12,000 South Warehouse 

10,000 South Warehouse 

10.000 South Warehouse 

14.0001 South Warehouse 

14,0001 South Warehouse 

14,400 Northwest Containraent Area 

14,400 Northwest Containment Area 

TOTAL VOLUME OF EMPTY TANKS = 88,800 GALLONS 

PCB liquids thought to contain the highest concentration of PCB's 
will continue to have the highest priority for removal in the 
next several weeks. 

SPCC PLAN 

The l a r g e 2 0 , 0 0 0 g a l l o n e m e r g e n c y s t o r a g e t a n k r e q u i r e d 
by t h e S p i l l P r e v e n t i o n C o n t r o l and C o u n t e r m e a s u r e P l a n 
(SPCC) has been re tu rned to Chemical Waste Manageraent. 
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To r e p l a c e t h i s t ank . Tank No. 20046 and Tank No. 20048, loca ted 
in t h e Nor thwes t Conta inraent a r e a , w i l l be used t o p r o v i d e 
s u f f i c i e n t emergency s p i l l e d l i q u i d s to rage as requ i red by the 
SPCC P lan . 

A l s o , t h e f i v e t a n k s in t h e South Warehouse can be u s e d , i f 
n e c e s s a r y . The two empty tanks in the Northwest Containment area 
w i l l be used a s p r i m a r y emergency s t o r a g e because t h e y a r e 
c e n t r a l l y loca ted and l i q u i d s t h a t migh t l e a k frora o t h e r t a n k s 
cou ld be pumped t o thera qu ick ly and e a s i l y using the Teel pumps 
purchased for t h i s purpose . 

IBM AT COMPUTER SYSTEM 

The IBM AT s i t e coraputer systera has been o u t of s e r v i c e f o r 
s e v e r a l d a y s . I n i t i a l l y t h e problera was t h o u g h t to be in the 
p r i n t r o n i x p r i n t e r . Diagnosis was d i f f i c u l t because t h e f a i l u r e 
t o p r i n t was i n t e r m i t t e n t . The l o c a l H o n e y w e l l s e r v i c e 
r e p r e s e n t a t i v e recoramended the p r i n t e r b o a r d s be checked by t h e 
m a n u f a c t u r e r , QMS. Accordingly t h i s was d i scussed by phone with 
QMS and arrangements were raade to send the suspec t b o a r d s t o QMS 
i n M o b i l e , Alabaraa . However, b e f o r e t hey were s h i p p e d , t h e 
r e p l a c e m e n t Epson p r i n t e r f a i l e d . The Honeywel l t e c h n i c i a n 
checked the IBM AT and! found t h a t a board c o n t r o l l i n g the p r i n t 
func t ion was bad. .A new, board i s on order and the systera s h o u l d 
be o p e r a t i o n a l in a few days.. The P r i n t r o n i x p r i n t e r boards w i l l 
be r e i n s t a l l e d and checked out o n s i t e . Hopeful ly, i t w i l l not be 
necessary to r ep l ace thera. 

PRELIMINARY SITE ASSESSMENT WORK 

coraraents. Th is S i t e I n v e s t i g a t i o n Repor t a d d r e s s e d o n l y t h e 
p o t e n t i a l contarainat ion under the f l o o r s of the Main Building and 
South warehouse and s i t e s u r f a c e c o n t a r a i n a t i o n frora runoff of 
non-PCB conta ra inan ts . 

Coraraents frora t h e RI/FS Task Force a re to be rece ived by CSI on 
October 9. A f i n a l r e p o r t frora Mathes shou ld be a v a i l a b l e t h e 
week of October 19. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MICAVEST REGIONAL OFFICE: 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

October 22, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S, EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report #23 
Rose Chemicals Site 

Dear Steve: 

The EPA S i t e S t a t u s Report No, 23 for the Rose Chemicals 
s i t e a t Holden , M i s s o u r i , i s a t t a c h e d . This r e p o r t covers 
progress frora October 1st through October 15th. 

very t ru ly yours. 

Clifford W. Kline 
CSI Project Manager 

WPL/ojr 

Enclosures 

cc: Mr. George Hess 
U.S, EPA 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

ROSE:reports/epa statust23 
CHAIRMAN OF THE BOA-HD/Russell E. Train PRESIDENT/Charles VV. Powers BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Louis Fernandez, Sandra S. Cardebring, Edwin A. Cee, lay D. Hair, Donald Kennedy, loshua Lederberg, 
H. Eugene McBrayer, Charles VV. Powers, William K. Reilly, Henry B. Schacht 



EPA SITE STATUS REPORT NO 23 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD OCTOBER 1ST THROUGH OCTOBER 15TH, 1987 

HIGHLIGHTS 

o Between October 1 and October 15, 143,050 pounds of PCB 
l i q u i d s , e q u i v a l e n t to 19 ,145 g a l l o n s , were s e n t to t he 
Pyrochera incinerator for des t ruc t ion . 

o R e p r e s e n t a t i v e s frora ERT, a Resource Engineering Corapany, 
v i s i t e d the S i t e on October 15, 1987, to gather inforraation 
necessary to prepare the RI/FS Work plan for c leanup of the 
buildings and contarainated s o i l . 

ROSE:reports/epa s ta tus23 



ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD OCTOBER 1ST THROUGH OCTOBER 15TH, 1987 

BULK LIQUIDS REMOVAL 

D u r i n g t h i s r e p o r t i n g p e r i o d , 1 4 3 , 0 5 0 p o u n d s o f PCB l i q u i d s , 
e q u i v a l e n t t o 1 9 , 1 4 5 g a l l o n s , w e r e s e n t t o t h e P y r o c h e r a 
i n c i n e r a t o r in C o f f e y v i l l e , K a n s a s . The c u r a u l a t i v e t o t a l of PCB 
l i q u i d s removed frora t h e s i t e t h r o u g h O c t o b e r 15 by Py rochem i s 
834 ,210 p o u n d s , e q u i v a l e n t t o 107 ,032 g a l l o n s . 

The f o l l o w i n g t a n k s a r e now empty : 

TANK NO. 

20021 
20022 
20023 
20024 
20025 
20046 
20047 
20048 

VOLUME, GALLONS 

12,000 
10,000 
10,000 
14,000 
14,000 
14,400 
14,400 
14,400 

TOTAL VOLUME OF EMPTY TANKS 

PCB l i q u i d s w i l l c o n t i n u e 
n o r t h w e s t c o n t a i n m e n t a r e a . 

LOCATION 

South Warehouse 
South Warehouse 
South Warehouse 
South Warehouse 
South Warehouse 
N.W. Con ta inment Area 
N.W. Conta inraent Area 
N.W, Conta inraent Area 

= 103 ,200 GALLONS, 

t o b e puraped frora t a n k s i n t h e 

RI /FS WORK PLAN 

L a r r y Ca rapbe l l , S e n i o r p rog ra r a M a n a g e r , and Gregg Sorae r raeye r , 
E n v i r o n m e n t a l E n g i n e e r , v i s i t e d t h e s i t e on O c t o b e r 1 5 , 1987 , 
T h e s e two men a r e e m p l o y e d b y ERT, a R e s o u r c e E n g i n e e r i n g 
Corapany. CSI h a s i s s u e d t h e L e t t e r of I n t e n t t o award a c o n t r a c t 
t o t h i s company t o p r e p a r e a R I / F S Work P l a n f o r t h e work 
r e q u i r e d t o c l e a n up t h e b u i l d i n g s and c o n t a r a i n a t e d s o i l s a t t h e 
S i t e . C o n t r a c t award t o ERT i s c o n t i n g e n t on EPA a p p r o v a l o f 
t h i s c o n t r a c t o r . The ERT p e o p l e w e r e g i v e n a co rap le t e t o u r of 
t h e b u i l d i n g s and t h e S i t e . The CSI P r o j e c t Manager d i s c u s s e d 
w i t h them t h e r e c e n t h i s t o r y o f t h e S i t e and r ev i ewed t h e work 
t h a t h a s been done t o d a t e , 

ERT w i l l p r e p a r e t h e R I / F S Work P lan d r a f t r e p o r t and subrai t i t 
t o CSI and t h e PRP RI/FS Task Fo rce w i t h i n 45 d a y s of t h e d a t e of 
t h e L e t t e r of I n t e n t , October 1 3 , 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314/703-683-8522 

For Release: November 3, 1987 For More Information, 
Contact: Joan Ebzery 
703/683-8522 

Agreement Signed To Remove 13.5 Million Pounds 
Of PCB-Contaminated Material From Missouri Site 

An administrative order on consent has been signed to 
reraove 13.5 million pounds of materials contaminated by 
polychlorinated biphenyls (PCBs) from the Martha C. Rose 
Chemicals, Inc., site in Holden, Mo. 

The administrative order on consent was issued October 29 
by the Environmental Protection Agency and signed by 16 of the 
corapanies that sent PCBs to the site and by the EPA. 

Holden Mayor Francis Brillhart said, "I'm overjoyed that 
the removal will finally begin. I think the agreement shows that 
voluntary cleanups can be handled quickly and - so far -
effectively. I have real confidence in the Rose Steering 
Committee and in Clean Sites." 

Chairman of the Rose Steering Committee Jene Robinson 
said, "It's encouraging to see that an administrative order that 
provides adequate protection for the environment can be 
negotiated between the potentially responsible parties and the 
EPA without engaging in long, drawn-out and expensive 
litigation." 

"By avoiding drawn-out legal battles the site will be 
cleaned faster and each party will save quite a bit of money," 
said Robinson, who also is manager for environmental affairs, 
Illinois Power Co., Decatur, 111. "This way both the public and 
private interests benefit." 

The Rose Steering Committee is a group of companies that 
sent PCBs to the site for processing and is voluntarily 
conducting the cleanup. Clean Sites is an indepenent, non-profit 
organization dedicated to encouraging the voluntary cleanup of 
hazardous waste sites. 

Cleanup is expected to begin after EPA approves a 
detailed work plan which is to be submitted by the settling 
parties to the agency by the end of November. 

Martha C. Rose Chemicals Inc., was a PCB treatment and 
disposal facility that closed down in March 1986, leaving behind 
the 13.5 million pounds of PCB-contaminated materials. The 
company is now in bankruptcy. 

(over) 

CHAIRMAN OF THE BOARD/Russdl E. Train PRESIDENT/Charies W. Powers BOARD OF DIRECTORS/Peter A.A. Berte, 
Douglas M. Costle, Louis Fernandez. Sandra S Gardebring, Edwin A. Gee. Jay D. Hair. Donald Kennedy Joshua Ledertserg. 
H. Eugene McBrayer. Charles W. Powers. William K. Reilly Henry B. Schacht 



An earlier administrative order on consent, issued Nov. 
12, 1986, required the stabilization of the site, an inventory 
of contaminated materials remaining at the site, and removal of 
flaramables and some PCB-contaminated liquids. 

The current order calls for the removal of contaminated 
materials sent to the site by the settling parties. Disposal or 
destruction of the material must meet requirements of the Toxic 
Substances Control Act, which has banned the manufacture of 
PCBs. In addition, the order calls for a plan to evaluate 
possible PCB contamination remaining on the property after the 
materials are removed. 

### 



Martha C. Rose Chemicals Site 
Fact Sheet #5 

November 3, 1987 

An administrative order on consent was signed October 29 for 
the removal of 13.5 million pounds of materials contaminated by 
polychlorinated biphenyls (PCBs) abandoned at the Martha C. Rose 
Chemicals site in Holden, Mo. The agreement was reached by the 
Environmental Protection Agency and 16 of the parties that had 
sent PCBs to the site for processing. 

The cleanup is expected to begin after EPA approves a 
detailed plan for the reraoval and destruction of the contarainated 
raaterial, including a tiraetable for the cleanup work and how and 
where the material will be disposed. The Rose Cheraicals Steering 
Coraraittee, representing the institutions that send PCBs to the 
site for processing, is expected to sumbit the cleanup work plan 
to EPA for approval by the end of November. 

A community raeeting will be held after the work plan is 
approved to inforra the citizens of Holden about the details of 
the removal. 

Beginning in August 1987 liquids contaminated by PCBs have 
been moved from the site for incineration in Coffeyville, Kan. 
More than one raillion pounds of liquids containing PCBs have been 
removed. 

Removal of the contaminated liquids will continue pending 
the beginning of the full cleanup. 

Under the terms of the Oct. 29 order, PCB transformers are 
to be drained, flushed and placed in an approved landfill; soils 
and other contarainated solids are also to be landfilled. Fluids 
and capacitors are to be sent to an approved off-site incinerator 
to be destroyed. Meanwhile, according to the order, site security 
efforts must continue. 

The order also requires the responsible parties to conduct 
a study plan to determine the residual contamination that may 
remain on the property after the PCBs have been removed and to 
outline plan for cleaning it. The remedy called for by the study 
could be agreed to in a future administrative order. 

Preliminary studies performed over the last 10 months have 
concluded that contamination of the property is localized around 
the two buildings on site. These testing results are available at 
the Holden City Hall. . 

The Rose Cheraicals Steering Committee has been helped in 
planning the cleanup and co-ordinating it with the settlement by 
Clean Sites, Inc., a non-profit, independent organization 
established to speed voluntary cleanups of hazardous waste sites. 

Contact; 
Robin Robinson, CSI Project Manager, can be contacted on site in 
Holden, Mo. at (816) 732-5529. 
Joan Ebzery, CSI Director, Public Accountability, (703) 683-8522. 
Deborah Dalton, CSI Manager, Community Relations, (703) 683-8522. 



C L E A N S I T E S I N C 

1.199 NORTH FAIRfi^X STREET / ALEXANDRIA VIRGINIA 22314/703-683-8522 

December 10, 1987 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Super-fund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA 81t« Status Raport «1 
<AOC 87-F-0007) 
Rose_Chemlpals Site • • 

Dear Steve: 

The EPA Site Status Report -for the Rose Chemicals Site 
at Holden, Missouri, is attached. This report covers 
progress during November 1987. Please note that we have 
started a new numbering system under the new Administrative 
Order on Consent. 

We have transmitted to Bob Morby and yoursel-f, under 
separate cover, the Liquid Removal log through the end of 
November. 

Very truly yours. 

S^O-^ 
Robin J. Robinson 
CSI Project Manager 

RJR/clc 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
2S Funston Road 
Kansas City, KS. 66115 

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENT/Charies W. Powers BOARD OF DIRECTORS/Ptter AA. Berie. 
Douglas M. Costle. Louis Fernandez. Sandra S Gardebring. Edwin A. Gee, Jay O. Hair, Donald Kennedy, Joshua Ledertxig. 
H. Eugene McBrayer. Charies W. Powers. William K. Reilly Henry a Schacht 



PROeRESS REPORT No. 1 
(AOC 87-F-0007> 

ROSE CHEMICALS S ITE, HOLDEN, MO. 

STATUS FOR NOVEMBER, 1987 

HIBHLIBHTS 

o Cumulat ive l i q u i d s removed -from the S i t e by Pyrochem were 
1.3 m i l l i o n pounds through November. 

o The EPA approved our Removal Cont rac tor . 

o Removal work p lans were submitted t o EPA on Nov. 19. 
EPA response i s expected i n December. 

o ERT has completed the dra-ft RI/FS work p l a n ; i t i s being 
reviewed by Technical Sub-committee members. 

o The EPA was rough ly 407. complete w i t h t h e i r r e - i n v e n t o r y 
o-f t he m a t e r i a l a t the S i t e through November. 



uecemoer V B , XTO/ 

PR08RESS REPORT No. 1 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR NOVEMBER, 1987 

I- iiii^siiyiiigs 
A. BULK LIQUID_REMOVAL 

Pyrochem continued to remove liquids -from 
the site during November. The total removed 
during the month was 162,620 lbs. at an average 
price o-f 4 0.33 per pound. 

The cumulative amount o-f liquid removed 
under this contract is 1.3 mi 11icn pounds 
(164,000 gal). Total cost o-f the work is *425 
thousand for an average price o-f $0.33 per 
pound. 

B- REMOVAL ACTIVITIES 

On Oct. 22, in anticipation o-f the signing 
o-f the Administrative Order on Consent No. 2 
(AO 2) , we held a kick-o-f-f meeting at the site 
with our selected contractor. During this 
meeting relationships o-f CSI, the contractor, 
the PRPs, and EPA were presented and various 
clarifications were made regarding the contract 
and the conduct o-f the work. 

At the same meeting we handed the Letter o-f 
Intent to the contractor. A LQI is necessary 
because we are not able to have a -firm contract 
without EPA approval. It will be converted to 
the -full contract once three criteria have been 
met: 

a. Signing o-f AO 2 by all parties, 
b. Approval by EPA o-f the selected contractor, 
c. Approval by EPA o-f the contractors work 

plans. 
The first criterion was met on Oct 29 

when EPA signed the AO 2. 

Because AO 2 allowed only 15 working days 
for submitting the work plans, that activity was 
given top priority by the contractor, CSI and 
the PRPs. At the kick-off meeting, the 
contractor was given a rough draft work plan 
prepared by Clean Sites and based on the work 
plan approved by EPA for the Phase I activities. 
The contractor inodified this plan, adapting it 
to his methods and systems and tailoring it to 
the actual work to be done in Phase II. After . 
recycling with Clean Sites and. members of the 
Technical Sub-committee, CSI submitted this plan 
to EPA on November 19, one day ahead of 
schedule. 

PanFi 1 



EPA has indicated that approval of the plan 
will take.several weeks. As of this writing we 
have received no comments from EPA. 

At the same time that we delivered the work 
plan to the EPA, Steve Kinser returned the 
signed letter approving the contractor. Thus, 
the only step remaining before we can initiate 
removal is the EPA approval of the work plan. 

Since submitting the plan the contractor 
has been working to develop a list of early 
purchase activities and has also continued to 
expand and upgrade certain sections of the work 
plan. 

0. iPa_INyENIORY 

The EPA informed CSI on November 6 that they 
would begin carrying out their own inventory of 
the material on the Rose Site on Monday, November 
16. The purpose of this work is to record for 
each item one additional piece of data: the Rose 
process control number. Although the PRPs 
informed EPA that they did not feel this activity 
to be necessary for carrying out the removal, tha 
EPA is proceeding with the operation. 

They are repeating the entire inventory, 
ie., all items in the north warehouse are being 
checked. In order to do this the EPA crew is 
picking up virtually all material and moving it 
in order to be able to read the required 
information on the drums, crates and 
transformers. The work is proceeding smoothly. 
CSI is cooperating fully with the EPA and, as of 
the end of November, no problems have developed. 
The EPA is checking roughly 500 items pe r day or 
57. of the total. If they continue at this rate, 
their work should be completed before Dec. 22. 

D- MigSiLLANEOyS 

A small cylinder of sulfur dioxide was 
discovered near a trailer of EPA-r-eturned 
materials. This gas was neutralized by bubbling 
it through a basic solution. 

II. Bl/Ei-fiBiiyiiigi 

A Letter of Intent was given to ERT for the 
development of work plans for the RI/FS. 
Simultaneously, CSI submitted ERT's name to the EPA 
for approval. That approval was received on " 
Nov. 5 and on Nov. 19 the full contract was mailed -. 
to ERT for signature. 
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ERT delivered their draft of the RI/FS work 
Plan to Clean Sites on Monday, Nov. 28. It is 
currently being reviewed by CSI and members of the 
RI/FS Task Force of the Technical Sub-committee. 
The schedule for submitting this in final form to 
the EPA is 90 days after signature of the AO 2, or 
Jan. 27, 1988. 

III. COMPgTER 

The IBM AT computer at the site, which had 
been out of operation for some time, has been 
repaired. In addition the system has been upgraded 
(at no cost) to permit easy transmission of data 
and. text files between the site and Alexandria 
and/or the contractor's home office. Finally, a 
menu driven screen has been set up on the computer, 
which makes access to and use of the various 
programs much more efficient and user—friendly. 

IV. EERSONNEL 

Two new employees joined the CSI staff in 
Holden during November. 

George Duncan is the Site Works Manager. 
His responsibilities are day-to-day supervision 
of all CSI contractors at the site. He is also 
the primary contact with the EPA crew and their 
subcontractors on site. 

Cindy Lou Collier joins the staff as 
secretary, Cindy was previously head of the 
Danguard Security service at the site. 

V. FORECAST OF NEXT MONTH'S ACTIVITIES 

The EPA is expected to continue their inventory 
through the first portion of December but should be 
finished by Christmas. 

Liquids removal will continue in a routine 
fashion. 

Mobilization for the main removal activity 
awaits EPA approval of the work plans. We 
anticipate this will begin in late December or early 
January. 

RJR/clc 
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C L E A N S I T E S I N C 

1199 NORTH BMRFW< STREET / ALEXANDRIA VIRGINIA 22314/703-683-8522 

. • . . . . .> . ' . , : : ' ' ' , ^ ' ^ . l ' - ;-,v . . . " . • • 

January 13, 1983 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 -

SUBJECT: EPA Sits Status Repert No. 2 
(AOC 87-F-0007) 
Rose Chemical Site 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at Halden, 
Missouri, is attached. This report covers progress during December, 
1937. 

Very truly yours. 

Rcbin J. Robinson 
CSI Project Manager 

RJR/clc 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS. 66115 

CHAIRMAN OF THE BOAROAiussell E. Train PRESIDENT/Charies W. PDwers BOARD OF OIREOORSff^tef A.A. Berie, 
Douglas M. Costle. Louis Fernandez. Sarxlra S Gaidebring, Edwin A. Gee. Jay D. Hair, Donald Kennec^ Joshua Lederberg, 
H. Eugene McBrayer, Charies W. PDweis, William K. Reilly Heniy a Schacht 
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PROGRESS RE.PORT NO. 2 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR DECEMBER, 1987 

HIGHLIGHTS 

o Cumulative liquids removed -frrsta the site by Pyrochem were 1.3 
million pounds through December. Removal was stopped in mid 
December in anticipation of the start of t.he main removal work 
in January. 

Q The Removal Work Plan was revised based on oral comments given to 
CSI by the EPA. 

o The electrical system, lights, and crane in the main warehouse 
were reactivated in preparation for the start of removal work. 

o An unsolicited bid on the Removal contract was received from 
Pyrochem. It was returned unopened. 

o The EPA completed their inventory on December IS. 

o The first draft of the RI/FS Work Plan was completed by ERT and 
reviewed by the Technical Subcommittee. A new draft will be 
submitted to the Steering Committee <on January 11, 1988. 

o Four Technical Committee members visited the site on December 10, 
the day after the Technical Committee meeting in Kansas City. 

• • . « ; • . ' . . 
. • . " l ' - A \ i > : . 
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- PROGRESS REPORT NO. 2 

ROSE CHEMICAL SITE, HOLDEN, MO. 

STATUS FOR DECEMBER, 1987 

iIII_BCIIVIIIES 

f̂ - iyL]<_LIQyip_REMgyAL 

Pyrochem picked up two loads of liquid in eiarly December. 
The total removed for the month was 76,730 lbs. or 
approximately 10,000 gal. After December 7, we informed 
Pyrochem that we would stop removal for the remainder of the 
month. Since we anticipate the Rollins contract will begin 
in January, we dc not plan to reactivate the Pyrochem off­
take. 

Cumulative liquid re.Tiovsd t-o date is 1,303,740 lbs., or 
approximately 165,000 gal. A copy cf the complete removal 
log is attached. 

B- REMOVAL ACTIVITIES 

EPA gave their oral comments on the Removal Work Plan to 
CSI on December 15. These ccmments were trans.mitted to 
Rollins who has incorporated them in a revised wcrk plan for 
the removal activity. A meeting is scheduled for January 14 
to formally view the EPA's written comments and to reach 
agreement cn any additional modifications required i n the 
wcrk plan. 

In prepa.'-atian fcr start of removal activities, CSI has 
checked cut tha electrical system in the main wai-shcuse and 
has reactivated the overhead crane and the .T.srcury vapor 
lights. The wcrk, which will be for Rrllins's accc-ant onca 
the removal contract is signed, -.Mas accamplishsd with only 
eight hours of outside electrician charges. We estinsats that 
doing this -work with CSI sits pars^nnel rsducad the total 
cost by approximately :$5,0C0-

On Dec3;T!bar 22, CSI and a .-iuirber of Ste3ri,T.g CcT.r.ittsa 
members received telexes from Pyroche.m anrcurci.-.g trtat they 
planned to submit a new and lower bid on t.he Rarncval Contract 
the following day. Since accepting rebids i3 rot per.-nitts ..4 



under our contracting rules, we informed Pyrochera by phone of 
that fact and asked them not to submit the new bid. They 
said it had already been sent, so when it arrived on Dec 23, 
we returned it to them unopened. 

c . EPA iNVEhrroRy 

The EPA inventory, begun in mid November, was completed 
successfully on December 18. A final check of the warehouse 
•was carried out by the EPA Project Manager on December 21. 
The wcrk was accomplished wit.h no lost time accidents and 
three minor spills which were cleared up without significant 
problems. 

11. Ri/Ei_ftQiriiIIii 

ERT completed their first draft of the RI/FS Work Plan on 
time. It was submitted to the Tech.nical Subcommittee members, the 
Legal Subcommittee members, and outside council cn December 21, 
19E7. A marathon ctanference call on December 29 consolidated 
comments and suggestions from the Technical Subcommittee members. 
Written comments had previously been received from several 
members of the Legal Subcommittee and from outside council. The 
ccmme.nts were consolidated by Joe Kwasnik, chairman of the RI/FS 
task force and retur.ned to ERT for incorporated in tha final 
draft to be submitted to the Stse.'-ing Committee. That draft will 
be delivered to the Steering Committee members on January 11. 
The document will be submitted to the EP.A on or before 
January 27. 

III. COMPUTER 

The Printronix printa.:̂ , which had been, cut of service for 
several months, is now back in operation. We continue to upgrade 
the comp-atar facilities in preparation for tracking t.he removal 
activities. Transfer of data bet-/jeen Alexandria and the site has 
been going smoothly; howev.er, we have experiencsd transmission 
difficulties (attributed to the telephone lines) on a numbers of 
occasions. We plan ta install graphics capability on the ISM AT 
in January. 

Rollins continues to -work on the Materials Tracking system 
which will be used in recording the materials as they are removed 
from the sits. We plan to check out this system during January 
prior to beginning the actual removal-

IV. MEETINGS 

A. The Technical Subcommittee met in Kansas City on December 9, 
1937. Major topics of discussion were the Early Liquids 
Removal activity, the EPA Inventory, the RI/FS Wcrk Plan, the 

'_U...l- ' •• •-



Removal Work Plan, and the Allocation Formula. Presentations 
were made by Duncan, Robinson and Kohanek for CSI. 

B. On December 10, the day following the Technical Subcommittee 
meeting, four PRP's and Jim Kohanek visited the Rose sits. 
Steve Winship, Harold Faherty, Ken Mathias, and Dick 
Sternberg were the PRP representatives. They toured the 
warehouse and reviewed in detail plans for the mai.n removal 
activity and tracking of the Early Liquids Removal. 

V. FORECAST OF NEXT MONTH'S ACTIVITIES 

Assuming agreement with the EPA on the Removal Wcrk Plan in 
the meeting scheduled for January 14, Rollins will begin 
immediately to mobilize for the start of the wcrk. Some of the 
main activities, as specified in the work plan, arez bringing 
equipment and supplies onto the site, setting up the site 
operations trailer and decontamination trailer, preparing truck 
staging areas, hooking up and testing the computer inventory 
conti^ol system, establishing and marking work zones, performing 
operation checks cf all material handling equipment, and setting 
up safety and emergency procedures. 

The RI/FS Work Plan will be reviewed and approved by the Rose 
Steering Committee and submitted to the EPA on or before January-
27 for their approval. 



MARTHA C. ROSE CHEMICALS, INC. SITE 

EARLY LIQUIDS REMOVAL LOG 

DATE ARTICLE MANIFEST CERT. OF 
NUMBER NUMBER DISPOSAL 

WEIGHT SP.GR. VOLUME PCB CUM 
NET GAL. qm/kq WEIGH1 

07/27/87 
07/28/37 
03/04/87 
03/06/37 
03/10/37 
03-^10/57 
CS.-'l\?/37 
•03/20/37 
03/20/37 
03/20/37 
OS/26/37 
03/26/37 
08/26/37 
09/01/37 
09/01/37 
09/01/37 
09/10.-'37 
09/'.0/37 
09/10/37 
09/17/37 

! _0?/17/37 
^^fcp/17/37 
^ ^ ? / 2 3 / 3 7 

09/23/37 
10/02/37 
10/02/37 
lO/CS/37 
.10/03/57 
10/03/R7 
10.'l<!^./37 
•; (--, / •• .'. ,'o-7 

10/23/37 
10/23/37 
10./2.9./: 3 . 7 . 
1 '' '"̂ <y /ri-"' 

* ' /•.'•'•'^./;^7 

. .... t.•w':;;=^/37 

11/12/37 
11/12/37 
•* •* /'"?". ' ' P T 

11/20/57 

11/24.-3-
12/01/•;:7 . 
12 / 01 ..•' f 7 
12/07 •'37 

20024 
20043 
20024 
20024 
2002-^-
20023 
20023 
20023 
20022 
20022 
20022 
20025 
20025 
20025 
20025 
2002 • 
20021 
20021 
2004S 
20043 
20043 
20046 
20046 
20046 
20047 
20047 
20047 

._ 200.4.1. 
20041 
20041 
20041 
20040 
20040 
2OO40.. 
20036 
2003.-= 

20036 
20039 

..:2a039... 
20037 
20037 

..J20037._ 
20034 
20034 

695 IT 
6954T 
7172T • 
7173T 
7208T 
7208T 
7209T 
7210T 
7210T 
721 IT 
7212T 
7212T : 
72S2T 
72S3T 
74S2T 
7432T 
763 IT 
7397T 
7397T 
7433T 
7630T 
7630T 
739ST 
7365T 
7755T 
7756T 
7S64T 
7S64T 
7933T 
3156T 
3i57T 
7939T 
S33ST 
S359T 
3360T 
3339T 
ShHT 
361ST 
361ST 
RAa7T 
3637T 
8636T 
P.:3/,1T 

SS61T 
S862T 

00775 
00784 
00841 \ 
00355 
00359 

00S66 
00831 

00832 
00940 

00897 
: 00951 

00917 

O0996 
01001 

01040 ' 
01002 .: 

01017 
01066 
01100 
01094 .;;-̂  
O H I O ---•̂' 

01111 
01143 
01144 
01216 
01209 
01236 
01215 
01231 
01326 
01240 

01347 

01299 
01375 

01362 

" 43,630 
36,360 
36,420 
37.520 
9,150 

30,300 
43,250 
17,245 
20,075 
31.770 
20,409 
15.,621 
33,340 
36,340 
3,697 

26,653 
39,400 

• IS.-326 
24, ̂ -71-
45,770 

. ..-. 7,697 
••'• 35.463 
, .37,440 
".32,770 
=37.750 

k'L;v44,220 
'^>.--17,040 

16,500 
27,530 
44,910 
34.3-70 
33,710 
40,130 
39,<i70 
33,320 
31,9^-0 
23,090 
33,150 
1,610 

21,210 
11,270 
35 .,390 
10,730 
30,370 
35,630 

1.163 
O.SSl 
1.060 
1.030 
1.210 
1,210 
1. 110 
0.397 
0.397 
0,867 
0. S75 
0.S75 
0.373 
0.870 
0.970 
0.970 
0.913 
0.373 
0,373 
0.897 
0.833 . 
0.883 
0.937 
0.892 
0.387 
0.393 
0.907 
0.907 
0.904 
0.915 
0.900 
1.010 
1.001 
0.948 

1, 16*^ 
CK9h'5 
1,030 
1.030 
0.900 
0.9C0 
0,330 
0.900 
0.900 
0.872 

4,439 
4,955 
4,125 
4,373 

903 
3,006 
4.673 
2,308 
2,687 
4,399 
2, SCO 
2,143 
4,653 
5,083 
1,076 
3,299 
5,131 
2,506 
3,346 
6,126 
1,046 
4.821-
4,797 
4,410 
5,107 
5,943 
2,255 
2.184 
3,656 
5,392 
4.654 
4,007 
4,819 
5,024 
3,933 
3,27£: 
2.372 
4,446 

133 
2,S'?9 
1,503 
4,323 
1,-<131 

4,051 
4,905 

530-00 
10.50 
30. 00 

200.00 
450.00 
450.00 
330.. 00 
87.40 
37.40 
8.40 
2.54 
2-54 
0,23 
1.30 
3.00 
3.00 
1.72 
4.37 
4.37 

.-. 7.09 
'-.15.30 
i:15.30 
18.79 
20.86 
34.69 

•h 51.20 
-:38.65 
38.65 
3.45 
4.06 
4.00 
1.05 
0.05 

140.00 
520.00 
530.00 

0.37 
220.00 
220.00 

4.29 
4.29 
4.03 

15.. OS 
.15.03 

1.32 

43 
30 

116 
153 
L63 
193 
•Z36 
253 
274 
305 
32^3 
341 
375 
412 
421 
447 
•^rS7 

505 
530 

.. 575 
^ \ 583. 
;: V 618 

656. 
.• 639 

726. 
;••••• 7 7 1 

738, 
304 
832. 
377 
912. 
945 
935, 

1,025 
1 , •:;64, 
1,09 A 
1 ... 119. 
1,157, 
1,159, 
1., 130, 
1-191, 
l.,227 
1 .237. 
1,268, 
1,303, 

,630 
,040 
,460 
,930 
,130 
,-30 
, 630 
,925 
, 000 
, 770 

4 —TJ-% 

• J. / V 

,300 
.ri40 
, 430 
,177 
, 330 
,230 
, 55.'̂ . 
.030 
,800 
,497 
,960 
400 
,170 
920 
,140 
ISO 
,630 
210 
,120 
010 
,720 
900 
570 
390 

• 2 9 ••"' 

3f:o 
530 
140 
350 
620 
OIO 
7.-0 
110 
740 

TOTAL 1,303,740 165,068 

f. ;.\̂ s-7<.'..' .-

' - '^ ' i^y 
' 'i 'y^y^'--U-:[i;y-^ 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE: 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 60018 / 312-535-758,0 

January 19, 1988 

Dear Correspondent/Editor: 

A public meeting will be held Tuesday, January 26 to discuss 
plans for the reraoval of approxiraately 13.5 raillion pounds of 
raaterials contaminated by polychlorinated biphenyls (PCBs) -from 
the Martha C. Rose Chemicals site in Holden, Mo. 

Representatives of the Environmental Protection Agency, the 
Rose Steering Committee, and Clean Sites, Inc. will be available 
to answer questions and take public comment. 

The meeting well be held at 7:30 pra at the Holden City Hall, 
101 W. 3rd St., Holden, Mo.. 

For further information, contact Joan Ebzery, CSI, (703) 
683-8522. 

CHAIRMAN OF THE BOARD/Russell E. Train PRESIDENTn"homas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle. Louis Fernandez. Sandra S. Gardebring. Edwin A. Gee. Jay D. Hair. Donald Kennedy. H. Eugene McBrayer. 
Charles W. Powers. William K. Reilly. Henry B. Schacht. Roger Strelow 



C L E A N S I T E S I N C 

1199 NORTH FAIRfWC STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 

February 12, .1988 

©OP^, 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S. EPA 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA Site Status Report No. 
(AOC 87-F-0007) 
Rose Chemical Site 

Dear Steve: 

The EPA Site Status Report for the.Rose Chenicals Site 
Holden, Missouri, Is attached. This report covers progress 
during January, 1988. 

Very truly yours. 

at 

3y~ 
Robin J. Robinson 
CSI Project Manager 

^''^:''yl':iiC:(^y: 

RJR/clc 

Enclosures 

cc: Mr. George Hess 
U.S. EPA 
Region VII 
25 Funston Road 
Kansas City, KS. 66115 

CHAIRMAN OF THE BQARD/Russell E. Train PRESIDENT/Charies W. Powers BOARD OF DIRECIORS/Pner A A Berie. 
Douglas M. Costle, Louis Fernandez, Sandra SL Gaidetxing, Edwin A. Gee, Jay O. Hair, Donald Kennedyi Joshua ljedert>erg, 
H. Eugene McBiayer, Charies W. Powers. William K. R e ^ Heniy a Schacht 



PROJECT PROGRESS REPORT NO 3 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR JANUARY, 1988 

HIGHLIGHTS 

Changes to the Removal Work Plan were agreed in a meeting 
attended by the EPA, PRP representatives, CSI, and 
Rollins. The group resolved questions of dust 
containment, method of shipping transformers, and level 
of personnel protection to be used by workers on site. 

A town meeting was held on the evening of January 26 to 
Inform citizens of the activities they can expect over 
the next 6 months. As a result of that successful 
meeting, the EPA formally approved the Work Plan on 
February 5. 

The Removal contract with Rollins was executed on 
February 10, 1988, and they began mobilizing the next 
day. The first removal is targeted for March 1. 

A reportable leak was discovered in the warehouse. Ue 
used local workers for the cleanup which took 13 manhours 
at a cost of $520. This is approximately $2,000 below 
our emergency response contractor's estimate. 

The draft RI/FS Work Plan was approved by the Technical 
Subcommittee and was submitted to Steve Kinser on January 
26. Feedback is expected in the lat.er half of- February. 

Allocation issues relating to the upcoming buyout offer 
were resolved in conference calls during the month. The 
recommendations will be made to the Steering Committee at 
their New Orleans meeting in early March. 



Progress Report No. 3 
(A0CB7-F-0007) 

Rose Chemical Site 
Status for January 1988 

I. Site Activities 

Removal Work Plan 

Work plans for the removal contract were reviewed 
by the Region VII EPA during early January. At a 
meeting held in the EPA's headquarters in Kansas City 
on January 14, we hammered out an agreement on the 
final changes to that plan. Bob Fackler represented 
the PRPs; Clayton Page and Gene Senat, Rollins; Sob 
Morby and Steve Kinser, the EPA; Bill Wels, MDNR; and 
Robin Robinson, Clean Sites. Representatives from 
Black & Veach and various groups within the EPA were 
also present. 

The remaining main concerns of the EPA were dust 
containment, method of shipping transformers, and level 
of personnel protection in areas such as the bag room. 
A number of measures were agreed upon to ensure dust 
would not be spread. These Include washing the wheels 
of trucks leaving the site, wrapping the large 
transformers which must be shipped on flatbed trucks, 
and vacuuming certain items prior to loading. Ue 
agreed that all small transformers will be shipped 
Intact and in enclosed vans. Larger transformers will 
be vacuumed first, then wrapped for shipping. If fins 
have to be removed, they will be placed inside the 
transformer. Approval of fin removal will be on a 
case-by-case basis. 

The question of using level B protection was 
resolved with the decision to open the bag room to 
ensure good air circulation and to monitor the air to 
determine when switching to level B would be required. 

In addition to the big items there were a number 
of detailed comments which were reviewed and agreed. 
No substantive Issues remained unresolved by the date 
set for the town meeting (see below). 

Although the MDNR had not reviewed the plan in 
detail, they took no exception to It. 



8. Town Meeting 

Mr. Morby stated that before he could approve the 
removal work plan. It would be necessary for CSI to hold 
a town meeting, letting the citizens know what the 
removal plan was and giving them a chance to comment on 
it. That meeting was held on the evening of January 26. 
Jene Robinson represented the PRPs; Craig Smith and 
Steve Kinser, the EPA; Nick 01 Pasquale and Keith 
Schardein, MDNR; and Joan Ebzery and Robin Robinson, 
CSI. The removal work plans and also the Phase III 
activities were discussed. No surprises occurred during 
the question period. 

As a result of the successful town meeting, the 
Work Plan was formally approved on February 5, 1988 by 
Mr. Kinser. This was the final prerequisite for signing 
the contract with Rollins. The contract was formally 
executed by Rollins and CSI on February 10. 

C. Site Maintenance 

A leaking drum and a leaking transformer were 
discovered during routine warehouse inspection. The 
leaks were reported to the EPA. Rather than call out OH 
Materials, our emergency response contractor, we used 
local workers for cleaning up the leaks. The operation 
took 13 manhours and cost S520. This is about $2000 
less than the OHM estimate for doing the work. 

0. RI/FS Work Plan 

The draft RI/FS Work Plan was reviewed and approved 
by the Technical Subcommittee during January. The Legal 
Subcommittee and the Steering Committee also reviewed 
the document. It was submitted to Steve Kinser on 
January 26, one day ahead of the schedule specified in 
AO II. The EPA is currently reviewing the plan and we 
anticipate their first feedback in the latter half of 
February. 

III. Allocation Issues 

Key allocation issues which Impact the removal operation 
were resolved in several comference calls. The Technical 
Subcommittee agreed to recommend to the Steering Comiaittee that 
the identified waste belonging to Buyout parties would'not be 
distributed to the Buyln parties but would become unidentified 
instead. This will not affect the record keeping for the 



removal since the Buyout parties will not be known in time, but 
it will make the accounting and allocation chores simpler. 

It was agreed that it will not be necessary to accurately 
measure the liquid contained in transformers nor to measure the 
flush liquid. However, Rollins has subsequently decided that 
it will be easier for them to purchase meters, than to estimate 
the volumes. In either case it will be necessary to reconcile 
those volumes to the weight of liquid leaving the site* and 
Rollins is developing their system to do that material balance. 

IV. Forecast of Site Activities for February 

Rollins began to mobilize for the removal on February 11. 
They expect to spend the rest of the month getting ready to 
begin the removal, now targeted for March 1. 

The RI/FS Work Plan is currently being reviewed by the 
EPA. We expect to meet with Steve Kinser in late February to 
receive his initial comments. Once the plans a r e approved by 
the EPA, CSI will issue the Request for Proposal document to 
the selected bidders. However, that probably will not occur in 
February. 



Martha C. Rose Cheraicals Site 
Fact Sheet #6 . 

January 26, 1988 
Background* 

o An adrainistrative order on consent was signed October 29, 
1987, for the reraoval of approximately 13.5 million 
pounds of materials contaminated by polychlorinated 
biphenyls. (PCBs) abandoned by the Martha C. Rose 
Cheraicals Co. at its processing facility in Holden, Mo. 
The agreement was reached by the Environmental Protection 
Agency and 16 of the parties that had sent PCBs to the 
site for processing. 

b The cleanup will be conducted by the Rose Chemicals 
Steering Coraraittee, which includes the 16 companies that 
signed the administrative order on consent, in addition, 
more than 700 companies and other institutions, such as 
hospitals and municipalities, also sent PCBs to the site. 
The Steering Coraraittee. is chaired by jene L. Robinson, 
raanager for environraental affairs, Illinois power Co., 
Decatur , 111. 

o Starting August 1987, liquids containing PCBs have been 
reraoved frora the.site for incineration at an EPA 
authorized facility in Coffeyville, Kan. More than 1.3 
million pounds (or 165,000 gallons) of liquids containing 
PCBs have been removed. 

•Fact sheet with additional background on Rose is available. 

Plan to Remove the PCBs 

o The cleanup is'expected to begin after EPA approves a 
detailed plan for the removal and destruction of the 
contaminated material. The cleanup will meet all 
applicable federal laws. 

o According to the work plan, PCB transformers are to be 
drained and flushed to remove as much PCB contamination 
as possible and then shipped to a landfill in Alabaraa 
that is fully approved by federal and state governraents 
to accept PCBs. 

o Fluids and capacitors are to be sent to an incinerator in 
Texas, which is licensed by EPA to burn PCBs. 

o The work plan calls for apprbximately six truckloads of 
contarainated materials to leave the site daily. All 
contaminated materials will be fully covered or 
containerized during shipping. (over) 



o. Preliininary studies, perforraed over the last 10 months 
have concluded that PCB contamination of the property is 
localized in the area of the two buildings on site. These 
testing results are available at the Holden City Hall. . 
Some of this soil will be placed in containers and 
shipped to.the Alabaraa landfill.. 

o The reraoval is estimated tp take about seven to eight 
months. 

o While the PCBs are being reraoved, a study will be 
conducted to deterraine the extent of any residual 
contaraination that raay remain on the property after the 
PCB-contaminated raaterials have been removed. The study 

.. will outline a plan for reducing to safe levels any 
residual contaraination. The cleanup options outlined in 
the study would be the subject of future negotiatons by 
the parties and the government.and any agreed to remedy 
would be contained in a future administrative order or 
consent decree. 

o Security at the site will continue throughout the 
removal. 

o EPA will oversee the cleanup' to ensure it meets all state 
and federal standards. EPA's on-scene coordinator for the 
site is Steve Kinser, EPA Region VII, Superfund Branch, 
726 Minnesota Ave., Kansas City, Kan. 66101 (913) 236-
28 56. 

o Information on the site, including the final work plan, 
. the October administrative order, fact sheets, and the 
sampling data, will be located in a repository at the 
Holden Ci.ty Hall. To- look at the; documents or copy them 
for "a charge, contact Ms. Sheila Spies, City Clerk, 101 
W. 3rd St., Holden, Mo. 64040; (816) 732-4811. 

Clean Sites has helped plan the cleanup, co-ordinate 
it with.the settlement, and will be managing the removal of 
PCBs frora the site. Clean Sites, Inc., is a non-profit, 
independent organization established to accelerate voluntary 
cleanups of hazardous waste sites. 

Contacts: 

Robin Robinson, CSI Project Manager, can be contacted on 
site in Holden, Mo., at (816) 732-5529. 

Joan Ebzery, CSI Director, Public Affairs, can be contacted 
at CSI headquarters in Alexandria, va., (703) 683-8522; 

# # • • 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / A L E X A N D R I A VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE. 1400 E. TOUHY"AVENUE / SUITE 215 / DES PLAINES.IL 60018 / 312-635-7580 

Press Advisory 

Reraoval is set to begin of both the liquid and solid, 
raaterials contarainated by polychlorinated biphenyls (PCBs) that 
were abandoned at the now defunct Martha C. Rose Cheraicals 
Company's processing plant in Holden, Mo. 

The raaterials are scheduled.to begin leaving the site on or 
near March 7. Liquids containing PCBs will be sent to an 
incinerator in Texas, which is licensed by the Environmental 
Protection Agency to burn PCBs, The incinerator is owned by 
Rollins Environmental Services (FS) Inc, Solid raaterials will be 
sent to an approved landfill in Eraelle, Ala., owned by Chemical 
Waste Manageraent Inc. 

Further details about the site and the cleanup are on the 
enclosed fact sheet. 

For raore inforraation, contact Joan Ebzery at (703) 739-1275 
or Robin Robinson at (816) 732-5529. 

CHAIRMAN OFTHE BOARD/Russell E Tram PRESIDENTn"homas P Grumbly BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M Costle. Louis Fernandez. Sandra S. Gardebring. Edwin A. Gee, Jay D. Hair, Donald Kennedy. H' Eugene McBrayer. 
Charles W Powers. William K. Reilly, Henry-B Schacht. Itoger Strelow 



C L E A N S I T E S I N C 

PC BOX 216 / HOLDEN MISSOURI 64040 / 816-732-5529 / 816-732-6357 

A p r i l 1 5 , 1988 

JKr. Steven B. Kinser 
Regional Project Xanager 
U.S.E.P.A. 
Superfund Brancli 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EFA Site Status Report Ho. 5 
(AOC 87-F-0007) 
Rose Chenical Site 

Dear Steve: 

Tlie EFA Site Status Report for the Rose Chemicals Site at Halden, 
Xlssourl, Is attached. This report cavers progress during Miarch, 1988. 

Very truly youjrs 

incan, P. E. 
struct Ion Xanager, 

for Rabin J. Rabinson 

RJR/clc 

Enclosures 

cc: Mr. (̂ arge Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 



PROGRESS REPORT NO. 5 
<AOC 87-F-0007> 

ROSE CHEMICALS SITE, HOLDEH, MO. 

STATUS FOR MARCH, 1988 

HIGHLIGHTS 

Rollins completed the mobilization of staff, equipment and 
temporary facilities on March 8. 

The first Rollins truck, loaded with crated capacitors, left 
the site for Deer Park, Texas on March 8. 

The contents of the "bag room" and the dumpster have been 
crated and reinoved from the site. 

Air monitoring of the dust levels inside the warehouses has 
been continuous from the start of removals. Readings have been 
normally 10% or less of the OSHA Permissible Exposure Limit for 
PCBs. 

4.2 million pounds of PCB naterials were removed from the site 
in March. 



PROJECT PROGRESS REPORT NO 5 
CAOC 87-F-0007 ) 

ROSE CHEMICALS SITE - HOLDEN, MO. 

STATUS FOR MARCH, 1988 

SITE ACTIVITIES 

A. REMOVAL 

MOBILIZATION 

Rollins completed their mobilization on March 8, roughly 
one week behind schedule. They were slow in setting up 
the air and personnel monitoring equipment and they 
failed to Install the computer system as early as 
planned. 

START-UP 

The first truck left the site at 5:30 pm on March 8. 
Start-up problems were minimal and by the second day 
Rollins's two crews has settled into a smooth routine 
with weighing, recording, and loading proceeding 
rapidly. The first material to be removed was crated 
capacitors. 

DATA RECORDING 

Rollins's computer system is partially complete; 
however, it is sufficient to document accurately the 
materials being reinoved from the site. Rollins 
continues to work on upgrading the system to bring it to 
the level specified in our contract. Each of the two 
warehouse computers as presently configured contains the 
entire Rose data base. To begin a new load the operator 
first enters the truck number and the truck weight 
limit. Then, when an item is placed on the scale, an 
article number is typed in and the inventory data 
appears on the screen. The operator then enters the 
weight of the article from the scale's digital read-out, 
and finally, the code for material type. Vhen a truck 
is fully loaded, the operator prints out a list of the 
truck's contents which gives article number, weight, and 
material type. This printout is attached to the 
Hazardous Vaste Manifest. 

PAGE 1 



Features of the computer system which Rollins is still 
developing are Cl) connection of the barcode scanner to 
the computer, C2> the procedure to split items into two 
or more parts, C3) a number of reports useful in 
controlling the Job, C4) an update of the "FBI List", 
C5) a means for preparing floppy disks for CSI use, (6) 
a subroutine for dealing with drununed liquids and 
transformers. Rollins's consultant has promised these 
enhancements by early April. 

4. QUALITY ASSURANCE 

CSI monitored 100% of the weighing and recording 
operation for the first several loads. Once we 
established that Rollins's equipment was working 
properly and that no significant errors were being made, 
we reduced the level of monitoring to approximately 10%. 
In order to verify the accuracy of the two scales, we 
have prepared a standard barrel which Is weighed on both 
scales on a dally basis. 

5. SEQUENCE QF VORK 

Rollins began the removal with crated capacitors. The 
crates were easy to handle and by getting them out of 
the way early, working space was created quickly. CThey 
are also the next to highest priced item on the list.) 

Following the crated capacitors, Rollins moved into the 
"bag room" where the bags of capacitors were placed by 
hand into wooden crates built for the purpose. 
Fortunately, the bags were not wet, and the work 
proceeded smoothly. The bag room, now empty, contained 
1.2 M lbs, about 9% more than estimated. The level of 
PCB-contaminated dust in the bag room was only 30% of 
the Permissible Exposure Limit. 

After emptying the bag room, Rollins moved to the 
Dumpster which contained shredded capacitor cores. A 
hole was cut in the side of the dumpster and the Bobcat 
- a small wheeled vehicle with a hydraulically operated 
bucket - was used to pick up the material and dump it 
into a crate. The dumpster is now empty. It contained 
232 K lbs, 17% more than estimated. 

As of April 1, Rollins was preparing to crush empty 
druns and to load drummed liquids. 

6. HEALTH AND SAFETY 

Rollins has conducted dally safety neetIngs from the 
start of the Job. To date there have been no lost tine 
accidents on the site. 
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Each driver is briefed and goes through a written check 
list prior to leaving the site. The briefing ensures 
familiarity with the trucking company's Energency Plan 
In case of an accident. To date no accidents have 
happened. 

Rollins has monitored air quality Inside the warehouses 
fron the beginning of the renoval. Organic vapor, 
oxygen, dust and PCB content are measured. To date the 
highest PCB reading was obtained in the bag roon. That 
reading was only 30% of the PEL. Other readings were 
normally 10% or less. 

Dust level has been quite low CO.32 ng/n3>. Rollins 
vacuuzBS the floor in the work areas twice a week on 
average. To date over 4 barrels of dust has been picked 
up. That's about 550 lbs. 

B. REMOVAL LOG 

CSI is maintaining a log - separate fron Rollins - which 
records the article nunber, weight, and naterial type for 
every item as it is renoved. The log is divided by truck 
nanlfest nunber. Tables 1, 2, and 3, give the summary 
Infornation taken fron that log. As the renoval proceeds, 
the new data will be supplied to CSI-Alexandria for use in 
allocation and accounting. The tables are almost self-
explanatory. Note, however, that In the case of crated 
capacitors the Inventory excluded the weight of the crates 
Cassuned to be 264 lbs. each). The Delta colunn has been 
adjusted to reflect that fact. 

Space is provided in the renoval log to r-ecord the date on 
which each Certificate of Destruction Cor Disposal) is 
received by CSI. Our tracking systen is designed to flag 
nanlfest where CD's have not been received within 30 days of 
the naterial leaving the site. Since our agreenent with EPA 
calls for disposal or destruction within 60 days, the 30-day 
flag allows enough tine to alert Rollins to an Impending 
problen and for them to begin checking the status of the 
naterial. 

At the end of March approxlnately 4.2 M lbs. had been 
removed. The total is broken down into 3.8 M lbs of 
Capacitors, and 0.4 M lbs. of Bulk Liquid. The totals natch 
the inventory values very closely. Solids renoved during 
March were greater than the inventory weights by 191,000 
lbs. or 4.3%. ¥e don't have a good comparison for liquids, 
but there is sone evidence that total liquids on site nay be 
roughly 200,000 lbs. less than shown in the Inventory. 
Thus, the overall balance would be alnost exact. All of 
this naterial was shipped to Rollins's Deer Park, Texas 
incinerator on the outskirts of Houston. 
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It is inportant to note that the rapid rate of renoval in 
March is expected to slow down as we nove into handling 
drunned liquids and transformers. Through March we were 
dealing with crated solids which can be handled more rapidly 
than Is possible with liquid in druns. Our forecast for 
April is that another 2 M lbs. will be renoved. 

C. FBI DOCUMENTATION 

The FBI visited the site on four occasions during March to 
take photographs of specific items prior to their reinoval 
fron the Rose site. Jane Mason, FBI Special Agent, has 
photographed a total of 144 articles to date. Most of these 
articles were not attributed to any generator in our 
inventory. However, a small nunber were shown as having 
been sent by a Rose PRP. 

So far, the FBI progran has caused nlnlnal Interference with 
the removal work. When an "FBI Iten" is found by the 
forklift driver, it is moved to a staging area. 
Periodically, Ms. Mason cones to the site and photographs 
the items collected. Then she releases the inaterial for 
shipment. In early April, the FBI provided CSI with a new 
list of 516 articles to replace the original list of 1,700. 
This infornation has been added to the Rose data base so 
that if one of those article nunbers is punched into the 
conputer, a message flashes on the screen identifying that 
article as on the FBI list. This alerts the operator to 
check to see if the FBI has taken the photograph and 
released the article for shipment off-site. Nothing has 
slipped through the net so far. 

D- SOIL REMOVAL 

Rollins has been asked to prepare a plan for removing a 20 
Inch layer of soil fron areas where earlier sampling 
indicated PCB concentrations greater than 25 ppn. Due to 
the press of other work, Rollins has not yet provided that 
plan. However, it is anticipated that it will be received 
early in April. 

E. INCINERATOR AUDIT 

Lester Burris and Robin Robinson visited Rollins's Deer Park 
incinerator facility on March 31. The physical facilities 
were Inspected briefly, but the audit concentrated on the 
naterial tracking procedure. The Rollins recording system 
is satisfactory. It is a "well thought out", conputerized 
systen with a lot of manual checking and redundancy. The 
only apparent problen is that the systen does not track the 
destruction of the containers after the contents have been 
dumped into the shredder. Rollins managenent pronised to 
rectify that problen for the Rose naterial. 
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The new Incinerator was said to be operating at full 
capacity. However, there is a significant backlog of 
naterial, both liquid and solid, waiting to be burned. 
Because of that backlog, a 4 tanker/week limit of liquid 
fron Rose is being imposed by Deer Park for the month of 
April. 

F. RI/FS VORK PLAN 

Steve Kinser gave CSI his written response to the draft Vork 
Plan on March 23. In general, the EPA saw no issues which 
presented "significant problenCs) in resolving". However, 
they did have a nunber of detailed oonnents which nust be 
addressed. Copies of his letter have been distributed to 
ERT and key nenbers of the Steering Committee, Technical 
Subcommittee and Legal Subconnittee. A meeting is scheduled 
in Chicago on April 11 to draft a response. 

We will also discuss the Request for Proposal for the RI/FS 
contract at that meeting. 

11. FORECAST QF SITE ACTIVITIES FOR APRIL 

Rollins is expected to conplete the conputer systen and have all 
operators trained by the end of April. 

Removal of drummed and crated solids will begin. This inaterial 
will be shipped to the Chemical Waste Managenent Landfill in 
Emelle, Alabama. 

Rollins will begin transferring liquid fron drums into bulk 
tankers for shipment to the Incinerator. 

Questions raised by the EPA regarding the RI/FS Work Plan draft 
will be discussed, first within the Rose Technical Subconnittee, 
and then with Steve Kinser. 

A truck tire washing station will be fabricated and Installed on 
site. This station will not be needed until trucks begin going 
into the warehouse to pick up transformers. Vork with 
transformers is not anticipated during the month of April. 

SITE PROBLEMS 

Rollins's Deer Park incinerator is currently heavily loaded and 
they have United shipment of liquids fron the site to four 
tankers per week. This llnltation should be renoved by the end 
of April. If not. It would become a major bottleneck. 
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TABLE 1 CRATED CAPACITORS 

DATs MN 
—w-
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INVDITORY 
— r — 
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TABLE Z BA6 ROOM AND Wi)»i i *= l |3 
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TABLE 3 BULK L IQUIDS 

REMOVAL i m - BUUC I IKHSS: 
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C L E A N S^ITES^ I M C 

1199 lyiORTH FAnmX STREET / ALEXANDRIA VIRGINIA 22314 / 703-«83^8S22 
TELECOPIER N a 703-5484773 

MDWESr REGIONAL OFRCE MOO £ TOUHY /k/ENUE / SUITE 215 / OES PLAINEST L 6008 / 3l2-&3S-75a] 

Mr.. Steven E. Kinser 
Regional P r o j e c t Hanagec 
U.S . E.P.-A. 
Superfund Branch 
726 Hinnesota "Avenue 
Kansas C i ty / KS 6610L 

Dear S t e v e : 

May 16, 1988 

SUBJECT: EPA SITE STATUS RBPORT HO. 6 
(AOC 8 7 - P - i « i 7 ) 
ROSE CHEMICALS SITE 

.IThe IEPA S i t e . S t a t u s Rfetsoirjt i£or.^;^e:Itose::C£hemical8 Si:te 
"~Holden'>-''i(issourl;$' i s attacheav^i^T&l8i^£^p6cl^^'^Coyjersr^ 
caur ing-April, l i i ^ . "'-y/:' '"•//•[{/:'• -y^y^y 

Very truly yoursr 

Robin J. Robinson 
CSI Project Memager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

COPY 
CHAIRMAN OF THE SGARD/Rusxll E. Train PRESDENTTTTiomas P. Grumbly BOARD OF OIRECIORSPeter A.A Berte. 
Douglas M. Coole. Louis l̂ emandez, Sandra S. Gamednng. Edwin A. Gee. Jay o. Hair, Qsnaid Kennedy. H. Eugene McBrayer. 
Qiartes w . Powers. William K. Reilly. Henry a. Sdiacfit loger SaetoM 



PSOJBCT PSOGSESS SEPOET EO. 6 
CAOC 87-F-0007) 

ROSE CHEXICALS SITE - HOLDEE, XO. 

STATUS FOS APRIL, 1988 

I. SITE ACTIVITIES 

A. HEMDVAL 

1. XATESIAL XOVBKEJT 

The reiBoval work continued to g-o smoothly and ahead of ' 
sched-ole during April. Cuaulatl-velj, 6.7 Xlhs. of 
naterial has left the site. Solllns coii^leted shipping 
capacitors to the Deer Park incinerator except for a few 
crates which are being held Intentionally until later In 
the reaova1 work when we can be sure that random 
containers of capacitors won't turn np which would 
Inquired «endlng.an«al3B08t esiiptj truck to Texas. 

The Xarch'SBhgbdo%m..ofi,;.the^inclnerator,-dlacuoocd laet 
raonth,:Tcreated;;,aiLflftgnlflcant.^bac]Elog of .ntaterlal Cboth 
. llqul^~aiid..84!9!*d->«>faltlng .ln.Ti3)eer :£Brk to.<be burned. 
.: Por>'-iadBjb'-'̂ sreaecsn£8olJLlTiff ̂11 iri ted >1 Iqnl d off-take during 
April to only 10 loads. ¥e have been Infaraad, however, 
that during Kay we will he able ta send six 'tankers per 
neek ol Base liquids. Xbart of the liquid renoved dnrlng^ 
April cane from outside bulk tanks, all of which are now 
e3q>t7. All the inside bulk tanks are empty with the 
exception of five large tanks In the pit in the process 
area. Ve will not enpty those tanks until the water has 
been renoved from the pit to avoid risking floating the 
tanks. A conparison of the. weight of liquid reJBOved 
from the bulk tanks to the Chemical Vaste Xanagement 
(CVX) inventory indicates that there Is approximately 
160 Klbs. less liquid than anticipated. 

During April Rollins began shipping containerized soil 
and debris to the Chenical Vaste Managenent landfill In 
Enelle, Alabana. A problen arose when we discovered 
sane of the crates and barrels were only partially 
filled. The landfill regulations prohibit landfilling 
containers that are less than 90% full. The regulations 
are designed to minimize subsidence. The problem was 
solved In two ways. For some of the crates we cut off 
the top portion, placed the scrap wood liislde the crate, 
and nailed the top back on. In other cases we filled 
the partially enpty crates or drums with debris. If the 
container was an "Identified" Itein, we first weighed It 
In its original condition, then added material, and then 
re-welghed. In this manner we ensured that the PRP 
involved will only pay for it's identified waste. Since* 
this activity Is beyond the scope of the contract, 
Rollins has requested a change order for the additional 
labor Involved in re-packlng or modifying the crates. .. 



A second problem encountered In shipping naterial to 
Esaelle vias the use of enclosed va2is for tiranspaz*tlng 
debris. There Is a large amount of scrap netal at the 
Rose site. Vhen this ssaterlal is placed In a van it Is 
vlrtiially l]q>osslble to tie It down. This creates a 
risk on the rcsad and durl2ig unloading. SOIDB of the 
first vans shipped to Enelle arrived with damaged sides 
caused by the shifting load, and personnel at the 
landfill conplalned about the hazard of trying to unload 
the naterial in that condition. Therefore, CSI hae 
obtained authorization from EPA to use flatbed tsrucks 
for transporting debris which has not been In contact 
with PCB ..liquids. The -method used Is as follows: a 

-v.f latbed J.e._double-llned with visqueen; the «crap 
• -:.naterlal Is then placed on the flatbed and strapped ^owa 
-either with chain or plastic straps; the visqueen cover 
Is then wrapped In place; and finally, a tarp Is placed 
over the entire load. The flatbed has solid wooden 
sides to a height of 4 feet. The load does not extend 
above the 4 foot sides. Ve feel that this method of 
transportation is significantly sedfer than the -use of 
vans and is equally effective in preventing the escape 
of dust d-urlng transportation. 

.All "the --drxoBB in Jthe south warehouse wesre jcxtushed durJAg 
.. ;̂ pir 11. - ,3'AeiaBonth joarfrhonse Is now essential ly^aeapty 
•!Hrtacept'iforaHibe'!!'JL924-:Bentley, the enpty buUE ±asks» azid a 
;{6aBaMB3L3SBixmber̂ o£cdrums being held for possl'ble JA'ter..a3se. 

;̂ «̂Ehe%jn]ta3eBaount.:t3f..solid laaterlal renoved "to xda^e 
aaounts to appraximately 6.1 Xlbs. Xost af this 
aaterial has caioe oxtt of the loaln wareho-use which is now 
looking cavernous. The attached laap shows In dark 
shading the areas that have been eiiptied. One can now 
stand In the main aisle and see all the way from the 
east end of the building to the west. 

Ve have visually inspected the floors in both wsoreho^uses 
In a number of areas. It Is heavily stained In a number 
of places, but It does not appear to be badly cracked. 

DATA RECORDIEG 

Solllns's cox^mter systen is still ncrt ca2iplete. J-ust 
like last nonth, their consultant has proialsed to finish 
the enhancements in the next two weeks. Rollins has 
concluded that at this stage of the work the use of the 
barcode scanner will not be worth the effort required to 
hook It up. Therefore, they have stopped work on that 
aspect of the system. However, the cosuputer software 
has been Isqiroved, flagging of the new FBI list has been 
done, and a subroutine for handling drummed liquid has 
been coapleted. Ve are still vialtlng for documentation 
of the systen and for the capability to transfer data . 
from Rollins's coi^uter to the CSI conputer via floppy 
disks. The consultant is also working to build extr^ 
safeguards Into the system to prevent double entries of 
data, a problen which can occur since the two. warehouse 
caaputers are conpletely Independent. 



CERTIFICATES OF DESTRUCTIOJ 

Due to the shutdown of the Rollins lncl2ierator In March, 
there Is currently a significant q-uantlty of unb-omed 
Rose naterial in Deer Park. Ve have reminded Rollins 
snanagesnent of the requirement to provide CDs to CSI 
within 60 days of the material leaving the site. They 
assure -us that they will be able to Incinerate all 
material within that'window. So far they have done so. 

B. REMOVAL LOG 

.;Total 3BBterlals shipped during April was 2.'7.JQbs. As of 
April 29, 6.8 Xlbs. of laaterlal had been removed from the 
Rose site. The total Is broken down into 4.2 Xlbs. of 
capacitoirs, 0.9 Xlbs. bulk liquid, and 1.7 Xlbs. soil and 
debris. The totals are still checking the Inventory values 
fairly closely. Capacitors sent to the incinerator are 500 
Klbs or 13% greater than the inventory weight. 350 klbs of 
this Increase is crates which are being incinerated rather 
than being landfllled. Therefore the landfill ̂ lelght will be 

*̂ . - ~.:lower by a like amount. Bulk liquids isent rta<^he 
. . :<.:j:;:::ldLnclnerator ax*e 160 Klbs. or 7% less ithan.̂ :the ilnvestsry. 

rTi/Ve ..do jnot have ^^^r^ Liable ;cpnpftrleoii,"*taf.;sol>̂ rnd-i debris at 
•:. .r.::.:thi8 .time but expect the .invSofOry wel^tJEto .be .Jow. 
ir̂ ffSsOverall,-the final laiBOunt of snaterlals ̂ shipped:;8hould .be 
~ : mclthln lOX of the Inventory weight. 

The renovaJ. quantities are presented graphically In Fig. 1. 
Based on the current Rollins outlook for isiclneratlng 
liquids <6 tankers/week), we forecast nld-August as the date 
on which the reacval will be finished. That 24-week 
schedule coispares favorably with 31 weeks shown in the Vork 
Plan.. Bear in nlnd that paperwork and reporting will extend 
2-3 snonths beyond that tisne. 

C. FBI DOCUMEETATIOE. 

The FBI visited the site four nore tisoes d̂ oring April to 
photograph the Itens an their new, "linproved" list. As of 
early Xay, Jane: Mason has photographed 254 bf 515 itens on 
the new list asul 310 itesns on the original list. There is 
no backlog of loaterial to be photographed and Jane has 
released for shipping all IteiBS which have been shot so far. 
The remaining articles appear to be transformers, sosne 
shz*edded cores, and drunned liquid which will be dealt with 
In the cosnlng nonths. 

D. BAlKRUKiCY TRUSrEE XATERIAL 

An agent for the Bankruptcy Trustee visited the site on 
April 28 to snark items in the wBureho-use which Stonitsch loay 
wish to retain. Seventeen Itesns were tagged. Stonitsch 
will get bids for decontaninatlng the itens aixd then decide 
-whether or not he wants to keep them. Ve are encoiaraging 
him to hold the list to. a hare mlnlmsm and to reach a -
decision quickly so we can resaove the rest under the current 
contract. 



E- SOIL RKMOVAL PLAE 

Rollins submitted their soil reiaoval plan to CSI in late 
April? That plan has now been expanded and submitted to the 
Technical Subcommittee for review. It is to be discussed at 
the -opcamlsig Technical Subcommittee meeting In KnnBns City 
on Xay 13. The plan is designed to minimize Interference 
with the other aspects of the Rollins reiaoval operation. 

F. VATER DISPOSAL PLAJ 

A plan for dlspcDslng :of -̂ decon water and the water in the pit 
In the process area Jias ubeen .^established. Activated 
charcoal filtration ..-units wUlJibe Jised to remove PCB 
contaminants from the 'water. The cleem toater will then be 
dispersed on the site In a way that will promote the growth 
of our site flowers. The dispersion airea Is the open field 
to the west of the main warehouse where no PCB work 
activities took place. The area will be uphill from the 
storm water runoff ponds to ensure that none of this water 
will leave the site. The plan has been discussed with 
representatives of the EPA and Xlsso-ori Department of 
Xatural Resources who have Informally endorsed the plan. 

G- RI/FS VORK PLAX 

A response to thelZEPA'iSsrcamments sn-^the "Rl/FS work plan has 
' -±ieen prepared by^ERT: and^dls^rdbuted "to laeabers of the 
Isechnlcal & LegalSSnbcoiaoBlttees tfor'Tevlew. . Technical 
coiBDents will bftctftfitioussed.'sst iQieJ£3Iay 1^ aeeting In TTmneiis 
City. A final respcsnse. to the EPA Is targeted for later In 
Xay. After EPA review, we will schedule a face-to-face 

tion to reach final agreement on the document. 

E. HEALTH AXD SAFETY 

Xo lost time accidents occurred during April. To date the 
safety record is perfect. Ve are continuing dally scLfety 
meetings. 

OSHA Inspectors visited the site d-urlng April. They have 
not yet given -us their report and plan to ret-um In the near 
future to conplete their l2ispection. 

The full-time Rollins Health and. Safety Officer was replaced 
at the end of April. As a result of early sanpling work, we 
concluded that d-ust and PCB contamination was not a major 
2^oblem at the site. Therefore, the amount of sampling has 
been significantly reduced. Ve will continue to have Health 
and Safety coverage by an on-site Rollins esiployee who will 
also handle administrative responsibilities on a paz-t—time 
basis. 



II. FORBCAST OF SITS ACTIVITIES FOR XAT 

Solllns Hill continue to reaove debris from the site and could 
possibly begin waahlixg and euttlikg the eiapty bulk tanks. All 
soil, debris, scrap, etc.,. will be shipped to the CVX landfill. 

Semoval cxf druaBmed liquids will begin In early Xay. Liquid will 
be punped from the drums directly into tankers in most eases. 
However, if tanker availability becomes a problem, we will xxse 
one of the ea^ty bulk tanks on the site as a teaporary holding 
tank. Drums will be crushed, for landfilling. 

Transfaraar .draining <and flushing %nil begin in early Xay. 
Two tanks bave.ibeen placed In a bermed area for use In this 
Toperatlon. ..t)nei±ank will <be a holding tank for liquid drained 
"from -the Ttransfozmere; ±he second tank %rlll be used to hold the 
spent flush fluid <dle&el oll>. 

Ve estimate approximately 2 Xlbs will lea-ve the site during Xay, 
see Fig. 1. 

Ve hope the Bankruptcy Trustee will soon.be reaching a decision 
regarding any Items on the site which he wishes to withdraw from 
the removal csperatlons. 

~:73here 'iwll.l̂ »̂e AvjBl-tervlsit"±y Technical /.SnbeoaoBl'ttee ;aBe9iber8 on 
Mlba.jJL2sa3iA va-̂ SSeeilmleal̂ SabesiBinittee -aeet±ng the "f bUtawiag day lai 
-igransasrClty. 

I' 
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REMOVING PART OF OFFICE 



SOUTH WAREHOUSE IS ALMOST EMPTY 



LOADING TRANSFORMER PARTS 



OUTSIDE SCRAP BEING REMOVED 
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C L E A I M S I T E S I IMC 

PO BOX 216 / HOLDEN MISSOURI 64040 / 816-732-5529 / 816-732-6357 

June 3. 1988 

/ 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

\ 

SUBJECT: 

4 
EPA SITE STATUS REPORT HQ. 7 
CAOC 87-F-0007> 
ROSB CHEXICALS SITE 

Deer Steve: 
\ The EPA Site Status Report for the Rose Cheialcals Site at Holden. 

Missouri, is attached. This report covers, progress during May, 1988. 

Very truly yours, 

Robin J.. Robinson 
CSI Project Xanager 

RJR/clc 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII . 
25 Funston Road 
Kansas City, KS 86115 



PROJECT PROGRESS REPORT EO. 7 
CAOC 87-F-0007) 

ROSE CHEXICALS SITE - HOLDEH, MD. 

STATUS FOR XAT, 1988 

I. SITE ACTIVITIES 

A. REMOVAL 

XATERIAL MOVEMEXT 

The reinoval work continued to go smoothly during May. 
However, the reinoval rate slowed down appreciably. 
During May 1.1 Mlbs. was removed compared to 2.7 Mlbs. 
during April. Cumulatively 8.1 Mlbs. of inaterial has 
left the site. 

Rollins began emptying drums on May 10. During the month 
1,994 drums were emptied and 9 tanker loads of liquid 
were reinoved. The operation is proceeding without 
incident. If tankers are available, the liquid is pumped 
directly from the drums into the tankers. If, however, 
no tanker is available, liquids are pumped from the drums 
into a holding tank and subsequently from the holding 
tank into a tanker. The activity is being conducted on 
the back dock which leaves space around the scale for 
forklift movement. In the event of rain we will move the 
operatian into the warehouse and continue the work. As 
drums of liquid are emptied, the drums are crushed and 
loaded into trucks for landfilling. The drum crusher was 
moved into the main warehouse to improve efficiency of 
this operation. 

Rollins began flushing transformers on May "25. Initially 
the transformers were staged in the west end of the 
warehouse near the scale. Later we decided to put the 
flush fluid into the transformers where they stand to 
avoid the possibility of causing a leak by the extra 
handling. Oil dry is placed on the floor around the 
transformers so that if a leak or spill does occur, the 
oil will be adsorbed immediately. There have been a 
number of pinhole leaks in the hoses. Very small 
quantities of oil, mostly clean flush fluid, have been 
spilled. 

Rollins continued to ship soil and debris to the Chemical 
Vaste Management landfill in Emelle, Alabama. As 
discussed last month we have now switched to using 
flatbeds rather than enclosed vans for transporting metal 
debris. We also obtained EPA approval to ship 
transformers on flatbeds. The problem with shipping 
transformers in the enclosed vans was similar to the 
problem associated with debris: shifting loads during 
transit. It is much easier to tie down the transformers 
on a flatbed. The load is vacuumed, wrapped in Visqueen, 
and covered with a secure tarp to ensure that dust does 
not escape from the load. 



2. DATA RECORDIXG 

Rollins computer system has been completed and 
documented. Ve now have the ability to convert the 
Rollins data base into ACSII format on floppy disks for 
loading on the CSI computer. 

3. CERTIFICATES OF DESTRUCTIOX 

a. Rollins has been very close to the sixty day limit 
for delivering CDs to CSI on a number of occasions. 
This problem is left over from last month when the 
shutdown of the incinerator created a backlog of 
Rose material at Deer Park. It now appears, 
however, that Rollins will be able to work their way 
through the backlog by early June. Once that is 
behind them, there should be no further problem of 
staying within the required 60-day window. 
Certificates of Disposal from the landfill have been 
coming in within 15-20 days. 

4. REMOVAL LOG 

The total weight of materials shipped during May was 1.1 
Mlbs. As of May 31, 8.1 Mlbs. of material has been 
removed from the Rose site. The total is broken down 
into 4.4 Mlbs. of capacitors, 1.5 Mlbs. of liquids, and 
2.2 Mlbs. of soil, debris, and transformers. Quantities 
removed continue to track the inventory closely. Liquids 
are now forecast to be 300 Klbs. or 6% more than the 
inventory. The increase is attributed largely to the 
fact that the weight of a drum is nearer 40 lbs. than the 
55 lbs. assumed by CWM. The increased liquid weight will 
be offset by the decreased drum weight. 

The removal quantities are presented graphically in 
Figure 1. Our forecast for completion remains mid-
August, 8 weeks earlier than shown in the Work Plan. 
Paper work and reporting will extend 2 to 3 months beyond 
the mid-August date. 

B. FBI DOCUMEXTATIOX 

The FBI visited the site twice during May to continue 
photographing items on their list. As of June 1, 159 items 
remained to be photographed. 

Our program for setting aside articles to be photographed 
developed a snag during the month. The procedure has been 
for Rollins to set aside the articles in a special area of 
the warehouse and for Special Agent Jane Mason to take the 
photos periodically. During May, Jane fell behind and the 



number of items waiting to be shot grew, creating some 
congestion. Therefore, she gave us oral authorization to 
ship the backlog without photos. About 65 items were shipped 
under that authorization in the first 10 days of the month. 
However, since that time another 21 items have slipped 
through both the manual and computerized checks which had 
been designed to prevent that from happening. Rollins has 
been requested to explain how this happened. Jane Mason has 
agreed to reinove all 86 items from her list, thereby clearing 
our record. 

< 

C. BAHKRUPTCY TRUSTEE 

On May 31 we received a letter stating that Arthar B. 
Federman has been designated as the new trustee in bankruptcy 
for Rose Chemicals, Inc. In that letter we were informed 
that Mr. Federman did not authorize the use of his name as 
the generator of waste on our manifests. Since a generator's 
name is required on all manifests, that would have stopped 
the removal. After a series of phone calls involving 
Federman, the EPA, CSI, Steering Committee members, and 
outside council, it was agreed that the manifests should be 
modified. The new generator on the manifest is Martha C. 
Rose Chemicals, Inc. The manifest will be signed by a member 
of the CSI staff at the site on behalf of the generator 
pursuant to AOC 87-F-0007. This modification effectively 
eliminates Federman's concern regarding his personal 
liability. 

The trustee has still not reached a decision regarding the 17 
tagged items referred to in last month's report. (These 
items could have some resale value if decontaminated.) We 
have been informed that the auctioneer's evaluation report 
will be delivered to Federman by mid-June. There is some 
suggestion that the trustee will not attempt to retain all 17 
items on the list. 

D. SOIL REMOVAL PLAH 

The soil removal plan was discussed in the Technical 
Subcommittee meeting on May 13. It is currently being 
revised based on the comments received in that meeting. 

E. VATER DISPOSAL 

The water disposal plan, described in last month's report, 
will be implemented beginning June 7. The equipment arrived 
on site on June 2. It has been set up and tested. On site 
water discharge will begin after sample analysis results have 
been returned from Trinity Laboratory. A letter has been 
written to J. McConnathy, Missouri Department of Natural 
Resources, confirming his authorization to pursue the water 
dispersal plan. 



In order to make sure no liquid leaves the site and to 
minimize the amount of water entering the site we conducted a 
minor earth moving operation. Ve built a dike to the north 
of the existing storm water runoff pond which will keep water 
from the north and northwest from entering the site and which 
will trap rain water that falls on the western part of the. 
site. It will also contain any of the purified water that 
fails to evaporate. 

F. RI/FS VORK PLAX 

The response to the EPA's comments on the RI/FS Work Plan was 
not completed during May. Technical and legal reviews are 
still going forward. The response should be completed in the 
first half of June and a tentative meeting date with Mr. 
Kinser has been set for the week of June 20. 

G. HEALTH AXD SAFETY 

Two lost time accidents occured during May and two more in 
early June. There were 2 sprained ankles, one bruised 
abdomen, and one case of heat exhaustion. All four have been 
reported to OSHA by Rollins. 

The OSHA inspectors have not yet given us a final report from 
their inspection during April. In a return visit in May 
their comments focused on the failure to put a "Flamable" 
label on a diesel fuel tank and on the lack of three-pronged 
electrical plugs at various locations in the building. 

Air monitoring continues. 

II. FORECAST OP SITE ACTIVITIES FOR JUXE 

Rollins will continue to reinove debris from the site and should 
begin washing and cutting the empty bulk tanks. All soil, 
debris, scrap, etc., will be shipped to the CWM landfill. 

Emptying of liquids drums will continue. At the current rate of 
300 drums/day, this activity should be completed by mid-June. The 
rest of the month will be required to ship the liquids 
accumulated in the holding tanks to Deer Park. The empty drums 
will be crushed for landfilling. 

Transformer draining and flushing will continue through June. 

We estimate appraximately 2.5 Mlbs. will leave the site during 
June, see Figure 1. 

We expect the bankruptcy trustee to reach a decision regarding 
the items on the site which he wishes to withdraw from the 
remova1 operat i on. 

We expect the FBI to complete their photographic documentation 
during the month. 

The final RI/FS Work Plan will be discussed with the EPA. 
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C L E A IM S I T E S I IM C 

PC BOX 216 / HOLDEN MISSOURI 64040 / 816-732-5529 / 816-732-6357 

J u l y 18, 1988 

Mir. S teven E. Kinser 
Regiona l P r o j e c t Manager 
U.S.E.P.A. 
Superf-and Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJBCT: BPA SITB STATUS SBFORT HQ. 3 
CAOC 87-F-0007) 
ROSB CHBKICALg SITg 

Dear S teve : 

The EPA Site Stat-us Repoz>t for the Rose Chemicals Site at Halden, 
MissoTarl, is attached. This report covers progress during June, 1988. 

Very truly yours. 

Rabin J. Rabinson 
CSI Project. Manager 

RIR/clc 

E n c l o s u r e s 

(Cdcj Mr. G e o r ^ - H e ^ ) 
U". S.E. P. A. 
Region VII 
25 Funston Road 
Kansas Ci ty , KS 66115 

Mr. J im Kohanek, Clean. S i t es , . Inc . 



PROJECT PROGRESS REimcr HQ. 8 
CAOC 37-F-0007> 

ROSE CHEXICALS SITE - HOLDEX, XD. 

STATUS POS JUXB, 1988 

I . SITR ACTIVITIES 

A. RBXDVAL 

L. XiTSRIAL MOVSKBXT 

The remo-val work continued to go smoothly d-urinĝ  June. 
The removal rate, while slightly faster than in May, was 
still slower than our forecast of 2.5 Mlbs. During June 
approxlnately 1.6 Mlbs. was removed compared to 1.1 Mlbs. 
d-uring May. Cumulatively 9.7 Mlbs. of material has left 
the site. 

Removal of liquid remains the critical path activity for 
the project. Rollins completed en^tylng the drums in the 
warehouse on June 15. However, because of problems with 
the incinerator at Deer Park, Texas, Rollins was only 
able to ship 675 Klbs. C16 loads) of liquid during- the 
month. Consequently, the liquid from the drum, en^tylng 
operation was pumped into the outside bulk storage tanks 
on site. This positions us for rapid removal once 
Incineration capacity becomes available, but. it still is 
a bottleneck to the rapid completion of the project. 

Drum cznishlng is essentially complete. The cznished d m m s 
were shipped to the Chemical Vaste Management landfill in 
Emelle, Alabama. 14 loads of debris were also shipped to 
the landfill during June. 

Transformer flushing continued during the month. 420 
transformers have been drained, flxished, and shipped off 
site to the landfill. Another 111 transformers, have been 
flushed, but are still on site awaiting transportation. 
This leaves approximately 185 of the larger transformers 
still to be flushed. Rollins is finding less oil in the 
transformers than was predicted in o-ur inventory. Ve 
assumed the transformers would be half full. This 
corresponds to 35 Kgal. So far Rollins has only emptied 
22 Kgal. from the transformers. They are also 
forecasting that we will required less flush fluid than 
predicted. The current estimate is 35 Kgal. compared to. 
88 Kgal. in the inventoiry. 

Transformer handling has been made easier by the use of 
the overhead crane in the American Steel portion of the 
warehouse. Use of that crane will Increase as. we begin 
handling the larger transformers. 

One more load of capacitors was shipped to the Deer Park 
incinerator dtiring June. . 



a. AUDIT OF CHBXICAL VASTS KAXAGBKBHT LAHDFILL 

The landfill was audited by Fred Manhart, Ĉ eixe Senat, and 
Robin Robinson on June 17. A report of that trip has been 
given to the Technical Subcommittee membeirs. Some, problems 
in the paperwork were detected amd corrected. . The operation 
appears to be^ satisfactory. 

F. FBI DOCUXHHTATIQX 

Rollins has responded to CSI's request for an explanation of 
how 86 on the PBI list items were shipped prior to being 
photographed. The explanation appears to be that there was a 
failure of communication among the parties. Involved. Since 
the FBI does not seem to be greatly concemed, we are 
Inclined to let the matter drop. Jane Mason has not yet 
provided a letter removing those items from her list, but she 
has repeated that she Intends.to do so. There are 83 items 
remaining to be photographed. 

G. BOMB THREAT 

A phone call was received by the guard at the facility 
slightly after 9:00 pm on June 15. The caller stated his 
Intention to '?blaw the place". The guard took the proper 
emergency action notifying Local Dispatch and Jerry 
Hollingsworth who in tuzni notified the Project Mianager and 
emerge Dtincan. Ve also notified the FBI, George Xuz*ray, and 
Gene Senat. The local police responded promptly, and we 
brought in additional guards from Danguard. Xo physical 
evidence of an attenpt to enter the site was foxtnd. Ve 
authorized the FBI to tap the telephones in the event that a 
repeat call was made. Xo thing unusual has occ-ured since that 
time. 

H. BAHKRUPTCY TRUSTBB MATERIAL 

The bankruptcy trustee has Informed us that he Intends to 
release all material on the site to CSI for removal. Thxis 
the 17 tagged items, including the boat and the Bentley, will 
be available for removal once a 30-day waiting period has 
passed. This waiting period is required to give the 
creditors time to. object if they feel the material has some 
value. If no objection is received the tr-ustee will release 
the material. If an abjection is filed, then, the trustee 
will seek a Judgement supporting his decision. 

I. SOIL REMOVAL 

A bid has been received from Rollins for the removal of 
approximately 1 Mlbs. of soil from the site. This bid is 

. currently being reviewed by the Technical Subcommittee. It 
is a sole so-urce bid and an option would be to seek 
competitive bids. It is currently CSI's recommendation the 
Rollins bid be accepted. After Technical Subcommittee 
review. Steering Committee approval will be required. 



J. VATBS DISPOSAL 

As of July 1 the liquid level in the pit was down to 13 
Inches. As of July 11 only 5. Inches, of water remained In the 
pit. Approxlnately 60,000 gallons have been punped- through 
the Charcoal Adsorption System. The effluent from, the systeat 
still shows the PCB concentration to be below detection 
limit. The water is being sprayed on the northwest comer of 
the site where the sunflowers are doing nicely. 

K. RI/FS VORg PLAX 

The Work Plan was approved by Steve Kinser on June 20. The 
document incorporating the EFA's comments and the Technical 
Subcommittee's response was put together expeditiously by 
ERT. This Vork Plan provides the Scope of Vork. for the 
biding which is now in progress. 

The Request for Proposal for conducting the.RI/FS was sent to 
five firms on July 3. Bids are due back to CSI on August 2. 
Ve are targeting to review the bids and have award 
recommendations for the Technical Subcommittee and Steering 
Committee meetings in Denver d-uring the week of August 15. 
The target date for contract award is September 1. 

I.. HEALTH AXD SAFBTY 

One minor lost time accident occ-ured during the month of 
June. Due to the extremely hot. weather, Rollins is taking 
great care to protect workers against dehydration and. heat, 
stress. 

Rollins met with OSHA Inspectors early in July regarding 
a citation resulting from their Inspection in April. Rollins, 
reported that OSHA reduced the citation from "serious" to 
"non-serious". This citation Involved a worker wearing a 
torn tyvek suit with some PCB-contaminated oil Inside. Ve 
have still not received the final OSHA report. 

A health and safety audit was made by Paul Thomas, Rollins's 
chief Health and Safety officer on July 7 and 8. He reported 
no significant problems at the site and commended the group 
on. the improved housekeeping. He also recominended removing 
the south warehouse from the restriction zone, since it is now 
empty. Ve have done this as it makes it easier for us to 
show that part of the site to visitors. 

Air monitoring continues. 

X; SITS VISITS 

The site was visited by several PRPs during J-une. Other 
visits d-uring July are anticipated. 



X. STAFF CARS AXD FHSDIXG 

A seriotis. blow was received during J-ane when Vllma and.Emle 
Arnold closed Halden Sundries after a run., of more than 30 
years. '^i^ removed the main so-urce of nourishment for the 
CSI Project Management, staff. Ve ar« currently scouting out 
substitute facilities, but frankly ther^' s no substitute for 
Vllma. All care packages will be gratefully accepted. 

n. FQRHCASr FOR JULY 

Rollins will finish the transformer flushing operation and will 
continue to remove transformers and debris from the site. 

Shipment of liquid will continue at a rate of approximately 5 
tankers per week. At this rate liquid removal would continTie 
well into September. Rollins will continue to seeJc altez*nate 
incinerators. 

Ve estimate approximately 2.5 Mlbs. will leave the site during 
June. See Figure 2. 

The FBI should complete their photographic documentation during 
the month, althoiigh there may be a few items that drag over into 
August. 

Site visits by PRPs and. the RI/FS. bidders will take place. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER N a 703-548-8773 

MIDWEST REGIONAL OFFICE: 1400 E. TDUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

August 15, 1988 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT MO. 9 
(AOC 87-F-Bg07) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during July, 1988. 

Very truly yours, 

/C^ l^^ 'y 
Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

cc; '^r. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Mr. Jim Kohanek, Clean Sites, Inc. 

O f A M M A N OF THE BOAROrRussell E. Train PRESIDDfT/Tnomas P. Grumbly BOARD OF 0RECTORSff>ettr A,A. Berle. 
Douglas M. Costle, Arctilbald Cox, U)uls Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay O. Hair, Donald Kennedy, 
H. Eugene McBrayer. Gilbert S. Omenn, Charles W . Powers.' William K. Reilly, Henry B. Schactit, Roger Strelow. Hans A. Wol f 



PROJECT PROGRESS REPORT N09 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, NO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST 1988 

HIGHLIGHTS 

o The removal work continues with no major problems in July. 

o Cumulatively, 11.6 million pounds of material have been 
removed from the site. During July, 1.9 million pounds were 
shipped off site. 

o All transformers have been flushed and removed. 

o Only 15 loads of liquid remain on site. 

o The pit in the process area is essentially empty. 

o Certificates of Destruction are being returned well within the 
60 day limit. 

o The latest schedule for all removals from site is September 
15, 1988, six weeks ahead of schedule. 

o Four bids were received for the Rl/FS work activity and the 
evaluation is underway. 

ROSE:reports/phase2_prgrs9 



PROGRESS REPORT N0.9 ' 
(AOC 87-F-007) 

ROSE CHENICALS SITE - HOLDEN, NISSOURI 

STATUS FOR JULY. 1988 

I. SITE ACTIVITIES 

A. RENOVAL 

1. Material Movement 

The removal work continued without major problems 
during July. The reinoval rate was 1.9 million 
pounds for the month, lower than our forecast of 2.5 
inillion pounds but slightly higher than the June 
rate of 1.6 million pounds. Cumulatively, 11.6 
million pounds of material have left the site. 
There were two primary reasons for the removal rate 
being lower than our forecast. First, only 21 loads 
of liquid were shipped during the month instead of 
the 24 loads planned. Second, we are now picking up 
debris and shipping it off site. The debris is much 
harder to handle than crated material; furthermore, 
it is light, so we are unable to ship a full 40,000 
lbs. in a truck. The average weight of debris per 
truck is around 30,000 lbs. 

Liquid removal continues to be the project 
bottleneck. As stated above only 21 loads (880 
thousand pounds) of liquid were shipped in July. 
The Deer Park incinerator was shut down from July 26 
through August 2. In an attempt to accelerate the 
removal, Rollins arranged with APTUS (formerly 
Pyrochem) to incinerate some of our material. This 
helped, but APTUS would only take three loads per 
week, and as of the first week in August, Rollins 
terminated the arrangement over an apparent cost 
dispute. 

Transformer flushing and removal has been completed. 
We identified 30 "problem" transformers which either 
had so many holes in them that they would not hold 
liquid, or were filled with various forms of debris. 
After presenting a detailed analysis of the problem 

ROSE:reports/phase2_prgrs9 



to Steve Kinser, we obtained his authorization to 
ship the debris filled transformers to the landfill 
without the 18-hour flush. Several of the trans­
formers contained capacitor parts. These were 
removed, containerized, and shipped to the Deer Park 
incinerator. Those transformers were then flushed 
in the normal fashion. While we do not have a firm 
tabulation of the amount of transformer oil and 
flush used in the drain-and-flush operation, it 
appears that only 186 thousand pounds of transformer 
oil was removed compared to 388 thousand pounds in 
our inventory estimate. Total"flush used is roughly 
280 thousand pounds compared to 700 thousand pounds 
in the inventory estimate. 

Debris removal continued during the month with all 
the material being shipped to the Chemical Waste 
Management landfill in Alabama. We are using a 
front end loader inside the building to improve the 
efficiency of debris removal. The offices in the 
Main Warehouse have now been knocked down and 
cleaned out. We have also removed several large air 
conditioning units from the outside of the building. 
This activity created several holes in the building 
walls. The condition of the building appears to 
worsen the more we see of it. 

B. DATA RECORDING 

In carrying out quality control checks of the data being 
recorded by Rollins we discovered that the inventory 
weights shown in Rollins's data base are incorrect in a 
number of cases. Although this will have no impact on 
the recording of actual weights, we have asked Rollins 
to investigate how the incorrect information got into 
their system. The controlling data base for the 
inventory weights is on CSI's computer in Alexandria. 
That data was copied onto floppy disks and transferred 
to Rollins's headquarters. It was then transferred to 
Rollins's consultant who finally brought it to the site. 
Somewhere in the chain of transfers the correct data 
apparently was erased or replaced with the wrong 
numbers. Since the data leaving the site will not 
include the inventory values, the erroneous numbers are 
of no practical importance. Nevertheless, we want to 
know how they were introduced. 

ROSE:reports/phase2_prgrs9 



C. CERTIFICATES OF DESTRUCTION 

As reported last month Rollins should have no further 
problem in incinerating our material within the 60-day 
limit. The current status of CDs is as follows: 

Shipment of Outstanding CDs Oldest CD 
_^ (Uo) (Davs) 

Scrap and Debris 44 46 
Liquid 9 13 
Capacitors 3 33 
Sludge 2 50 

D. RENOVAL L(XS 

The total weight of materials shipped during July was 
1.9 million pounds. As of July 31, 11.6 million pounds 
of material had been removed from the Rose Site. The 
site total is broken down into 4.4 million pounds of 
capacitors, 3.0 million pounds of liquid and sludge, 0.5 
inillion pounds of transformers, and 3.7 million pounds 
of soil and debris. 

Quantities removed continued to track the inventory 
closely. Weight of transformers and parts is now 1.85 
million pounds, 10% over the inventory as compared to 
15% above the inventory in last month's report. The 
change is as we predicted; the larger transformers 
weighed significantly less than shown on the inventory 
because the inventory used name plate weights which 
assume the transformers to be full of oil. Actually, 
most of the large transformers did not contain any oil 
and therefore weighed significantly less than shown on 
the inventory. 

The total liquid forecast to be removed from the site by 
Rollins is now estimated to be 3.54 million pounds. The 
site total, including the earlier Pyrochem removal, is 
4.8 million pounds. This is about 800 thousand pounds, 
or 14%, lower than the inventory estimate. At the end 
of July 700 thousand pounds of liquid (approximately 15 
tanker loads) remained on site. 

ROSE;reports/phase2_prgrs9 



This pleasant change from last month's forecast is due 
to the lower-than-expected quantities of flush, 
transformer oil, and drummed liquid. 

Weight of capacitors removed is approximately 20% 
greater than the inventory quantity. This is due to the 
fact that the crates containing the capacitors were 
incinerated, along with the capacitors themselves. In 
the inventory, it was assumed that the crates would be 
landfilled. Deducting the crate weight from the total 
reduces the excess to 13% over inventory. 

Overall we expect the total weight of materials on the 
site to be within 5% of the inventory total. 

The removal status is shown graphically in Figure 1. It 
gives the cumulative removal to date and shows' the 
forecast for the remainder of the job. The forecast 
schedule still depends heavily upon the rate at which 
the liquid can be removed and incinerated. Our current 
forecast for completion of the job is September 15, 
slipping another two weeks from the September 1 forecast 
last month. This is still 6 weeks ahead of the schedule 
in the work plan. 

FBI DOCUNENTATION 

The FBI visited the site once during July. All but 68 
items on their list have now been photographed. 
Apparently some additional drums were crushed before 
being photographed. This has been reported to the FBI 
Special Agent. 

A Special Deputy Marshall for the EPA office of Criminal 
Investigation came to the site to remove 3 containers of 
transformer name plates. These were requested by Reuben 
McCullers. 

F. BANKRUPTCY TRUSTEE MATERIAL 

The bankruptcy trustee's hearing on August 1 was delayed 
until August 8. We have authorized Rollins to begin 
dismantling the large presses and other equipment but 
have not released these items for shipment to the 
landfill. 

ROSE;reports/phase2_prgrs9 



SOIL RENOVAL 

On August 1, the Steering Committee approved the removal 
of soil contaminated to greater than 10 ppm from the 
Rose Site. The major areas of contamination to be 
treated are single-hatched in the sketch in Figure 2. 
These blocks are those which showed PCB concentrations 
greater than 25 ppm in the earlier sampling and analysis 
program. The blocks with concentrations between 10 and 
25 ppm are shown crosshatched. Approximately 8 inches 
of soil will be removed in all those areas. Rollins 
plans to begin this work in early August in order to 
keep their crews busy in between liquid removal and tank 
cleaning activities. A Work Plan amendment covering 
soil removal has been submitted to the U.S.E.P.A. for 
review and approval. 

H. WATER DISPOSAL 

The pit inside the Main Warehouse is now empty except 
for about 2 inches of water, which the pumps cannot 
remove. We plan to put a shallow sump in the pit to 
remove the water remaining, in order to allow us to dry 
the pit completely. 

I. RI/FS 

Bids were received on August 2 from four of the five 
companies who were asked to bid on the Rl/FS. CSI is 
now evaluating these bids. We expect to have an award 
recommendation for the Rl/FS Task Force, the Technical 
Subcommittee and the Steering Committee in Denver during 
the week of August 15. The target date for contract 
award remains September 1. 

J. HEALTH AND SAFETY 

One minor loss time accident occurred during the month 
of July, a back injury. Air monitoring continues. 

ROSE:reports/phase2_prgrs9 



PROJBCT PROGRESS REPORT N09 
(AOC 87-r-0007) 

ROSE CHENICALS SITE, HOLDEN, NO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST 1988 

HIGHLIGHTS 

o The removal work continues with no major problems in July. 

o Cumulatively, 11.6 million pounds of material have been 
removed from the site. During July, 1.9 million pounds were 
shipped off site. 

o All transformers have been flushed and removed. 

o Only 15 loads of liquid remain on site. 

o The pit in the process area is essentially empty. 

o Certificates of Destruction are being returned well within the 
60 day limit. 

o The latest schedule for all removals from site is September 
15, 1988, six weeks ahead of schedule. 

o Four bids were received for the Rl/FS work activity and the 
evaluation is underway. 

ROSE;reports/phase2_prgrs9 
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The Pit - almost empty Loading debris into dump truck 

Main Warehouse - empty spaces Down go the offices 



C L E A N S I T E S I N C 

PO BOX 216 / HOLDEN MISSOURI 64040 / 816-732-5529 / 816-732-6357 

September 8, 1988 

Mr. S t e v e n E. K i n s e r 
R e g i o n a l P r o j e c t Manager 
U . S . E . P . A . 
S u p e r f u n d Branch 
726 M i n n e s o t a Avenue 
K a n s a s C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT XO. 10 
CAOC 87-F-0007) 
ROSE CHEXICALS SITS L_ 

Dear S t e v e : 

The EPA Site Status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This report covers progress during August,1988. 

Very truly yours, 

Robin J. Robinson 
CSI Project Manager 
Rose Chemicals Site 

RJR/clc 

E n c l o s u r e s 

c c : Mr. George Hess 
U . S . E . P . A . 
Reg ion VII 
25 Funs ton Road 
Kansas C i t y , KS 66115 

Mr. J i m Kohanek, C l e a n S i t e s , I n c . 



PS0J5CT PSOGBSSS BBPOBT HO. 10 
CAOC 87-F-0007> 

ROSS CHEXICALS SITB, HOLDBX, XO. 

STATUS FOR PERIOD AUGUST 1ST THROUGH AUGUST 31ST 1988 

HIGHLIGHTS 

The removal work continued with no major problems in August. 
Cumulatively, 13.5 Mlbs. of material have been removed, excluding 
the soil removal. During August 1.9 Mlbs. was removed in 
addition to 688 Klbs. of contaminated soil. 

All liquid has been removed. Significantly less liquid was found 
at the site than anticipated, but this is partially balanced by 
increased quantities of sludge and debris. 

Bulk liquid tanks are being shipped to the landfill without being 
cut into pieces as a cost saving measure. 

Removal of contaminated soil began on August 29. The eastern 
storm water runoff pond has been drained and cleaned as has the 
bermed area to the west of the main warehouse. 

Burns and McDonnell has been selected as the RI/FS contractor. 
Contract award will be in mid-September. 



PSOGSESS SBPQST XO. 10 
CACDC 87-F-0007> 

ROSB CHBXICALS SITB - HOLDBV, XISSOUBI 

STATUS POS AUGUST. 1988 

I. SITB ACTIVITIBS 

A. RBMDVAL 

1. Material Movement 

The removal work continued without major problems during 
August. The removal rate was 1.9 Mlbs. for the month, 
roughly the same as our forecast of 2.0 Mlbs. and 
equal to the July rate. Cximulatively, .13.5 Mlbs. of 
material have left the site. 

The last liquid load was shipped on August 30. Thus, the 
liquid bottleneck has finally been removed. Several of 
the bulk liquid tanks were found to contain significant 
quantities of sludge. This material cannot be removed by 
the normal pumping equipment, therefore, Rollins has been 
authorized to bring in a special pump truck called a 
Vactor, or Super Sucker, to handle the excess sludge. 
Three loads of sludge were removed during August. 

The removal of the bulk tanks began on August 18. Rather 
than wash the tanks and cut them up, we obtained EPA 
authorization to ship them whole to the landfill. The 
tanks are drained and then a hole is cut in one end. Oil 
dry is added to adsorb any free liquid. The tanks are 
then placed on a lowboy, wrapped in visqueen, and tarped 
for transport to the landfill. This operation has been 
carried out without any major difficulty. 

As tanks are removed, more debris is being created. 
^ However, all the loose debris around the site has now 

been picked up. There are roughly 5 loads of debris left 
to complete the Job. 

B. CERTIFICATES OF DESTRUCTIOX 

Rollins continues to return CDs within the 60-day limit. The 
status of CDs as of September 7 is as follows: 

Shipment of: 

Scrap and Debris 
Liquid 
Capacitors 
Sludge 
Tanks 

Outstanding CDs 
CNo. ) 

48 
9 
3 
6 
16 

Oldest CD 
CDays) 

47 
26 
54 
40 
20 



C. SBXDVAL LOQ 

The total weight of material shipped during August was 1.9. 
Mlbs. As of August 31, 13.5 Mlbs. of material had been 
removed from the site. Quantities removed continue to track 
the Inventory closely. This is shown in the table below 
which compares the amount of material actually removed in 6 
categories with the Inventory quantities of that material. 

REMOVAL SUXXARY AS OF 8/26/88 

MATERIAL TYPE 

DEBRIS 
TRAXSFORMERS 
LIQUID 
CAPACITORS 
SLUDGE 
TANKS 

TOTAL 

ACTUAL VT. 

3,143,220 
1,892,260 
3,466,420 
4,445,577 
358,993 
164,770 

13,471,240 

lEVEXTORY VT. 

2,276,135 
1,677,544 
4,323,826 
3,913,127 .. 

182,346 
500,000 

12,872,978 

DELTA % 

38 
13 

-20 
14 
97 

-67 

5 

The table shows 38% more debris than was shown in the 
Inventory. However, we removed certain items which were not 
included in the inventory: sand bags, office partitions, 
concrete in the south warehouse, and air conditioning units. 
The total weight for these "extra" items is 775 Klbs. 
Subtracting that quantity from the actual weight reduces the 
percentage overrun for debris to 4% so far. The large 
overrun in sludge is more than compensated for by the smaller 
amount of liquid removed. Capacitors and transformers show 
modest overruns which had been predicted in previous reports. 
The tank underrun is not real, since there are still more 
tanks to be removed. That fact should be borne in mind when 
studying this table. It does not reflect the total removal, 
but only the quantities removed as of August 26. By the time 
the removal is completed we estimate that the total weight of 
materials removed will be within 10% of the inventory total. 

The removal status is shown graphically in Figure 1 as usual. 
It shows the cumulative removal to date and the forecast for 
the remainder of the Job. The current forecast for 
completion is October 1, slipping two weeks from last month's 
forecast, but still four weeks ahead of the schedule in the 
work plan. 

D. FBI DOCUMEXTATIOX 

The FBI has completed their photographic documentation of the 
items on their list. A total of 688 items were photographed. 
The FBI has promised to give us a letter certifying the 
completion of this program. 



B. BAXKRUPTCY TSUSTSS XATSBIAL 

The bankruptcy trustee released all material on site to us 
for removal on August 29. The material is being shipped with 
the bulk tanks to Increase the weight of each load. 

F. SOIL RBXOVAL 

The soil removal program got off to a good start on August 29 
with the draining and scraping of the eastern storm water 
runoff pond. Uncontaminated water was pumped from the 
'eastern pond into the northern one. Soil was then scraped 
from the bottom and mixed with several loads of flue dust to 
consolidate it for shipping to the landfill. The mixed 
material was then loaded into dump trucks and removed from 
the site. Approximately 250 Klbs. of material was removed 
from the pond. Since we are continuing to experience very 
dry conditions in Holden, the work was able to proceed 
without rain delay. . 

The next area to be addressed was the bermed areas to the 
west of the main warehouse. Gravel in those berms was 
removed without incident. The gravel that was underneath the 
five large storage tanks was faund to be badly oil-stained in 
spots. Total dirt removed from the s'lte as of September 1 
was 688 Klbs. The work plan for the soil removal was 
approved by Steve Kinser subject to several modifications. 
The major concern was to ensure that contaminated dust would 
not leave the site. So far dust has not been a problem, but 
the operation is being closely monitored, and if dust is 
generated, we will hose the areas down to suppress it. 

G. VATBR DISPOSAL 

Xo work was done in the pit during the month of August. The 
level in the pit was observed to rise about three Inches 
after a heavy rain on August 22. Our long range plan is to 
maintain a charcoal adsorption system on the site to use 
in case the pit continues to collect water. Ve will also 
open the bermed area adjacent to the warehouse to keep rain 
water from standing there. This should reduce the amount of 
water coming through the floor of the pit. 

H. BI/FS 

CSI made its recommendation for contract award to the RI/FS 
task force in Denver on August 17. The task force endorsed 
that recommendation to the Technical Committee which in turn 
endorsed it to the Steering Committee. Steering Committee 
approval of Burns and McDonnell was given subject to a final 
interview of the contractor's project management team in 
Kansas City. That interview was successfully completed on 
August 25. The contract award date is now targeted for 
September 15. 

I. HEALTH AXD SAFBTY 

Xo lost time accidents occured during the month of August. 
Air monitoring continues to show very low levels of dust. 



J. SITB VISITS 

One PRP group visited the site during August. 

11. FORBCAST OF SITB ACTIVITIBS POS SHPTSXBBR 

Solllns will complete all removal activities during the month. 
The biggest remaining problem is the removal of the large tanks 
in the pit. That activity will take place in early September and 
will Involve the removal of a portion of the wall of the 
warehouse in order to get the tanks outside. 

Major work remaining includes: 
. suck sludge from remaining tanks 
. remove portion of wall in the north warehouse to facilitate 
pulling the large tanks out of the pit 

. remove portion of wall cf south warehouse to facilitate 
removing large tanks. 

. remove large tanks 

. wash and clean pit area: install sump 

. dismantle process equipment and bankruptcy trustee material 
for shipping 

. ship remaining sludge, dr-ums, and debris 
sweep and vacutim both warehouses 

. place EPA returned material in the south warehouse 

. restore building walls 

Dirt removal will continue ahd should be contpleted by the end of 
the month. 

Solllns will demobilize and leave the site. 

The RI/FS contractor will begin planning for field operations. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

October 17, 1988 

Mr. Steven E. Kinser 
Regional project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT; EPA SITE STATUS REPORT NO. 
(AOC 87-F-0g07) 
ROSE CHEMICALS SITE 

11 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during September and early October, 1988. During that time, the 
Rollins part of the removal was completed, a significant 
milestone. The RI./FS is now underway, and these monthly reports 
will continue to report that activity. 

Very truly yours. 

RJR/sjr 

Enclosures: 

CC: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

'̂ ^̂ ^̂ /M. 
Robin J. Robinson 
CSI project Manager 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAMNAN OF THE •O/UIDntussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF OMECTORS/Peter A.A. Berle, 
Douglas M. Cosde, Arctilbald Cox, UMIS Fernandez. Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
H. Eugene McBrayer, Gilbert S. Omena Charles W. Powers, William K. Reilly, Henry B. Schacht Roger Strelow. Hans A. Wolf 



PROJECT PR(X5RESS REPORT NO. 11 
(ACX: 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD AUGUST 1ST THROUGH OCTOBER 4TH 1988 

HIGHLIGHTS 

The removal work was completed on October 4, 1988. 
Cumulatively, 14.5 million pounds of contaminated material 
was removed under the Rollins contract, excluding the soil 
removal. In addition, approximately 4.0 million pounds of 
contaminated soil was removed and shipped to the Chemical 
Waste Management landfill in Alabama. 

The pile of possibly contaminated material outside the fence 
was also sent to the CWM landfill. 

The pit was cleaned and dried, and the main source of water 
- the sump - was cemented. 

A kickoff meeting was held with Burns and McDonnell, the 
RI/FS contractor. They began work on-QAPP and Health and 
Safety plans. 

ROSE:reports/phase2_prgrs11 



PROGRESS REPORT NO. 11 
(ACP 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR SEPTEMBER. 1988 

SITE ACTIVITIES 

A. REMOVAL 

The removal work was completed without major problems 
during September. Cumulatively, 14.5 raillion pounds of 
material have left the site, excluding soil. 

The large pile of debris outside the south fence, 
consisting of tree roots, limbs, dirt and metal scraps, 
was picked up and hauled to the Chemical Waste 
Management landfill. 

Almost the last work to be done consisted of cleaning 
the pit and repairing the sump which was discovered 
when the last of the water was removed. It turned out 
that the water in the pit was coming in through the 
sump. We plugged it with concrete, and so far, the pit 
has remained dry. Of course, there may be other leaks. 
We will observe what happens after a rain and take 
appropriate action. As a precautionary measure, we 
have set up a charcoal adsorption system. If water 
accumulates in the pit, it will be pumped through the 
charcoal filter and discharged into the storm water 
pond. 

After all but the EPA-returned material had been 
removed from the warehouses, the floors were swept 
thoroughly. Except for the boat and the Bentley, all 
the EPA-returned material has been placed in the 
American Steel building. The Bentley remains in the 
south warehouse. Disposal of this material - roughly 
250 k pounds - awaits further discussions between the 
Steering Committee and the EPA. 
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B. CERTIFICATES OF DESTRUCTION 

Rollins 
1imit. 
follows: 

continues to return CDs within the 60-day 
The status of CDs as of October 10 is as 

Shipment of: 

Scrap and Debris 
Liquid 
Capacitors 
Sludge 
Tanks 
Soil 

Outstanding 
(No. ̂  

19 
2 

--
2 

28 
89 

CDs Oldest CD 
(Davs) 

47 
14 
--
19 
48 
42 

140 

C. REMOVAL LOG 

The total weight of material shipped during September 
and early October was 1.0 million pounds, excluding 
soil. As of October 4, 14.5 million pounds of material 
had been removed from the site. Quantities removed are 
shown in the table below which compares the amount of 
material actually removed in 6 categories with the 
inventory quantities of that material. 

REMOVAL SUNNARY AS OF 10/10/88 

NATERIAL TYPE 

DEBRIS 
TRANSFORMERS 
LIQUID 
CAPACITORS 
SLUDGE 
TANKS 

TOTAL 

ACTUAL WT. 

3,592,740 
1,922,270 

^ 3,610,210 
4,445,577 

402,920 
500,940 

14,474,657 

INVENTORY WT. 

2,276,135 
1,677,544 
4,323,826 
3,913,127 

182,346 
500,000 

12,872,978 

DELTA % 

58 
15 

-17 
14 
121 
0 

12 
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As reported l a s t month, we removed a l o t more d e b r i s 
than was shown in the inventory. However, 775 thousand 
pounds was m a t e r i a l not inc luded in the i n v e n t o r y . 
Subtracting tha t quant i ty reduces the debris overrun to 
24 % and the t o t a l quant i ty overrun to 6.4 %. 

The t a b l e a b o v e summar izes t h e R o l l i n s removal 
q u a n t i t i e s . In addit ion we removed 1,303,740 pounds of 
l i q u i d under the Pyrochem (Aptus) ear ly l iquid removal 
c o n t r a c t 'and 93 ,715 pounds of sod ium m e t a l and 
f lammable and c o r r o s i v e l i q u i d s under the i n i t i a l 
c o n t r a c t w i t h CWM. Thus , t h e t o t a l q u a n t i t y of 
m a t e r i a l removed from the s i t e , excluding the s o i l , i s 
15,872,112 pounds. 

D. FBI DOCUMENTATION 

The FBI asked for certain details of the removal --
exact quantities removed from the bag room, for example 
-- which have been supplied. We have not yet received 
their letter certifying completion of their program. 

E. SOIL RENOVAL 

The soil removal was completed on October 4. The last 
activity was the hand shovel work to reraove a 2-inch 
layer of soil from all the grids. The biggest surprise 
during the work was a large quantity of oily soil 
discovered in the bermed area adjacent to the loading 
dock. We had to remove over 7 feet of soil and gravel 
from this "Spill Containment Area" to reach clean soil. 

In all, 3.96 raillion pounds of soil was reraoved from 
the site. This soil was taken frora all the areas which 
had shown PCB concentrations greater than 10 ppm in 
earlier testing. Thus, to the best of our knowledge, 
all the contaminated soil has been removed. However, 
no testing was done during or after the soil reraoval, 
so confirraation of the effectiveness of the dirt work 
must wait on the Rl/FS testing prograra. 
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WATER DISPOSAL 

A total of 65 thousand gallons of water from the pit 
was run through the charcoal adsorption system, tested, 
and dispersed on the site. When the pit was down to 2 
or 3 inches, the remaining water and sludge was pumped 
into tankers and transported to Deer Park for 
incineration. The approach was both safe and cost-
effective. 

G. HEALTH AND SAFETY 

One accident occurred during September. A worker was 
using a pocket knife to puncture the tires on a 
derelict trailer before shipping it to the landfill. 
The explosive release of air drove the knife into his 
side, but fortunately, it missed any vital organs. The 
man was hospitalized overnight and released the next 
day. 

II. DEMOBILIZATION 

Rollins decontarainated all their equipraent which had been in 
the restricted zone under the observation of the EPA and 
Clean Sites. After the test results were received, the 
equipment was reraoved frora the site. 

The "break" trailer, which had only been used as a lunch 
room, was judged by Rollins to be clean. However, the owner 
requested that a wipe test be taken. Rollins refused but 
the irapasse was resolved when the owner agreed to accept 
earlier test results taken by OSHA inspectors. 

The digital scales were decontaminated and sold back to the 
manufacturer for roughly 20% of the original value. 

ROSE : re.ports /phase2_prgrs 11 



I I I . SITE CONDITION 

South Warehouse - comple te ly empty except for the 1931 
Bentley. Swept throughout (since t h i s i s a f a v o r i t e pigeon 
roos t , the clean floors wi l l not l a s t long) . 

Main Warehouse - a l l generator-sent m a t e r i a l i s gone. All 
p rocess equipment, o f f i c e s and off ice equipraent, and heavy 
presses are gone. EPA-returned raaterial i s s t o r e d in the 
American S t e e l building (northeast par t of Main Warehouse). 
The bu i ld ing i s corapletely swept. The p i t i s dry with a 
purap in the sump hooked to a cha rcoa l a d s o r p t i o n system. 
The overhead crane remains in working order in the American 
Steel bui ld ing . 

Outside the buildings - a l l debris removed. Berms have been 
opened t o a l low r a i n w a t e r to flow i n t o s tormwater ponds. 
The houseboat i s s i t t i n g j u s t to the nor th of the South 
Warehouse. 

IV. FORECAST OF SITE ACTIVITIES FOR (XZTOBER 

Burns and McDonnell wi l l v i s i t the s i t e to famil iar ize t h e i r 
team raerabers w i t h s i t e c o n d i t i o n s . No f i e l d work i s 
an t i c ipa t ed . 

The R o l l i n s t r a i l e r and the second CSI t r a i l e r w i l l be 
reraoved frora the s i t e . The raain t r a i l e r wi l l remain for the 
time being. 

A town raeeting w i l l be held on October 25 to report on the 
completion of the reraoval and to inforra c i t i z ens of the next 
phase of the work. 

ROSE:reports/phase2_prgrs11 



COST REPORT - END OF SEPTEMBER 

T o t a l c u r a u l a t i v e e x p e n d i t u r e s i n c l u d i n g a c c r u a l s t h r o u g h t h e 
e n d of S e p t e m b e r , t o t a l 1 1 , 9 8 3 k $ . E x p e n d i t u r e s a n d a 
f o r e c a s t of c o s t s f o r t h e n e x t f o u r raonths a r e shown i n t h e 
a t t a c h e d c o s t r e p o r t . 

A. CHANGE ORDERS 

Five additional change orders were approved during 
September and early October. The raain ones were for 
the final cleaning of the pit and the buildings and for 
reraoving and replacing a portion of the west wall of 
the building to remove the large tanks in the pit. The 
35 approved change orders total 257 k$ of 4.7% of the 
revised contract of 5.5 ra$. 

B. CONTRACT COST FORECiAST 

The table below shows how the cost forecast of 5.7 m$ 
is arrived at. 

Revised contract 
Contingency Rundown 
Change Orders 

Auqust 

5504 
-512 
207 

September 

5504 
-512 , 
257 

Changes due to Weight Differences 

o Liquids 
o Capacitors 
o Landfill 

-164 
307 
218 

- 26 
307 
200 

New Forecast 5560 k$ 5730 k$ 

The increase over last month's forecast is due to late, 
cleaning up type change orders and the greater-than-
anticipated amounts of sludge and debris discovered. 
The quantity of debris outside the fence was,'also a 
factor. 
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VI. HONE OFFICE ACTIVITIES 

A. PROJECT MANAGEMENT AND TECHNIC:AL SERVICES 

Following is a brief summary of key project management 
and technical activities performed by the CSI horae 
office during Septeraber. 

o RI/FS Contracting 

Developed the final contract with Burns & McDonnell. 
Notified the unsuccessful bidders, and invited them 
to a debriefing. 

B. COALESCING. ALLCXZATION AND ADMINIS'TRATIVE SERVICES 

o B u y o u t / C o n s e n t P a r t y O f f e r 

- To ta l r e c e i p t to da t e of approxiraately 560 buyout 
consent p a r t y agreeraents , along w i t h checks of 
approxiraately $12.5 mi l l ion . 

- Prepared background m a t e r i a l and cor respondence 
package r ega rd ing va r ious PRP requests for review 
of Buyout Task Group in conference c a l l s . 

- P r e p a r e d raailing t o u n c o m m i t t e d PRPs as t o 
c l a r i f i c a t i o n s of buyout/consent party of fer . 

- Handled t e lephone c a l l s and correspondence from 
PRPs regarding the buyout/consent party of fer . 

o Meetings 

- Prepared background m a t e r i a l for o p t i o n s t o be 
c o n s i d e r e d a s t o i n t e r e s t a t t r i b u t i o n under 
buyout/consent party offer for upcoming meeting of 
Audit Subcommittee. 
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o Lists of Participating and Non-Participating PRPs 

- CSI prepared the lists of Participating and Non-
participating PRPs required to be submitted to EPA 
by the Administrative Order on Consent. 

o Fund Adrainistration 

- Continued adrainistration of receipt of funds frora 
the buyout/consent party offer. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE: MOO E. TOUHY AVENUE / SUITE 215 / DES PLAINES. IL 60018 / 312-635-7580 
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Advisory 

Public .leeting October 25 on Martha C. Rose Chemicals Site 

A meeting will be held October 25 to discuss the status of 
the cleanup of the Martha C. Rose facility in Holden, Mo. The 
meeting will begin at 7:30 p.ra. at the Holden City Hall, 101 W. 
3rd St., Holden, Mo. 

Speakers at the meeting will be Holden Mayor Francis 
Brillhart and representatives from the Rose Cheraicals Site 
Steering Committee, which is conducting the cleanup, and from 
Clean Sites Inc., which is raanaging the cleanup. 

They will discuss the recent reraoval of 18 raillion pounds of 
materials contaminated by polychlorinated biphenyls (PCBs) and 
will explain the purpose of a study, which has begun, to evaluate 
any remaining contaraination. In addition to the speakers, 
representatives frora the Environraental Protection Agency will be 
available to answer questions from citizens and press. 

For further information on the site, see the enclosed fact 
sheet. 

• CHAIRIMAN OF THE BOARO/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A.A. Berle, 
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
H. Eugene McBrayer, Gilbert S. Omenn. Charles W. Powers, William K. Reilly. Henry B. Schacht, Roger Strelow. Hans A. Wol f 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX SYREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER N a 703-548-8773 

November 15, 1988 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 12 
(AOC 87-F-0g07) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during November, 1988. 

Very truly yours. 

RJR/sjr 

Enclosures: 

cc; Mr. George Hess ̂  
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Mr. Jim Kohanek, Clean Sites, Inc. 

fCittA.^.-
Robin J. Robinson 
CSI Project Manager 

CHAIRMAN OF THE BOAROIRusseii E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DIRECTORS/Peter A A Berie, 
Douglas M. Costle, Archibald Cox, U)uis Fernandez. Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, William K. Reilly, Henry B. Schacht Roger Strelow. Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 12 
(ACX: 87-F-0007) 

ROSE CHEMIC:JU:.S SITE, HOLDEN, MO. 

STATUS FOR PERIOD (XZTOBER STH THROUGH OCTOBER 31ST 1988 

HIGHLIGHTS 

A town raeeting was held on October 25 in the Holden Town 
Hall. CSI reported the successful corapletion of the reraoval 
followed by a brief description of plans and schedule for 
the RI/FS. The sraall crowd seemed pleased with the progress 
to date. 

Burns & McDonnell have prepared drafts of the Health & Safety 
Plan, the Quality Assurance Project Plan, and the Sampling 
Analysis Plan. These are being reviewed by the RI/FS Task 
Force. 

ROSE:reports/prog_kinser 



PROGRESS REPORT NO. 12 
(ACX; 87-F-0007) 

ROSE CHEMICIALS SITE - HOLDEN, MISSOURI 

STATUS FOR (XZTOBER. 1988 

I. REMOVAL ACTIVITIES - FOLLOWUP 

A. "BURIED DRUM" REMOVAL 

As a part of the soil reraoval prograra, we excavated the 
area west of the Main Warehouse where the buried drum 
lid was encountered by Mathes while drilling one of the 
monitoring wells. Based on ground penetrating radar 
tests, we anticipated finding two or three buried metal 
objects, the so-called "buried drums". The Rollins 
backhoe operator wore level B protection during the 
operation. However, all we found was sorae scrap raetal. 
It was shipped to the Cheraical Waste Management 
landfill along with the dirt. 

Nearby we uncovered a large cylindrical object filled 
with charcoal. It was connected to the outfall of one 
of the berraed areas and appeared to be designed to 
reraove PCB contaraination frora water leaving the berra. 
It too was sent to the landfill. 

B. DATABASE DCXIUMENTATION 

Rollins began reraoving the extraneous records frora their 
removal database. The problem came about because as 
articles were reraoved from the site (and entered into 
the computer), the original item in the database which 
showed a scale weight of 0 was not replaced. The 
result was duplicate article numbers, one showing scale 
weight = 0 and the other showing scale weight = the 
weight punched into the warehouse mini coraputer. 

Rollins should have the problera solved by raid-Noveraber. 
They will deliver the cleaned up database on floppy 
disks to Clean Sites in Holden. After they are 
checked, copies of these dBase3-t- files will be raade 
available to the EPA and the FBI. 
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C. CERTIFICATES OF DESTRUCTION 

All but four Certificates of Disposal had been received 
by Noveraber 7. The missing four from the landfill were 
mailed by Cheraical Waste Management but not received by 
Rollins who is now checking. 

II. Rl/FS 

Burns & McDonnell inspected the site on October 3 to 
familiarize workers and to plan the field portion of RI/FS 
Work. 

They have drafted Health & Safety, Quality Assurance, and 
Site Sampling and Analysis Plans. These are currently being 
reviewed by the Rl/FS Task Force prior to being submitted to 
the EPA. 

Burns & McDonnell also prepared short lists for the 
laboratory and the drilling subcontractor for the project. 
RFPs will be issued in November. 

III. TOWN MEETING 

The town meeting on October 25 was a non-event in raany ways 
as no more than 20 citizens showed up. This, in itself, was 
testiraony to the general satisfaction with the progress made 
in the cleanup. 

The Rose Steering Coraraittee was represented by Jene Robinson, 
the EPA by Steve Kinser and Michael Kosakowski, the MDNR by 
Jim Bell, and Clean Sites by Joan Ebzery and Robin Robinson. 
Mayor Brillhart, several press and TV reporters. Gene Senat 
of Rollins, and Paul Hustad of Burns & McDonnell were also 
present. 
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o We reported on the site status and showed "before" and 
"after" slides of the Rose site. We then discussed the 
plans for conducting the Rl/FS and gave the overall 
schedule for doing the work. Jene Robinson expressed the 
PRPs' satisfaction that the significant hazard at the 
site, the contarainated liquids and solids, has been 
removed. Steve Kinser commented favorably on the work to 
date. 

o Only a few questions were asked during the open discussion 
period. The general mood was one of quiet satisfaction. 

IV. FORECAST OF SITE ACTIVITIES FOR NOVEMBER 

o The Clean Sites trailer should be removed and the office 
relocated to Second Street in Holden, about 1-1/2 blocks 
from the site. Jerry Hollingsworth will be the only full 
time Clean Sites employee in Holden. He will remain 
through the Burns & McDonnell sarapling prograra, estiraated 
to take about four raonths. 

o No site activities are anticipated. Burns & McDonnell 
should begin sampling during December. 

ROSE:reports/prog_kinser 



C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

December 15, 1988 

Mr. Steven E. Kiniser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT; EPA SITE STATUS REPORT NO. 13 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during November, 1988. 

Very truly yours, 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAKMAN OF THE BOARO/Russell E. Train PRESIDENT/Thomas P. Gnjmbiy BOARD OF DRtECTORSffetet A.A. Berle, 
Douglas M. Costle, Archibald Cox. Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee,.Jay D. Hair, Donald Kennedy, 
H. Eugene McBrayer. Gilbert S. Omenn, Charles W. Powers. William K. Reilly, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 13 
(ACX; 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD NOVEMBER 1ST THROUGH NOVEMBER BOTH 1988 

HIGHLIGHTS 

o The corrected removal database was received from Rollins. 

o The Quality Assurance Project Plan, the Health & Safety Plan, 
and the Sampling & Analysis Plan were submitted to the EPA 
for review. 

o' Field activities are scheduled to start in early January, 
1989. 
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PROGRESS REPORT NO. 13 
(ACX; 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR NOVEMBER. il988 
I 

I. REMOVAL ACTIVITIES - FOLLOWUP 

A. DATABASE D(X:UMENTATION 

Rollins had difficulty in cleaning up the reraoval 
database but corapleted the job early in Deceraber. The 
database was transmitted to Clean Sites on a single 
floppy disk in a "packed" configuration. The file can 
be restored on a hard disk using the "UNDO" command, at 
which tirae it is a dBASE IIU- file. The database has 
not yet been checked thoroughly but will be provided to 
both the EPA and the FBI during Deceraber. 

B. CERTIFICATES OF DESTRUCTION 

All Certificates of Destruction or Disposal have been 
received by Clean Sites. All were received within the 
60-day limit required under the Administrative Order. 

C. SITE SECURITY 

The EPA has inforraed Sheldon Zabel that it would not 
agree to reduce the requirement for 24-hour security at 
the site as long as the returned raaterial remains on 
site. Around-the-clock coverage continues. 

II. RI/FS 

A. Plan Development 

Burns and McDonnell corapleted revision of the Quality 
Assurance Project Plan (QAPP), the Health & Safety Plan 
(HSP), and the Sarapling and Analysis Plan (SAP). These 
docuraents were submitted to US EPA for their review on 
Deceraber 1 and December 5, 1988. We have tentatively 
scheduled a meeting with EPA for December 22 in their 
office to receive preliminary feedback on the plans. 
This meeting will allow Burns & McDonnell to recycle the 
plans before year-end in order to begin field work in 
the first week in January. 
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Burns & McDonnell completed a draft of the Data 
Management Plan in early December. That plan is 
currently being reviewed by the Rl/FS Task Force prior 
to submission to the EPA. 

Harry Walton (Illinois Power), Tom Brown and Steve 
Kidwell (Burns & McDonnell), and Jerry Hollingsworth and 
Robin Robinson (CSI) visited the EMS lab and reviewed 
their saraple handling and QA/QC procedures prior to 
awarding them the contract for the lab work for the 
project. Their procedures appear to raeet our 
requirements. 

B. Schedule 

Figure 1 shows the overall Rl/FS schedule through the 
end of 1989. The field start has been delayed until 
January 3 (assuming approval of HSP and QAPP), but the 
overall schedule will not slip because Burns & McDonnell 
plan to overlap the drilling and sarapling prograras. 
Those two prograras provide data for the RI Report. The 
current plan calls for a two-raonth sarapling period 
followed by an analysis period extending through March 
and part of April. The last two raonths of the site work 
is a provision for additional testing based on the 
prelirainary results. Assuraing a normal schedule, a 
draft of the RI Report should be available in mid-May. 
The additional time shown is for EPA review and 
subsequent revision to the work. The Feasibility Study 
draft should be available in mid-August. That draft 
will also be reviewed by EPA followed by a public 
comment period and revisions leading to the final report 
in mid-December, 1989. 

III. FORECAST OF SITE ACTIVITIES FOR DECEMBER 

o The Clean Sites office will be raoved frora the site to 2nd 
Street in Holden, Missouri. The phone nuraber will remain 
the sarae. 

o No site activities are anticipated. The drilling and 
sarapling program will begin in January. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

January 13, 1989 

Mr. Steven E. Kinser 
Roqional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 14 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during December, 1988. 

RJR/sjr 

Enclosures; 

Very truly yours. 

Robin J. Robinson 
CSI Project Manager 

cc; Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kanisas C i t y , KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc, 

CHAMMAN OF THE BOARD/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF OMECTORS/Peter A A . Berle, 
Douglas M. Costle, Archibald Cox. Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee,.Jay D. Hair, Donald Kennedy, 
H. Eugene McBrayer. Gilbert S. Omenn, Charles W. Powers, William K. Reilly, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 14 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD DECEMBER 1ST THROUGH DECEMBER 31ST 1988 

HIGHLIGHTS 

The removal database was submitted to the EPA in floppy disk 
form. 

Iteras requiring revision in the Quality Assurance Project 
Plan, the Health & Safety Plan, and the Sampling & Analysis 
Plan were identified by the EPA and modified accordingly; 
the final documents were re-subraitted to the EPA for review. 

Drilling and sarapling activities at the Site began in early 
January, 1989. 

ROSE;reports/prog_kinser 



PROGRESS REPORT NO. 14 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR DECEMBER. 1988 

I. REMOVAL ACTIVITIES - FOLLOWUP 

DATABASE DOCUMENTATION 

The removal database received from Rollins was restored 
to the form of a dBASE IIU- file. Checking is in 
progress. The data have also been transferred to Clean 
Sites' main computer in Alexandria. The database was 
subraitted to the EPA and the FBI in early January. 

EPA-RETURNED MATERIALS 

A letter was received from Rollins making an offer to 
take possession of the so-called EPA-returned materials 
at no cost to the PRPs. Clean Sites will coordinate 
the decision-making, reviews, and administrative steps 
that must be accomplished befcre a final response to 
that offer can be given. Assuraing no major problems, 
reraoval of the raaterials from the Site should occur in 
February 1989. 

II. Rl/FS 

A. Plan Development 

As noted in Progress Report No. 13, Burns and 
McDonnell's revised Quality Assurance Project Plan 
(QAPP), Health & Safety Plan (HSP), and Sampling and 
Analysis Plan (SAP) were submitted to US EPA early in 
Deceraber. A raeeting was held with EPA on December 22, 
during which feedback on the plans was received. Burns 
and McDonnell made further revisions in accordance with 
the EPA coraraents, and the resulting plans were again 
subraitted to EPA on January 9, 1989. A prompt reply is 
expected. 

ROSE:reports/prog kinser 



The RI/FS Task Force began its review of the Data 
Management Plan prepared by Burns and McDonnell. That 
plan will be subraitted to the EPA early in January. 

B. Schedule 

Figure 1 shows the overall Rl/FS schedule through the 
end of 1989. The schedule is unchanged from last 
month. 

III. SITE ACTIVITIES FOR JANUARY 

o The drilling and sampling prograra began on January 3 and 
will be raore fully reported in Progress Report No. 15. 

ROSE:reports/prog_kinser 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 

TELECOPIER NO. 703-548-8773 
MIDWEST REGIONAL OFFICE: 1400 E TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

February 16, 1989 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-P-0007) 
ROSE CHEMICALS SITE 

15 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during January, 1989. 

Very truly yours, 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc, 

C H A M M A N OF THE BOARO/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DMECTORS/Peter A.A. Berie. 
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
Susan B. K i n g , H. Eugene IMcBrayer, Gilbert S. Omenn, Charles W. Powers, Henry 8. Schacht Roger Strelow, Hans A. Wol f 



PROJECT PROGRESS REPORT NO. 15 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JANUARY 1ST THROUGH JANUARY 31ST. 1989 

HIGHLIGHTS 

All the sarapling at the site was corapleted in January. The 
only remaining site work is developraent of the wells which 
was delayed until early February due to extreme cold. 

Bids have been received for the endangerraent assessment work. 

The Quality Assurance Project Plan (QAPP), the Sarapling and 
Analysis Plan (SAP), and the Health and Safety Plan (HSP) 
were approved by the EPA on February 1. 

The Data Management Plan was subraitted to EPA for approval on 
February 3, 1989. 
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PROGRESS REPORT NO. 15 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JANUARY. 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

Plans are being raade for reraoving the EPA-returned 
materials. A Release and Inderanification form has been 
drafted and submitted to Rollins for their execution. 
Clean Sites and Sheldon Zabel are currently drafting 
the raodifications to A02 which will be necessary before 
the material can be removed. A modified Work Plan is 
being prepared by Rollins. A modification to the site 
security provisions has been drafted and is being 
reviewed by Sheldon and Gary Johnson. 

II. RI/FS 

A. Plan Development 

The Quality Assurance Project Plan, the Sampling and 
Analysis Plan, and the Health and Safety Plan were 
approved as modified by EPA on February 1. 

The Data Manageraent Plan was submitted to EPA for 
approval on February 3. 

A Data Validation Technical Memo is being developed. 
Work on this item was given lower priority in the 
interest of getting the various plans necessary for 
field implementation prepared and approved. 

B. Site Activities 

During January the Contractor carried out all of the 
sampling work specified in the Work Plan with the 
exception of monitoring well sampling. 
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All the groundwater monitoring wells have been drilled. 
Development of the wells was delayed until early 
February due to the extremely cold weather during the 
last week in January. 

All interior and exterior soil borings have been 
completed. Saraples have been subraitted to the EMS 
Laboratory for analysis. 

The surface saraples have been completed. These include 
seven surface tracking samples, nine sewer samples, 
thirty-five sediment saraples, and fifty-four surface 
soil saraples. The plan called for 11 sewer saraples, but 
two of the sewers had no sediment in them and so were 
not sarapled. 

Thirty-five wipe saraples for walls and roof exterior 
surfaces have been corapleted. 

As of January 31, few samples had been analysed. 

III. SITE ACTIVITIES FOR FEBRUARY 

o Well development will be completed. 

o Evaluation of analytical results will begin. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE. 1400 E TDUHY AVENUE / SUITE 215 / DES PLAINES IL 6M18 /'312-635-7580 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

March 16, 1989 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

16 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during February, 1989. 

Very truly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

cci Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAMMAN OF THE BOARD/Russell E. Train FRESaXNT/Thomas P. Gnjmbly BOARD OF DMECTORS/Peter AA. Berle. 
Douglas M. COstle. Archibald Cox. Louis Fernandez. Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy. 
Susan B. Mng, H. Eugene McBrayer, Gilbert S. Omena Charles W. Powers. Henry B. Schacht Roger Strelow. Hans A. Wolf 
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PROJECT PROGRESS REPORT NO. 16 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD FEBRUARY 1ST THROUGH FEBRUARY 28TH. 1989 

Analytical results are now being returned on the first set of 
field samples. There are no major surprises so far in the 
results. 

The RI/FS Task Force has decided that additional sediment 
samples should be taken in East Pin Oak Creek. 

ROSE:reports/prog kinser 
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PROGRESS REPORT NO. 16 

(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR FEBRUARY. 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

Rollins prepared a modification to the Removal Work Plan for 
the removal and decontamination of the EPA-returned material. 
That Work Plan Amendment was completed in early March after 
which several approvals are necessary before the removal can 
take place. 

II. RI/FS 

A. Plan Development 

The Existing Data Technical Memorandum is nearing 
completion. It should be ready for review by the RI/FS 
Task Force and submission to EPA during March. 

B. Site Activities 

The locations and elevations of all monitoring wells 
have been established and recorded. 

The eight new pairs of monitoring wells were developed 
during the month. Sampling began on all wells and was 
completed in early March. 

Eight insulation cores were taken in early March and 
were sent to the laboratory for PCB analysis. 

Burns & McDonnell reviewed the bids from prospective 
Endangerment Assessment (EA) contractors and recommended 
a winner to the RI/FS Task Force. The Task Force's 
decision will be made in early March after which EPA 
approval is required. 

C. Analytical Results 

Preliminary results from the outside soil sampling 
program indicate that while the surface soil removal 
reduced PCB concentrations in some areas below 10 ppm, 
in a number of other areas concentrations ranged between 
10 and 50 ppm and in several areas concentrations 
exceeded 50 ppm. These data were reviewed by the RI/FS 
Task Force in a meeting in Kansas City on March 9. 

ROSE:reports/prog kinser 
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Concrete core samples indicated moderate PCB 
concentrations in most samples taken in the two 
warehouses. The top 1/2 inch of each core was analysed. 
Further anaylsis will be done in March. 

Soil samples beneath the floor of the main warehouse 
have, in general, indicated very low or zero PCB 
concentrations. In many cases, however, elevated VOC 
readings were obtained. A more detailed assessment of 
the situation beneath the floor in the main warehouse 
will await the completion of analytical results. 

Sediment samples in the unnamed tributory and in East 
Pin Oak Creek indicated some PCB concentrations greater 
than 50 ppm. The RI/FS Task Force endorsed taking 
additional samples farther downstream in East Pin Oak 
Creek to establish the extent of the problem.' 

III. SITE ACTIVITIES FOR MARCH 

o Analytical results will continue to be received and 
organized. 

o The RI/FS Task Force in conjunction with Burns & 
McDonnell will decide with EPA concurrence on the 
need for additional sampling. 

o A contract will be awarded to the EA contractor 
subject to EPA approval. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE' 1400 E TDUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

April 18, 1989 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

17 

Dear Steve; 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during March, 1989. 

Very truly yours, 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures; 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAMMAN OF THE BOARD/Russeii E. Train PRESnENT/Thomas P. Grumbly BOARD OF DMECTORS/Peter A.A. Berle, 
Douglas M. Costle, Archibald Cox. Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Ooruid Kennedy, 
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 17 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 31ST. 1989 

HIGHLIGHTS 

The first round of sampling was completed; analytical results 
will be complete in early April. 

PCBs were found in water samples from four monitoring wells 
out of 22. The concentrations ranged from 3-30 ug/l. 

Low levels of PCBs were found in some of the creek water 
samples. 

PCBs were found in sediment samples from the stream bed near 
the site to a point 400 feet downstream of the Publicly Owned 
Treatment Works (POTW). Samples downstream of that point (for 
the next 900 feet) were clean of PCBs. 

"Biased" concrete cores from the Main Warehouse floor where 
visible staining exists were extremely high in PCBs. 

Soil samples outside the buildings showed PCBs ranging from 
less than 10 ppm to about 540 ppm. 

Surface wipe samples in the streets outside the fence were 
relatively low, less than 10 ug/wipe. 

ROSE:reports/prog kinser 



PROGRESS REPORT NO. 17 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR MARCH. 1989 

I. REtmVAL ACTIVITIES - FOLLOWUP 

The modification to the Removal Work Plan for the removal and 
decontamination of the EPA-returned material has been revised 
to make the document self-contained. The revision will be 
reviewed in early April by Sheldon Zabel prior to 
resubmission to the EPA. 

II. RI/FS 

A. Plan Development 

The Existing Data Validation Technical Memorandum was 
partially completed by Burns and McDonnell. It will be 
submitted to the RI/FS Task Force for review during 
April. 

vB. Site Activities 

1. Monitoring Wells 

All onsite monitoring wells were developed by 
bailing. 

The first round of monitoring wells samples was 
completed. Four wells indicated detectable levels 
of PCBs. PCBs in the 3-10 ug/l range were detected 
in monitoring wells 102, 110, and 202. Monitoring 
well 207 showed PCB concentrations around 30 ug/l. 
These results are not considered conclusive at this 
time. The second and third rounds of sampling will 
either confirm or deny the presence of PCBs. 
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2. Creek Sediment Samples 

Ten additional sediment samples (at 100 foot 
spacing) were taken in East Pin Oak Creek downstream 
of the original sample points. No PCBs were 
detected in the new samples. Thus, the farthest 
downstream that PCBs were detected is 400 feet below 
the POTW. 

In response to her requests, Mrs. Anderson's spring 
(or cistern) adjacent to the site's western boundary 
was sampled. The result indicated 6.7 ug/l PCBs 
plus a small amount of acetone. Because of the 
uncertainty as to how long the water had been 
standing in the cistern, the RI/FS Task Force 
recommended that the water be purged to the greatest 
extent possible and then the spring be resampled 
after refilling. That work will take place in 
April. 

3. Warehouse Core Samples 

Additional concrete core samples were taken from the 
visually contaminated areas inside the Main 
Warehouse. These cores showed extremely high PCB 
concentrations. The highest reading was 670,000 
mg/kg. These cores were sampled in half inch 
slices. In general, the first half inch indicated 
the highest PCB concentration. The concentrations 
declined steadily and rapidly through the second, 
third and fourth slices. Nevertheless, the general 
conclusion is that in certain areas of the building 
where spills occurred, the concrete floor is highly 
contaminated. 

Beneath the floor, on the other hand, PCB 
concentrations are either very low or below 
detection limit with one exception: location B-12, 
outside on the west loading dock, showed PCBs in the 
1700 ppm range. The source of this contamination 
has not been nailed down completely. 
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4. Wipe Samples 

Interior floor wipe sample analyses indicated a 
large number of samples with high levels of PCBs. 
The highest recorded level was 1,160,000 ug/wipe (In 
all cases, the wipe area was 100 sq. cm.). 

Ceiling wipe sample results ranged between 1 and 82 
ug/wipe. Exterior wipe samples were generally low 
(less than 10 ug/wipe, although one sample was 20). 
The highest wall wipe sample concentration was 3,390 
ug/wipe. 

5. Insulation Cores 

Results from ceiling insulation cores were difficult 
to quantify. However, a number of cores showed PCB -
concentrations in the range of 1000-20,000 ug per 
sample. Burns and McDonnell is attempting to 
quantify these readings. 

6. Soil Samples 

Soil samples outside the building showed significant 
variability in the results of the soil removal 
program. That is shown in Figure 1 which indicates 
concentrations in three ranges: <10; 10-25; 
>25 mg/kg. 

7. Surface Tracking Samples 

Wipe samples were taken in McKissock Street arid on 
Highway 58 outside the site. All samples were below 
10 ug/wipe. 

C. Endangerment Assessment (EA) 

A meeting was held in Kansas City on March 23 to 
initiate the EA work. Attendees were Kwasnik and 
Walton, RI/FS Task Force; Robinson and Hollingsworth, 
Clean Sites; Tom Brown, David Langford, Steve Kidwell, 
and Mary Murphy, Burns & McDonnell; and Joyce 
Schlessinger and Frank Marrazza, Environ. 

The group agreed to hold a data review meeting in 
Alexandria on April 10 at which time the first EA 
product, the "Exposure Pathway Issues" memo would be 
discussed. 
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III. SITE ACTIVITIES FOR APRIL 

o Analytical results will continue to be received and 
organized. 

o The EA contractor. Environ, will continue with the 
endangerment assessment work. 

o The Existing Data Validation memo will be completed and 
submitted to the EPA. 

o An overall schedule review will be completed in light of 
the additional sampling program currently underway. 

ROSE:reports/prog kinser 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE. 1400 E. TOUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 3I2-635--7580 

May 17, 1989 

Mr. Steven E. Kiniser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-P-0007) 
ROSE CHEMICALS SITE 
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Dear Steve: 

The EPA Site Status Report for the Rose Cheraicals Site at 
Holden, Missouri, is attached. This report covers progress 
during April, 1989. 

Very truly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

CC; Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAIRMAN OF THE BOARD/Russeil E. Train PRESIDENT/Thomas P. Gmmbiy BOARD OF DIRECrORSff>eter A.A. Berle. 
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 18 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, liO. 

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 30TH. 1989 

HIGHLIGHTS 

The Rose Technical Committee met April 10 and discussed 
latest sampling results along with the Endangerment 
Assessment. 

Burns and McDonnell completed additional sampling and 
analysis, including second round of groundwater sampling, 
Mrs. Anderson's wells, sewer lines east and west of the 
building and property east of the site. 

Burns and McDonnell developed the data package for site 
characterization for delivery to Environ. 
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PROGRESS REPORT NO. 18 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR APRIL. 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

The Modified Removal Work Plan was completed and submitted to 
EPA. Sheldon Zable is in discussions with EPA Attorney Scott 
Pemberton regarding EPA returned material. 

II. RI/FS 

A. Plcin Development 

The Subsurface Exploration Technical Memorandum was 
submitted on May 8. The Building and Structure 
Technical Memorandum is under development and will be 
submitted in mid-May. The Data Evaluation Technical 
Memorandum and SAP Revisions are to be submitted to the 
RI/FS Task Force in mid-May. Subsequently, they will be 

" submitted to the EPA. 

B. Site Activities 

1. Monitoring Wells 

The second round of groundwater sampling was 
qompleted. The majority of samples with detectable 
PCBs had less than 1 ppb. Some results reported 
are difficult to explain. In several sets of 
analytical results, the PCB concentration in the 
filtered sample is greater than its corresponding 
unfiltered sample. Burns and McDonnell is 
identifying possible reasons for these problems and 
will adjust sampling methods accordingly for the 
third round. It does not appear that laboratory 
error is a likely cause since the blanks show no 
detectable PCBs. 

The third round of groundwater sampling is planned 
for the week of June 12. . 
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The field portion of the slug testing has been 
completed. The calculations of hydraulic 
properties have not been completed. However, 
preliminary indications are as previously 
anticipated, that is the soils have a low 
permeability. , 

2. Creek Sediment Samples 

The two wells (north and south) on Mrs. Anderson's 
property were purged, sampled and analyzed and 
found to contain non-detectable concentrations of 
PCBs (less than 0.5 ppb) or other contaminants. 

3. Warehouse Core Samples 

Efforts continue on determining the potential source 
of contamination of B-12, beneath the loading dock. 
Sampling around certain sewer lines near the 
building has eliminated several possible sources. 
However, other possible sources continue to be 
investigated. One is a storm water sewer which 
eventually drains to a spill containment pond. 
Another is a drainage pit in the Main Warehouse 
with a false bottom. Dye tests will be used to 
identify these potential sources. 

Eventually, the contamination beneath B-12 needs to 
be delineated. However, the present, effort is 
intended tb identify the source. 

C. Endangerment Assessment (EA) 

The data package for. site characterization was. complete 
and sent to Environ' on May 8. The EA is expected to be 
completed in eight weeks. The Exposure Pathway Issues 
memo was discussed at the April 10 RI/FS Task Group 
Meeting. 

III. SITE ACTIVITIES FOR MAY 

o Environ will continue working on the EA. 

o Burns and McDonnell will submit the Data Evaluation 
Technical Memorandum and SAP.Revisions to CSI and the 
RI/FS Task Group. 

o Burns and McDonnell, CSI and the RI/FS Task Force will 
determine next step of investigation on the B-12 
warehouse core location and implement same. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

MIDWEST REGIONAL OFFICE. 1400 E. TDUHY AVENUE / SUITE 215 / DES PLAINES IL 60018 / 312-635-7580 

June 16, 1989 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 
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Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during May, 1989. 

Very truly yours. 

RJR/sjr 

Enclosures: 

Robin J. Robinson 
CSI Project Manager 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAMMAN OF THE BOARQIRussell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DMECTORS/Peter A.A. Berle, 
Douglas M. Costle, Archibald Cox. Louis Fernartdez. Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kenrwdy. 
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROGRESS REPORT NO. 19 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR MAY. 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

No resolution has yet been reached regarding the release, 
of EPA returned materials. 

II. RI/FS 

A. Plan Development 

The Building and Structure Technical Memorandum was 
reviewed by the RI/FS Task Force during May. Minor 
modifications are being made by Burns and McDonnell. 
The memorandum will be submitted to EPA during June. 

The Subsurface Technical Memorandum was also 
reviewed by the RI/FS Task Force. More extensive 
coraments and questions led to the need for a meeting 
which will be held in Holden on June 12. 

The Data Validation Technical Memorandum has been 
drafted by Burris and McDonnell and submitted to the 
RI/FS Task Force for review. It will be submitted 
to the EPA by July. 

B. Site Activities 

1. Sampling and Analysis Plan Addendum 

As a result of the additipnal sampling which was 
conducted at the site an addendum to the 
Sampling and Analysis Plan has been prepared. 
It will be subraitted to EPA during June or early 
July. The addendum addresses additional soil 
sampling in the loading dock area where nine 
extra.borings and a second test trench were 
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installed. A figure showing the location of 
these new sampling points in relationship to 
location B12 is attached as Figure II-l. The . 
addendum also covers the offsite sampling on 
•Mrs. Anderson's property, the additional surface 
soil samples taken from the private property 
directly east of the site and north of McKissock 
Street, the additional sediment samples obtained 
.from East Pin Oak Creek at locations downstream 
of the sewage treatment outfall, additional 
biased concrete core samples in the warehouses, 
and additional sewer sample test pits. In 
addition, a revision to the monitoring well 
development plan has been included to address 
the use of a surge block to try to increase well 
recharging rates. 

2. Monitoring Wells 

Analytical results from the second round of 
groundwater sampling indicated low levels of 
PCBs (around 1 ppb) in most of the samples. In 
a number of cases, the PCB level in the filtered 
sample was higher than in the corresponding 
unfiltered sample indicating possible 
contamination during sampling. Elevated pH's 
have also been detected in the deep well 
samples. 

Endangerment Assessment (EA) 

Environ has begun to analyze the RI data and data 
from earlier analyses. It is too early to provide 
any results of their evaluation. 

Environ is also preparing a memorandum identifying 
potentially significant exposure pathways for the 
site. They will attend the raeeting on June 12 to 
discuss their work to date. 
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III. SCHEDULE 

o The preparation of the RI report has been delayed as 
a result of the additional.sampling required at the 

, site and the more detailed endangerment assessment 
prograra which is being conducted by Environ. As a 
result, our current forecast for submission oY the 
draft RI report to the EPA is August 25, roughly a 
three-raonth delay from our previous forecast. This 
slippage was inforraally communicated with Steve 
Kinser during May. 

o The current schedule for. submitting the draft 
Feasibility Study to the EPA is early October, a two 
raonth slippage over our previous forecast. Adhering 
to this schedule will still allow the final FS, 
including a responsiveness summary, by late December, 
1989. 

IV. SITE ACTIVITIES FOR JDNE 

o A RI/FS Task Force meeting will be held in Holden on 
June 12. 

o The third round of groundwater sampling will be 
conducted using increased "clean roora" measures to 
avoid the possibility of low level PCB contamination 
of the saraples. 
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C L E A N S I T E S I N C 

1199 NORTH FAIRFAX STREET / ALEXANDRIA VIRGINIA 22314 / 703-683-8522 
TELECOPIER NO. 703-548-8773 

J u l y 1 9 , 1989 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 20 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site Status Report for the Rose Chemicals Site at 
Holden, Missouri, is attached. This report covers progress 
during June, 1989. 

Very truly yours. 

yCS-^-'i*^ 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures: 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

CHAOIMAN OF THE BOARO/Russell E. Train PRESIDENT/Thomas P. Grumbly BOARD OF DPIECTORS/Peter A.A. Berle, 
Douglas M. Costle, Archibald Cox, Louis Fernandez, Sandra S. Gardebring, Edwin A. Gee, Jay D. Hair, Donald Kennedy, 
Susan B. King, H. Eugene McBrayer, Gilbert S. Omenn, Charles W. Powers, Henry B. Schacht Roger Strelow, Hans A. Wolf 



PROJECT PROGRESS REPORT NO. 20 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JUNE 1ST THRQOGH JDNE 30TH. 1989 

HIGHLIGHTS 

The third round of groundwater samples was completed. The 
analyses indicated no PCB contaraination in raost of the 
samples. The preliminary assessraent is that the extra care 
taken during the sarapling eliminated the problem which led to 
the low level PCB concentrations found in the second round. 

Drafting continues on the Endangerment Assessment Report and 
the Remedial Investigation Report. The schedule still calls 
for delivering the draft report to EPA in August. 
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PROGRESS REPORT NO. 20 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JUNE. 1989 

I. REMOVAL ACTIVITIKS - FOLLOWUP 

The EPA responded to the Steering Coraraittee proposal for the 
reraoval of the EPA returned raaterials. Clean Sites has 
contacted Rollins, who is reviewing the letter from Scott 
Pemberton to Sheldon Zabel regarding future potential 
liability with respect to that equipraent. 

The EPA's comments on the Work Plan for decontaminating and 
reraoving that equipment have also been submitted to Rollins 
for their review. 

Finally, the bankruptcy trustee has been requested to 
initiate release of the raaterial to Rollins. Since there is 
a twenty day waiting period for that release to becorae 
effective, the current estimate is August 1 for Rollins to 
begin the removal of the material. 

II. RI/FS 

A. Plan Development 

The Building and Structure Technical Memorandum was 
subraitted to the RI/FS Task Force for final approval on 
July 6. The Subsurface Technical Memorandum was 
submitted to the Task Force on June 17. Addendum No. 1 
to the Sampling and Analysis Plan is currently being 
reviewed by the Task Force. All three of these 
documents should be submitted to EPA before the end of 
July. 

The Data Validation Technical Memorandum is being 
reviewed by the RI/FS Task Force. It will be submitted 
to the EPA during August. 
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Site Activities 

1. Monitoring Wells 

Based on the apparent sampling problera during the 
second round of groundwater sampling, a number of 
extra precautions were taken to ensure that no 
extraneous dust or foreign raaterial got into the 
samples during the third round program. A tent was 
placed over each well and care was taken to ensure 
that the sample containers were not placed on the 
ground. These precautions made it more difficult 
for foreign raaterial to be introduced during the 
sarapling prograra. 

Analytical results frora the third round saraples 
indicates PCBs in only 2 of 11 deep well saraples. 
In wells 104 and 106, PCBs were detected in the 
following concentration range: 

WeiJ. Cong (ppb) SawpJle Type 
104 9.6 Unfiltered 
106 6.3 Filtered (!) 

These results indicate that the unexplained, low 
level PCB concentrations detected during the second 
round were, indeed, not coming from the groundwater 
itself. The result in well 106 is an obvious error, 
since the unfiltered saraple showed BDL (below 
detection lirait). The lab has been asked to double 
check the result. 

C. F:n̂ ffnry«»Tinent Assessment (EA) 

Environ continues to analyze the RI data in the process 
of carrying out the Endangerraent Assessment. The work 
continues on schedule toward issuing a draft of the EA 
to Burns and McDonnell on July 24. 

Environ is also preparing a raeraorandura identifying 
potentially significant exposure pathways for the site. 
They attended the raeeting on June 12 to discuss their 
work to date. 
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o The overall schedule for delivery of the RI draft report 
reraains late August, 1989 and the FS draft report is still 
scheduled for delivery to EPA mid-October, 1989. 

IV. SITE ACTIVITIES FOR JULY 

o The RI/FS Draft Report will be completed by Burns and 
McDonnell and reviewed by the RI/FS Task Force and the 
Technical Subcomraittee. 

o The Endangerment Assessraent will be corapleted by Environ 
and subraitted to Burns and McDonnell for review and 
incorporation into the RI Report. 
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C L E A N SITES 
North Foirfox Street Suite 400 Alexondrio, Virginlo 22314 (703)683-8622 Fox (703)548-8773 

Chairman of The Board 
Rustsll E. Train 

Chairman 
World Wildlife Fund & 
The Contervation Foundation 
Former Administrator 
EPA 1973-77 

president 
Thomas P. Grumbly 

Soara ot Directors 
Peter A. A. Berle 

President 
National Audutson Society 

pouglas M. Costle 
Dean 
Vermont Low School 
Former Administrator 
EPA 1977-81 

Archibald Cos 
Professor Emeritus 
Harvard Low School 

Louis Fernandez 
President 
Celgene Corporation 
Former Chairman 
Monsanto Corporation 

Edwin A. Gee 
Former Chairman 
International Paper Company 

Jay 0. Hair 
President 
Notional Wildlife Federation 

Donald Kennedy 
President 

ipntord University 
ler Commissioner 
1977-79 

in B. King 
President 
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Former Chairman 
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President 
Exxon Chemical Company 
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Dean 
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University ol Washington' 

Charles W Powers 
Partner 
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Management 
Founding President 
Clean Sites 

Henry B. Schacht 
Chief Executive Officer 
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Vice President 
General Electric Corporation 

Hans A. Wolf 
Vice Chairman 
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August 16, 1989 

Presl( 
^ ^ ^ n f < 

^ ^ ^ ^ n n 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 21 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S t eve : 

The EPA S i t e S t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d . This 
r e p o r t covers p rog res s dur ing J u l y , 1989. 

Very t r u l y your s , 

Robin J . Robinson 
CSI P r o j e c t Manager 

RJR/sjr 

Enc losu res ; 

CC: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , I n c . 



PROJECT PROGRESS REPORT NO. 21 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST, 1989 

HIGHLIGHTS 

Drafts of the Reraedial Investigation and Endangerment 
Assessment reports were reviewed by the RI/FS Task Force, 



PROGRESS REPORT NO. 21 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JULY, 1989 

REMOVAL ACTIVITIES - FOLLOWUP 

The EPA, Clean Sites, and Rollins have now agreed on the 
final Work Plans for decontaminating and removing the EPA 
returned material. We are waiting on the Bankruptcy Trustee 
to release the material to Rollins so removal can begin. 
Early September is now forecast for the removal. 

II. RI/FS 

A. Plan Development 

The Addendum No. 1 to the Sampling and Analysis Plan was 
formally subraitted to EPA. The three technical 
memoranda will now be submitted as a part of the draft 
Remedial Investigation (RI) report. That report is 
scheduled for submission to U.S. EPA in late August, 
1989. 

The Table of Contents of the RI report is shown below. 
A meeting is scheduled in Kansas City for August 16-17 
for the final review of the draft and for consolidation 
of Steering Comraittee comments before subraission to EPA. 

B. Site Activities 

No site activities took place in July. 

C. Endangerment Assessment (EA) 

Environ has completed the draft Endangerment Assessraent 
which will be Appendix B to the RI report. 



III. SCHEDULE 

The overall schedule for delivery of the RI Draft Pveport 
remains late August, 1989 and the FS Draft Report is 
still scheduled for delivery to EPA mid-October, 1989. 

IV. SITE ACTIVITIES FOR AUGUST 

o The RI Draft Report will be submitted to U.S. EPA. 

o Work will continue on the FS Report. 
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September 18 , 1989 

Mr. Steven E. Kinser 
Regional P r o j e c t Manager 
U.S.E.P .A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

^susan 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S teve ; 

The EPA S i t e S t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t ached , 
r e p o r t covers p rog res s dur ing August, 1989. 

Very t r u l y you r s . 
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This 

Robin J . Robinson 
CSI P r o j e c t Manager 

RJR/sj r 

Enc losu re s ; 

c c : Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , I n c . 



PROJECT PROGRESS REPORT NO. 22 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD AUGUST 1ST THROUGH AUGUST 31ST, 1989 

HIGHLIGHTS 

The draft of the Remedial Investigation Report was submitted 
to EPA on September 1, 1989. 

The EPA-returned material was abandoned by the Bankruptcy 
Trustee, and Rollins was authorized to take possession and 
properly dispose of the material. 
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PROGRESS REPORT NO. 22 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR AUGUST, 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

The Bankruptcy Trustee submitted a motion to the U.S. 
Bankruptcy Court for the Western District of Missouri to 
abandon the EPA returned material at the site. On August 31, 
1989, the Bankruptcy Judge, Frank W. Coger, granted the 
motion and ordered that the Trustees' motion to abandon all 
of the remaining real and personal property be sustained. 
The judge further ordered that Rollins Environmental Services 
(FS) Inc. is authorized to take possession of and properly 
handle or dispose of all the named property. This was the 
last legal hurdle to the reraoval of that material by Rollins. 
We anticipate that the material will be removed to Rollins' 
Tipton, Missouri.facility during the month of September. 

II. RI/FS 

Members of the RI/FS Task Force met at Burns and 
McDonnell's office in Kansas City on August 16 and 17 
for final editing of the RI Report. The Report was 
submitted to U.S. EPA (3 copies) on September 1, 1989. 
The report consists of the main report plus Appendices 
A-H which provide supporting information. The 
Endangerment Assessment, Existing Data Validation, 
Subsurface Exploration, Building and Structures 
Investigation, and Analytical Laboratory Reports are in 
the Appendices. Once the EPA has reviewed the draft 
report. Clean Sites and members of the RI/FS Task Force 
propose to meet with EPA and their contractor to receive 
comments and feedback. 

III. SCHEDULE 

The Draft Feasibility Study (FS) Report is scheduled for 
delivery to EPA in late October, 1989. A meeting of the 
Rose Chemicals Technical Committee is tentatively 
scheduled for October 19 to review the Draft Report. 



IV. SITE ACTIVITIES FOR SEPTEMBER 

o Work will continue on the FS Report. No physical activity 
on the site is planned. 

• 
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October 16, 1989 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S.E.P.A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 
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Dear S t e v e : 

The EPA S i t e S t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d , 
r e p o r t covers p rog re s s dur ing September, 1989. 

Very t r u l y you r s , 

Robin J . Robinson 
CSI P r o j e c t Manager 

RJR/s j r 

Enc losu re s ; 

c c ; L-^ir^ George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 

i Kansas C i t y , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , I n c . 

This 



PROJECT PROGRESS REPORT NO. 23 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD SEPTEMBER 1ST THROUGH SEPTEMBER 3QTH. 1989 

HIGHLIGHTS 

Work continued on the draft Feasibility Study which is 
scheduled for subraission to EPA in late October 1989. 

Rollins continued to inventory the EPA-returned material 
which was abandoned by the Bankruptcy Trustee to Rollins in 
August. 
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PROGRESS REPORT NO. 23 
(AOC «7-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR SEPTEMBER. 1989 

REMOVAL ACTIVITIES - FOLLOWUP 

Rollins brought several potential buyers to the site to 
inspect the EPA-returned raaterial which has now been turned 
over to Rollins. We still do not have a firm schedule for 
the cleanup and removal of that material. 

II. RI/FS 

Burns & McDonnell continued the drafting of the Feasibility 
Study (FS) Report. Based on the input received in the 
August 16 and 17 meeting in Kansas City, the report will 
include eight alternatives for the remediation of the site. 
Once a clean draft of the FS report has been prepared, it 
will be reviewed by the Rose Technical Subcomraittee and 
subsequently the Steering Committee in a meeting in Atlanta 
on October 19 and 20. Following that review and approval, 
the report will be submitted to the EPA. 

III. SCHEDULE 

The draft FS report is scheduled for delivery to EPA in late 
October 1989. 

IV. SITE ACTIVITIES FOR OCTOBER 

Work will continue on the FS Report. No physical activity 
on the site is planned. 
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Founding President 
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November 15 , 1989 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S .E.P .A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 24 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S t e v e ; 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d , 
r e p o r t s covers p r o g r e s s dur ing October , 1989. 

Very t r u l y y o u r s . 

This 

. / — I . 

Robin J . Robinson 
CSI P r o j e c t Manager 

RJR/sj r 

Enclosures 

c c ; Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , i nc . 



PROJECT PROGRESS REPORT NO. 24 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD OCTOBER 1ST THROUGH QCT"^^?^ ̂ ^̂ '̂̂ f •»*>»*> 

HTfim.TriirrR 

Work continued on the draft Feasibility Study. The Steering 
Committee reviewed the draft report in Atlanta and suggested 
modifications. The FS is scheduled now for delivery to EPA 
in November, 1989. 

Rollins continued to inventory the EPA-returned raaterial 
which was abandoned by the Bankruptcy Trustee to Rollins in 
August. 

ROSE:reports/prog_kinaer 



PROGRESS REPORT NO. 24 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR OCTOBER. 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

o Rollins naraed their project raanager and was scheduled to 
began their inventory of the EPA-returned raaterial on 
Noveraber 6, 1989. The start of the physical removal is 
now scheduled for the fourth week in Noveraber and should 
take about one week. 

II. RI/FS 

o Burns and McDonnell corapleted the first draft of the 
Feasibility Study (FS) Report. The Technical and Legal 
Subcoraraittees and the Steering Coraraittee raet in Atlanta 
on October 19 and 20 to review the draft. A nuraber of 
changes were suggested and Burns & McDonnell continued 
revising the report through the end of the raonth. A 
final draft will be submitted to the Rose Steering 
Comraittee during the week of November 20. 

EPA continued to review the draft Remedial Investigation 
. (RI) Report during October. 

III. SCHEDULE 

o The draft FS Report is scheduled for delivery to EPA in 
late Noveraber, 1989. 

o EPA's comments on the RI Report will be received and 
reviewed in November prior to a December 1 meeting to 
discuss the report. 

IV. SITE ACTIVITIES FOR NOVEMBER 

Rollins will begin the removal of the EPA-returned 
materials frora the site. 

ROSE;reports/prog_kinser 



CLEAN SITES 
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Douglas M. Costle 
Deon 
Vermont Low School 
Former Administrator 
EPA 1977-81 
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Professor Emeritus 
Harvard Low School 

Louis Fernandez 
President 
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December 15 , 1989 

^ ^ ^ l o r 

^ ^ • n f o 
Forme 

|d Kennedy 
lent 

fford University 
ormer Commissioner 

FDA 1977-79 

Susan B. King 
President 
Stueben 
Former Chairman 
Consumer Product 
Safety Commission 

H. Eugene McBrayer 
President 
Exxon Chemical Company 

Gilbert S. Omenn 
Dean 
School of Public Health 8i 
Community Medicine 
University of Washington 

Charles W. Powers 
Partner 
Resources lor Responsible 
Management 
Founding President 
Clean Sites 

Henry B. Schacht 
Chlet Executive Officer 
Cummins Engine Company 

Roger Strelow 
Vice President 
General Electric Corporation 

Hans A. Wolf 
Vice Chairman 
Syntex Corporation 

Mr, Steven E, Kinser 
Regional P ro j ec t Manager 
U.S,E.P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 25 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S teve ; 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d . This 
r e p o r t s covers p rog re s s dur ing November, 1989, 

Very t r u l y y o u r s . 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/s j r 

Enclosures 

c c : Mr, George Hess 
U.S.E,P.A, 
Region VII 
2 5 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S.E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , I n c . 



PROJECT PROGRESS REPORT NO. 25 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD NOVEMBER 1ST THROUGH NOVEMBER 3OTH, 1989 

HIGHLIGHTS 

EPA provided response comments to the Draft Remedial 
Investigation which was subinitted on September 1, 1989, 

Final revisions to the Draft Feasibility Study were given 
second priority to work on the RI Comments, The FS should 
be delivered to EPA in December, 1989, 

Removal of the EPA-returned material began on November 6, 
1989. At the end of November, four loads had been shipped 
to Tipton, Missouri, The remaining material should be 
removed by Christmas. 

ROSE:reports/prog_kinser 



PROGRESS REPORT NO. 25 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR NOVEMBER, 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

o The removal of the EPA-returned material began on 
November 6, 1989, The material is being-vacuumed to 
remove dust and then shipped in enclosed vans to Rollins' 
Tipton, Missouri facility for decontamination. Because 
of the difficulty in completely wrapping the flatbed 
trailers, a modification to the Work Plan was approved by 
EPA, This modification allowed us to wrap only the top 
part of the trailer and to wash the tires and 
undercarriage before transporting them to Tipton, At the 
end of the month, approximately four loads had been 
shipped to Tipton and 12 or 13 loads remain at the Rose 
Site, 

We anticipate that all the material will be removed 
before Christmas, 

II. RI/FS 

o Comments were received from EPA regarding the Draft 
Remedial Investigation Report which had been submitted on 
September 1, 1989. The two main areas of concern to the 
EPA were: 

1, The hydrogeological picture of the site, as 
developed by Burns and McDonnell, appeared.to 
differ"in some respects from that of the EPA's 
consultant. 

2. A number of sample results had been dismissed by 
Burns and McDonnell for a variety of reasons 
without sufficient supporting evidence. 

These points, and a number of smaller details, were 
discussed in a meeting at the EPA's office on December 6, 
1989. The results of this meeting will be reported in 
the December Progress Report. 

ROSE:reports/phase2_prgrs25 



Burns and McDonnell continued to work on final revisions 
to the Feasibility Study, This work, however, has been 
assigned a lower priority than preparing the responses to 
the EPA's comments on the RI document. 

III. SCHEDULE 

The draft FS Report is scheduled for delivery to EPA in 
late December, 1989. 

EPA's comments on the Remedial Investigation Draft were-
discussed in a meeting on December 6, 1989, The Remedial 
Investigation will be modified during December to reflect 
coimnents received. 

IV. SITE ACTIVITIES FOR DECEMBER 

o Rollins will complete the removal of the EPA-returned 
materials from the site. Upon completion of the removal, 
the guard service at the site will be terminated. 

ROSE:reports/phase2_prgr825 
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1199 North Fairfax Street 
Alexandria, Virginia 22314 
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January 16, 1990 

CHAIRrvIAN OF THE B O A R D 
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PRESIDENT 
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Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schtool 

A rc t i l ba ld Cox 
Cha i rman 
C o m m o n Cause 

Fernandez, Ph.D 
s iden t 

Igene Co rpo ra t i on 

E d w i n A . Geo, Ph.D. 
Cha i rman , re t i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph O. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy , Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

S u s a n B. K ing 
Pres ident 
S t e u b e n 

H. Eugene f ^cBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , l\^.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
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Char les W. F^iwers, Ph.D. 
Par tner 
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Henry B. S c h a c h t 
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C u m m i n s Eng ine C o m p a n y 

Rober t T. S ta f f o rd 
Un i t ed S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
General Electr ic Co rpo ra t i on 

^ ^ P f n t 

A. W o l f 
C h a i r m a n 

h t e x Co rpo ra t i on 

Mr, Steven E, Kinser 
Regional P r o j e c t Manager 
U,S,E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

26 

Dear S teve : 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t ached , 
r e p o r t s covers p rog re s s during Deceraber, 1989, 

Very t r u l y you r s . 

This 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/sjr 

Enclosures 

CC: Mr. George Hess 
U.S,E,P,A, 
Region VII 
2 5 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S.E,P,A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , Inc, 



PROJECT PROGRESS REPORT NO. 26 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD DECEMBER 1ST THROUGH DECEMBER 31ST, 1989 

HIGHLIGHTS 

A meeting was held with EPA on December 6, 1989 to discuss 
comments regarding the draft Remedial Investigation report 
which was submitted on September 1, 1989, The report is 
being modified based on the results of that meeting. 

The Feasibility Study draft was almost completed. A meeting 
of the RI/FS Task.Force was held in Alexandria on December 
21, 1989 to discuss that work product. The draft will be 
submitted to EPA in January, 1990, 

Removal of the EPA returned material continued. The removal 
was hampered by cold weather and unexpected problems. It 
should be completed in January, 1990. 



PROGRESS REPORT NO. 26 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR DECEMBER, 1989 

I. REMOVAL ACTIVITIES - FOLLOWUP 

The removal of the EPA returned material continued.in 
December. All but four loads of the material had been 
shipped to Rollins' facility in Tipton, Missouri by the 
end of the month. The final shipments will take place in 
January, 1990. The boat was stripped and decontaminated 
at the site, found to be clean, and sold to a local 
resident. 

As an item of interest, we are informed that.a buyer has 
been found for the Bentley. The Bentley will be shipped 
to Tipton with the rest of the material for 
decontamination. 

II. RI/FS 

o The comments from the EPA regarding the draft Remedial 
Investigation report were reviewed by Clean Sites, Burns 
and McDonnell, and members of the RI/FS Task Force. A 
meeting was held on December 6, 1989 to discuss the.EPA's 
comments and our response. The meeting was productive 
and the RI report is being revised to reflect items 
agreed upon in that meeting. 

o A key point in the meeting was the discussion of the need 
of a fourth round of groundwater sampling. The parties 
agreed that this would be an appropriate addition to the 
RI/FS program and details of the fourth round groundwater 
sampling program are being developed. We expect the 
sampling to take place in late January or early February, 
1990. 

ROSE:reports/phase2_prgrs25 



The draft Feasibility Study (FS) report was reviewed and 
revised. The FS report was discussed at a meeting of the 
RI/FS Task Force in Alexandria on December 21, 1989. 
With the necessary recycle, it is expected that the draft 
will be submitted to the EPA in the last half of January, 
1990, 

III, SCHEDULE 

o The draft FS report will be delivered to EPA in late 
January, 1990. 

o The final RI report is scheduled for delivery to EPA in 
late January or early February, 1990. 

IV. SITE ACTIVITIES FOR JANUARY 

b Rollins will complete the removal of the EPA returned 
material from the site. After removal has been 
completed, the guard service at the site will be 
terminated. The expected date for terminating the guard 
service is February 1, 1990. 

o Upon approval by EPA, the fourth round of groundwater 
sampling will begin in late January, 1990. 

ROSE:reports/phase2 prqrs25 
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February 9, 1990 

Dear Concerned Citizen, 

I'm writing to update you on activities tp clean 
up the Martha C. Rose Cheraicals site in Holden. 

As you know, with the oversight of the 
Environraental Protection Agency (EPA), the Rose 
Cheraicals Steering Coraraittee raore than a year ago 
reraoved 19 million pounds of raaterials contarainated 
with polychlorinated biphenyls (PCBs), 

Since then, the Rose Cheraicals Steering Coraraittee 
has been conducting technical studies to deterraine 
the extent of the reraaining contamination and 
to evaluate alternatives to complete the cleanup. 

Under EPA's Superfund program, two technical 
studies are conduct:ed in determining a remedy, . 
First, a remedial investigation, known as an "RI", 
looks for contaraination and potential pathways of 
exposure to people or resources. This is done by 
sampling soil, air, buildings and water at the 
site. The next step is a feasibility study. Also, 
referred to as an "FS," this study evaluates 
alternative cleanup actions to protect health and 
the environment and raeet other statutory criteria 
and evaluates cost. 

EPA reviews, coraraents on and approves these 
documents, and, after public coraraent, uses thera as 
the basis for selecting a remedy. EPA then 
outlines the remedy it has selected and seeks 
public coraraent on that selection. 

The Rose Cheraicals Steering Coraraittee subraitted a 
draft-of the RI for the Rose facility to EPA's 
Region VII Office in Kansas City, Kan,, September 
1, 1989, EPA's comments now are being added to the 
docuraent, A draft feasibility study was .subraitted 
to EPA for review January 17, 1990, . 

ROSE CHEMICALS SITE STEERING COMMITTEE 
500 SOUTH 27TH STREET 
DECATUR, ILLINOIS 62525 
(217)424-6837 



Both documents are expected to be available to the 
public in February or March 1990. Notice of their 
availability will be published in the newspapers, 
and, as required by law, EPA will provide a three-
week public comment period on the studies' results, 
as well as on the cleanup action EPA selects as its 
"preferred alternative." There also will be a 
public meeting on the documents, 

EPA then is expected to select a final remedy by 
mid-1990, and the cleanup work at the site is 
expected to begin in late 1990 or in early 1991, 

I'm pleased that the cleanup process at the Rose 
site is progressing, and especially pleased that 
more than 99 percent of the contamination and 
problem there has already been addressed. Most 
recently, the very last of the remaining equipment, 
such as old trucks and machines, have been removed 
from the site. 

If you have any questions about this process or its 
timing, don't hesitate to call Robin Robinson or 
Joan Ebzery at Clean Sites, which has managed the 
cleanup and is managing the studies. Their number 
is (703) 683-8522. Or call Steve Wurtz or Steve 
Kinser at EPA's Region VII office. Mr, Wurtz, at 
(913) 236-2803, is a community relations 
specialist, and Mr, Kinser, at (913) 236-2856, is 
EPA's project manager for the Rose site. 

Sincerely, 

Jene Robinson, 
Chair, 
Rose Chemicals 

Steering Committee 
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February 16, 1990 
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J a y D . Hair, Ph.D. 
Pres ident 
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Dona ld Kennedy , Ph.D. 
Pres ident 
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S u s a n B. K ing 
Pres ident 
S t e u b e n 

H. Eugene IVlcBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.O., Ph.D. 
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Char les W. Powers , Ph.D. 
Par tner 
Resources fo r Respons ib le 
M a n a g e m e n t 

Henry B. S c h a c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Eng ine C o m p a n y 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Genera l Electr ic Co rpo ra t i on 

A . W o l f 
e C h a i r m a n 

n tex Co rpo ra t i on 

Mr. Steven E, Kinser 
Regional P r o j e c t Manager 
U,S,E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

27 

Dear S t eve : 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Hoiden, Missour i , i s a t t ached , 
r e p o r t s covers p rog res s dur ing Janua ry , 1990. 

Very t r u l y y o u r s . 

This 

-:.̂  r>y'.-. 
Robin J . Robinson 
CSI P r o j e c t Manager 

RJR/sjr 

Enclosures 

CC! Mr. George Hess 
U,S,E,P,A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S.E.P,A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i ty , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , I n c , 



PROJECT PROGRESS REPORT NO, 27 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO, 

STATUS FOR PERIOD JANUARY 1ST THROUGH JANUARY 31ST, 1990 

HIGHLIGHTS 

The Draft Feasibility Study was completed and submitted to 
the. EPA on January 17, 1990.. EPA is currently reviewing 
that document. 

The Remedial Investigation Report was revised by Burns and 
McDonnell and submitted to the RI/FS Task .Force for final 
review. The document: will be returned to EPA early in 
February. 

A fourth round of groundwater sampling, agreed to by EPA and 
the Technical Committee, began on January 29. Sampling 
should be completed around February 9. 

Removal of the EPA returned material was completed on 
January 17, 1990. Steve Kinser inspected the site on 
January 18, 1990. The guard service will be terminated at 
the site as soon as the groundwater sampling program is 
finished. 



PROGRESS REPORT NO. 27 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JANUARY, 1990 

I, REMOVAL ACTIVITIES - FOLLOWUP 

o All of the EPA returned material has now been removed • 
frora the site by Rollins Environmentai Services. The 
material was shipped to Rollins' Tipton, Missouri 
facility where it has been decontaminated for their 
further use. Steve Kinser inspected the site on January 
18, 1990. 

o The site now has no remaining materials on it. 
Consequently, the EPA has agreed that the guard service 
can be terminated. That will take place around February 
9, 1990 at the time groundwater sampling program is 
finished, see below. 

II, RI/FS 

o The Draft Feasibility Study was completed and submitted 
to the EPA on January 17, 1990. That report is currently 
being studied by the EPA who vyill be providing feedback 
to the RI/FS Task Force in due course. 

o The revisions to the RI Draft, based on comments provided 
in the meeting with EPA on December 6, 1989, continued 
through January. Burns and McDonnell finished their work 
on January 29, 1990 and submitted the revised draft to 
members of the RI/FS Task Force.for final review. The 
document should be re-submitted to the EPA during the 
week of February 5. 

o" A fourth rouirid of groundwater sampling was agreed to in 
the meeting on December 6, 1989.. Burns and McDonnell 
prepared a Work Plan which was reviewed by the EPA during 
January and approved on January 29, 1990. Sampling 
started at the site on that same date with observers from 
Clean Sites, Black and Veatch representing EPA, and Harry 
Walton representing the RI/FS Task Force. This sampling 
program is being conducted with extreme care. The 
results, which will not be available for several weeks, 
should provide final confirmation of the state of the 
groundwater at the Rose Site. 



Ill, SCHEDULE 

o The final RI Report is scheduled for delivery to EPA in 
early February, 1990. 

o The Draft .'FS Report will be reviewed by EPA and modified 
as appropriate in FebrT.iarY, 1990. 

IV, SITE ACTIVITIES FOR FEBRUARY 

o The groundwater sampling program will be completed in 
early February. 

o No further site acl;ivities are anticipated until the 
final remedial action has been agreed upon and initiated. 
Consequently, the guard service will be stopped in 
February. 
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March 16, 1990 
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BOARD OF DIRECTORS 
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Pres ident 
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Doug las M Cos t le 
Dean 
V e r m o n t L a w Schoo l 

•-iibald Cox 
i i r m a n 
n m o n Cause 

uuuis Fernandez. Ph.D 
Pres ident 
Ce lgene C o r p o r a t i o n 

E d w i n A Gee, Ph.D. 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

Jay. D. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy. Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

Susan B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lbert S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Char les W Powers , Ph.D 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Henry B. S c h a c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Eng ine C o m p a n y 

Rober t T. S ta f f o rd . 
Un i ted S ta tes Senator , re t i red 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 28 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S t eve : 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d , 
r e p o r t s covers p r o g r e s s during March, 1990, 

Very t r u l y y o u r s . 

m If S t r o l o w 
|e Pres iden t 
leral Electr ic Co rpo ra t i on 

Hans A . W o l f 
V ice C h a i r m a n 
Syn tex Co rpo ra t i on 

This 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/sjr 

Enclosures 

c c : Mr, George Hess 
U,S,E,P.A, 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S,E,P.A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , I n c . 



PROJECT PROGRESS REPORT NO. 28 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD FEBRUARY 1ST THROUGH FEBRUARY 28TH, 1990 

HIGHLIGHTS 

The revised Remedial Investigation Report was completed by 
Burns & McDonnell, reviewed by the RI/FS Task Force, and 
submitted to the EPA on February 26, 1990, 

EPA and Missouri DNR subraitted written coinments on the Draft 
Feasibility Study in early March, 1990, Those comments are 
currently being incorporated in the report. 

The fourth round of groundwater sampling was completed on 
February 9, 1990, Results substantiated the third round 
results. None of the deep wells showed any contamination at 
above detection limits. Only four shallow wells, which have 
consistently shown VOCs, had detectable VOC concentrations. 
Only one shallow well showed detectable PCB concentrations 
(5,8 ug/l), 



PROGRESS REPORT NO, 28 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR FEBRUARY, 1990 

RI/FS 

The revised Remedial Investigation report (RI), completed 
by Burns and McDonnell on January 29, 1990, was reviewed 
by the RI/FS Task Force during early February, 1990. The 
document was resubmitted to the EPA on February 26, 1990. 

A Feasibility Study (FS) meeting was held in EPA's office 
in Kansas City, Missouri on February 8, 1990. In that 
meeting, we received preliminary feedback from Steve 
Kinser regarding the Draft FS. The formal comments from 
EPA and MDNR were received on March 1 and 2, 1990, The 
comments addressed three primary issues: (1) the 
"preference for treatment" stressed in the new National 
Contingency Plan, (2) the possible contamination of 
shallow groundwater, and (3) the appropriate risk level 
to use in selecting possible remedies. Based on those 
comments, a number of revisions will be required in the 
FS, 

The fourth round of groundwater sampling began on January 
29, 1990 and was completed on February 9, 1990, The 
sampling program was conducted with extreme care to 
ensure that no cross contamination of the samples 
occurred. Analytical results were not complete until 
early March, They indicated that none of the deep 
monitoring wells at the site, the 100 series, had any 
contamination of any kind. The results also indicated 
that in the shallow monitoring wells, only MW-207 tested 
positive for PCBs. It showed 5.8 ug/l which is 
consistent with previous results from that well. Several 
of the shallow wells had volatile organic readings as 
they had in the past. These results will be submitted to 
EPA as an addendum to the RI. In general, the results 
appeared to confirm the third round of sarapling, thus 
substantiating Burns & McDonnell's position that some of 
the samples in the first two rounds had picked up minute 
quantities of dust or some other foreign substance. 



On February 9, 1990 when the sarapling program was 
completed at the site, the 24-hour guard service was 
terminated. The site will remain secure but no further 
site activities are planned until final remediation 
begins. All appropriate officials in the Holden 
community have been notified. 

II. SCHEDULE 

The FS Report will be revised during March based on 
comments by MDNR and EPA, The revised Draft will be 
submitted to EPA in late March or early April, 

III. SITE ACTIVITIES FOR MARCH 

o No site activities are planned. 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703)683-8522 
Fax:(703)548-8773 

Apr i l 13 , 1990 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

'Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P G r u m b l y 

B O A R D OF DIRECTORS 
Peter A . A. Ber le 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M Cost le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 

i m m o n Cause 

Mr, Steven E, Kinser 
Regional P ro j ec t Manager 
U,S,E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

• 

• 
A. W o l f 
e C h a i r m a n 

Jyntex C o r p q r a t i o n 

SUBJECT: EPA SITE STATUS REPORT NO. 29 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S t eve : 

Fernandez. Ph D 
s iden t 

e lgene Co rpo ra t i on 

E d w i n A. Gee. Ph.D 
Cha i rman , re t i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy . Ph D. 
Pres ident 
S tan fo rd Un ive rs i t y 

Susan B. K ing 
Pres ident 
S t e u b e n 

H Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S O m e n n , M D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Onivers i ty of W a s h i n g t o n 

Char les W Powers , Ph.D. 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Henry B. S c h a c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Engine C o m p a n y 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 

neral Electr ic Co rpo ra t i on 

The EPA S i t e s t a t u s Report for the Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t ached , 
r e p o r t s covers p r o g r e s s dur ing March, 1990. 

Very t r u l y you r s . 

This 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/sj r 

Enclosures 

CC: Mr, George Hess 
U,S.E,P,A, 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S,E,P,A, 
Superfund Branch 
726 Minnesota Avenue 

. Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , Inc, 



PROJECT PROGRESS REPORT NO. 29 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 31ST, 1990 

UIGHLIGIITS 

The draft Feasibility Study is being revised based on 
coinments received from Steve Kinser on March 20, 1990, 

The fourth round of groundwater samples did not detect PCDs 
in most samples, thus confirming the results of the third 
round. 

The allowable holding tirae for some of the shallow well 
samples was exceeded in the fourth round. Therefore, those 
wells will be resampled in April at the lab's expense. 



PROGRESS REPORT NO. 29 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR MARCH, 1990 

I. RI/FS 

As pointed out last month, we received formal coinments 
from EPA and MDNR on the Feasibility Study (FS) on March 
1 and 2, 1990. After reviewing those coinments, Joe 
Kwasnik and Robin Robinson met Steve Kinser on March 20 
to discuss the issues raised. The raeeting was beneficial 
in clarifying several issues. One significant EPA item 
is that the excess cancer risk at the site after 
remediation should be one in one million. It will be 
important in revising the FS to demonstrate that that 
risk level will be met or to explain clearly why 
achieving such a level is infeasible. 

We also discussed the proper use of EPA's spill cleanup 
policy for PCDs in establishing site Applicable or 
Relevant and Appropriate Requirements (ARARs), We agreed 
that the spill cleanup policy, while not strictly an 
ARAR, is to be considered (TDC) in selecting the cleanup 
level for site soils. 

The third issue discussed was volatile organic compounds 
(VOCs) at the site. We feel confident that our studies 
demonstrate the lack of a problem with VOCs at the site 
and are revising the FS to make that point clear. 

Analytical results from the fourth round of groundwater 
sarapling are now complete. These results confirm the 
results in the third round for both the shallow and the 
deep wells. The very low PCD concentratipns found in 
rounds one and two were not present, thus substantiating 
the belief that the early samples picked up tiny dust 
particles. 

Unfortunately, the laboratory, EMS, exceeded the 
allowable holding times for extraction of PCDs in the 
shallow well samples. While it is highly unlikely that 
the analytical results were compromised, the RI/FS Task 
Force decided to ask Durns & McDonnell to- resample the 
shallow wells. That resampling will take place in mid-
April, All expenses for sampling and analyses will be 
paid by EMS, There will be no charge of any kind to the 
Rose Project. 



II. SCHEDULE 

Burns & McDonnell will continue to revise the FS Report 
during April, The revised draft will be submitted to EPA 
toward the end of April, 

III. SITE ACTIVITIES FOR APRIL 

o Durns & McDonnell will resample the shallow wells. This 
sampling program is expected to take two or three days. 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703)683-8522 
Fax:(703)548-8773 

May 16, 1990 

C H A I R M A N OF THE B O A R D 
Russel l E. Train 

C h a i r m a n 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P G r u m b l y 

BOARD OF DIRECTORS 
Peter A A . Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

• 

Fernandez, Ph.D 
iden t 

[gene Co rpo ra t i on 

E d w i n A Gee, Ph D 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy . Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

S u s a n B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S O m e n n , M.D., Ph D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Char les W. F\)wers, Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

Henry B S c h a c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Eng ine C o m p a n y 

Rober t T, S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
Vice Pres iden t 

•

nerel Electr ic Co rpo ra t i on 

| A . W o l f 

re C h a i r m a n 

n tex C o r p o r a t i o n 

Mr. Steven E. Kinser 
Regional P r o j e c t Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT; EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear S teve : 

The EPA S i t e s t a t u s Report for the Rose Chemicals 
S i t e a t Holden, Missour i , i s a t t a c h e d . This r e p o r t s 
covers p rog res s dur ing A p r i l , 1990, 

Very t r u l y you r s , 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/sj r 

Enclosures 

CC: Mr, George Hess 
U,S.E,P,A, 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S,E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , I n c , 



PROJECT PROGRESS REPORT NO. 30 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO, 

STATUS FOR PERIOD APRIL 1ST THROUGH APRIL 30TH, 1990 

HIGHLIGHTS 

The resampling of round 4 shallow wells was completed. The 
analytical results indicated concentrations below detection 
limit at ail wells, thus substantiating the results 
prev^iously obtained . 

o The Feasibility Study (FS) revisions continued during April 
A revised FS Report will be submitted to EPA during May. 

ROSE:reports/prog_kinser 



PROGRESS REPORT NO. 30 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR APRIL, 1990 

I. RI/FS 

o Burns & McDotinell continued work on the revisions to the 
Feasibility Study (FS) Report during April. The. 
necessary rev.i.a.ions required more time than anticipated 
and Burns & McDonnell had not fin.i.shed the revisions by 
the end of the month. We anticipate receiving their 
final draft in early May. 

o Repeat sampling of the shallow wells was completed in 
early April. As reported last month, the resampling was 
recjuired since EMS, the analytical laboratory, exceeded 
the allowable holding tiraes for extraction of PCBs in the 
shallow well samples. All the shallow wells were 
resampled and reanalyzed. The analyses indicated below 
detection limit (BDL)readings in all wells for both semi­
volatiles- and PCB-s. Thus, the resample confirms the 
previous analytical results for the fourth round. 

The resample gave BDL readings even on well 207, which 
had previously shown low concentrations of PCBs. While 
no definitive conclusion can be drawn from this single 
measurement.. it could indicate that the well contained 
oniy a -small quantity of PCBs which may be dissipating 
with time. 

In the resampli 
of the South Wa 
volatile organi 
were about 2 00 
that well in ro 
well had shown 
and 3 (in the r 
draw firm concl 
indicate that t 
vicinitv of tha 

ng program, shallow well 204 (to the west 
rehouse), was also resampled for total 
c compounds (VOCs). Total VOC readings 
ppb. The VOC concentration measured in 
und 4, was approximately 49 ppb. This 
high VOC concentrations in rounds 1, 2, 
ange of 10,000 ppb). Again, one cannot 
usions from this observation, but it could 
he quantity of organic compounds in the 
t well is not large. 

ROSE:reports/prog_kinser 



II. SCHEDULE 

Burns & McDonnell will conplete the revision of the FS 
Report during May. The revised draft will be recycled 
among key members of the RT/̂ FS Task Force prior to 
submission to EP.A before the end of Hav. 

III. SITE ACTIVITIES FOR MAY 

o None expected. 

ROSE:reports/prog_kinser 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax:(703)548-8773 

June 18, 1990 

C H A I R M A N OF THE BOARD 
Russel l E Tram 

C h a i r m a n 
W o r l d Wi ld l i fe Fund & 
The C o n s e r v a t i o n F o u n d a t i o n 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A A . Berle 

Pres ident ' 
Nat iona l A u d u b o n Soc ie ty 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

L O U I S Fernandez. Ph D. 

Pres ident 
Ce lgene Co rpo ra t i on 

E d w i n A. Gee, Ph D. 
Cha i rman , re t i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident 
Na t iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy , Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

Susan B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBraye r 
Pres ident 
Exxon Chemice l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

Henry B. S c h a c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Eng ine C o m p a n y 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Genera l Electr ic Co rpo ra t i on 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S,E.P,A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT; EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

31 

# 
A. W o l f 
e C h a i r m a n 

'yntex C o r p o r a t i o n 

Dear S teve : 

The EPA S i t e s t a t u s Report for the Rose Chemicals 
S i t e a t Holden, Mis sou r i , i s a t t a c h e d . This r e p o r t s 
covers p rogress dur ing May, 1990, 

Very t r u l y your s , 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/s j r 

Enclosures 

c c : Mr, George Hess 
U,S.E.P.A, 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S.E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 • • - .". 

Mr, Jim Kohanek, Clean S i t e s , I n c , . 



# 

PROJECT PROGRESS REPORT NO, 31 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MAY 1ST THROUGH MAY 31ST, 1990 

HIGHLIGHTS 

The feasibility study (FS) revisions continued through May, 
Burns & McDonnell completed an extensive redrafting of the 
document incorporating EPA and RI/FS Task Force comments. 

• 



PROGRESS REPORT NO. 31 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR MAY 1 - 3 1 , 1990 

I. RI/FS 

Based on the comments from EPA, Burns & McDonnell carried 
out an extensive revision to the Feasibility Study during 
May. That revision expanded the technology options which 
are to be considered for the various cleanup alterna­
tives. The revised document also addressed in greater 
detail several additional exposure pathways. Burns & 
McDonnell completed the revised document at the end of 
the month and submitted it to members of the RI/FS Task 
Force for their review. 

The final Task Force review will take place in early June 
following which the final draft will be submitted to EPA, 

II. SCHEDULE 

o The revised draft of the FS will be submitted to EPA 
during June. 

Ill, SITE ACTIVITIES FOR JUNE 

o None expected. 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax:(703)548-8773 

Ju ly 16, 1990 

C H A I R M A N OF THE BOARD 
Russel l E. Tram 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
T h e Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

B O A R D OF DIRECTORS 
Peter A . A . Ber le 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
C h a i r m a n 
C o m m o n Cause 

^ L p u i s p u i s Fernandez, Ph.D. 
;.esident 
i lgene Co rpo ra t i on 

in A . Gee, Ph.D. 
Cha i rman , re t i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

Dona ld Kennedy , Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

S u s a n B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l o f Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Par tner 
Resources fo r Respons ib le 
Managennen t 

Henry B. S c h e c h t 
Chief Execu t i ve Of f i ce r 
C u m m i n s Eng ine C o m p a n y 

Rober t T. S ta f f o rd 
Un i t ed S ta tea Senator , re t i red 

Roger S t r e l o w 
V i ce Pres iden t 
Genera l Electr ic Co rpo ra t i on 

# 

IS A . W o l f 
e C h e i r m a n 
itex Co rpo ra t i on 

Mr. Steven E, Kinser 
Regional P ro j ec t Manager 
U,S,E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

32 

Dear S teve : 

The EPA S i t e s t a t u s Report for the Rose Chemicals 
S i t e a t Holden, Missour i , i s a t t a c h e d . This r e p o r t s 
covers p rogress dur ing June , 1990, 

Very t r u l y y o u r s . 

Robin J , Robinson 
CSI P r o j e c t Manager 

RJR/sj r 

Enclosures 

CC; Mr, George Hess 
U,S,E,P,A, 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U,S.E,P,A, 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i t y , KS 66101 

Mr, Jim Kohanek, Clean S i t e s , I n c . 
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PROJECT PROGRESS REPORT NO, 32 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JDNE 1ST THROUGH JUNE 30TH, 1990 

HIGHLIGHTS 

The Feasibility Study (FS) was completed during June, The 
document was submitted to the EPA on June 29, 1990, 

Rn.CiR ! T-*>i - i r i f l -o /n i -nc i Wi na*ai* 
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PROGRESS REPORT NO, 32 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JUNE, 1990 

I. RI/FS 

Burns and McDonnell completed the revisions to the 
Feasibility Study during June, 1990, The revised 
document was reviewed by Joe Kwasnik, Harry Walton, 
Sheldon Zabel and Robin Robinson, After final 
modification, the document was submitted to U,S, EPA on 
June 29, 1990. 

Burns and McDonnell prepared an attachment to the FS 
which summarizes the responses to the EPA comments on the 
draft FS, This was provided to make it easy for EPA to 
spot the changes which were made. 

II. SCHEDULE 

The remaining schedule for issuing the RI and the FS is 
with the EPA. We anticipate that an early release will 
be made. Following that, a public meeting will be held 
to explain the FS options and receive initial comments. 
Then EPA will prepare the Proposed Plan and schedule a 
second public meeting to receive formal coinments. 
Finally, EPA will prepare a Responsiveness Summary which 
will respond to all coinments received and then issue the 
Record of Decision, 

On a parallel track, the negotiating committee headed by 
Jay Pruett will be negotiating the Consent Decree for the 
final cleanup^.with EPA, 

III. SITE ACTIVITIES FOR JULY 

o None expected. 

ROSE:renorta/nroa kinser 
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August 16, 1990 

C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax.(703) 548-8773 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

C h a i r m a n 
W o r l d Wi ld l i fe Fund & 
T h e Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
F>eter A . A . Ber le 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

Mr. Steven E. Kinser 
Regional P ro j ec t Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i ty , KS 66101 

SUBJECT: EPA SITB STATUS REPORT NO, 
(AOC 87-F-0007) 

ROSB CHEMICALS SITE 

33 

JayD. 

[n A . Gee, Ph.D. 
i i rman, ret i red 
Irnat ional Paper C o m p a n y 

Sy D. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federat ior r . 

J . Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

S u s a n B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBraye r 
Pres ident 
Exxon C l iemica l C o m p a n y 

Gi lber t S. O m e n n , M.O., Ph.D. 
Dean 
Schoo l o f Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y o f W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Par tner 
Resources fo r Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f f o rd 
Un i t ad S ta tes Senator , re t i red 

Roger S t r e l o w 
V i ce Pres ident 
Bech te l Env i ronmen ta l , Inc. 

Hens A . W o l f 
^ ice Cha i rman 

ntex Co rpo ra t i on 

Dear S teve : 

The EPA S i t e s t a t u s Report for t h e Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d . 
This r e p o r t s covers p r o g r e s s du r ing J u l y 1990. 

Very t r u l y y o u r s . 

' / i ' y^^' 
Robin J . Robinson 
CSI P r o j e c t Manager 

^ ^ ^ ^ r i t i 

RJR/s j r 

Enc losures 

c c : Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas C i t y , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch ' 
726 Minnesota Avenue 
Kansas C i ty , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , Inc . 



PROJECT PROGRESS REPORT NO. 33 
(AOC 87-P-00()7) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD JULY 1ST THROUGH JULY 31ST. 1990 

HIGHLIGHTS 

The EPA requested additional modifications to. the 
Feasibility Study (FS) which was subinitted on June 29, 1990, 
A meeting is scheduled at Clean Sites on August 9, 1990 to 
discuss the required modifications. 
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PROGRESS REPORT NO, 33 
(AOC 87-F-0007) 

ROSE CHEMICALS SITB - HOLDEN, MISSOURI 

STATUS FOR JULY. 1990 

I, RI/FS 

As reported last month. Burns & McDonnell submitted, the 
revised Feasibility Study to EPA on June 29, 1990. EPA 
reviewed the document during July and on July 16, 1990 
reported additional revisions to the doctiment are 
required. 

The major revisions relate to the discussion of 
applicable or relevant and appropriate requirements 
(ARARs). EPA wishes an expanded treatment of ARARs in 
the following areas: RCRA, 100-Year Flood Plain, and 
Protection of Wetlands. 

EPA would also like a more thorough discussion of the 
evaluation of each option and suboption against the nine 
criteria specified in CERCLA Section 121. 

II. SCHEDULE 

The Rose Chair's Committee will meet in Alexandria, 
Virginia on August 9, 1990. At that meeting, the Chairs 
will discuss the necessary revisions to the FS. 
Subsequent to that meeting, a revised schedule for 
completing the work on the FS will be developed and 
submitted to EPA. Accompanying that revised schedule 
will be a request for extension to the schedule for the 
FS as presented in the RI/FS Work Plan. 

Ill, SITE ACTIVITIES FOR AUGUST 

o None expected. 
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C L E A N SITES 

September 17, 1990 

1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax.(703) 548-8773 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conserva t i on Founda t i on 

PRESIDENT 
Thonnas P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A . Berle 

Pres ident 
Nat ional A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w S c h o o l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

Gee, Ph.D. 
an , re t i red 
t iona l Paper C o m p a n y 

J a ^ n - t a i r , Ph.D. 
President 
Nat iona l Wi ld l i fe Federa t ion 

J . Roger Hirl 
President 
Occ iden ta l Chemica l C o r p o r a t i o n 

Dona ld Kennedy, Ph.D. 
President 
S tan fo rd Un ivers i t y 

Susan B. King 
President 
S t e u b e n 

H. Eugene McBrayer 
President 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty o f W a s h i n g t o n 

Char les W. F^wers , Ph.D. 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i ted Sta tes Senator , re t i red 

Roger S t re l ow 
Vice President 

' Bechte l Env i ronmenta l , Inc 

Hans A . Wo l f 
V ice Cha i rman 

^ ^ ^ a ^ x Corpo ra t i on 

Mr. Steven E. Kinser 
Regional P ro jec t Manager 
U.S.E.P .A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas C i ty , KS 66101 

SUBJECT; EPA SITE STATUS REPORT NO. 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE 

34 

Dear S teve : 

The EPA S i t e s t a t u s Report for t h e Rose 
Chemicals S i t e a t Holden, Missour i , i s a t t a c h e d . 
This r e p o r t s covers p rogress dur ing August, 1990 

Very t r u l y y o u r s . 

Robin J . Robinson 
CSI P ro j ec t Manager 

RJR/s j r 

Enclosures 

c c : Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas Ci ty , KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
72 6 Minnesota Avenue 
Kansas Ci ty , KS 66101 

Mr. Jim Kohanek, Clean S i t e s , Inc 
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PROJECT PROGRESS REPORT NO. 34 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO, 

STATUS FOR PERIOD AUGUST 1ST THROUGH AUGUST 31ST. 1990 

Additional modifications were made to the 
Feasibility Study (FS) at the request of EPA. 
The final FS was submitted to EPA on September 7, 
1990. 

• ^ 
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PROGRESS REPORT NO. 34 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR AUQUST. 1990 

I. RI/FS 

• A meeting of the Rose Chairs was held at Clean Sites' 
office on August 8, 1990. At that meeting, the request 
by EPA to make additional modifications to the FS was 
discussed and agreed to. During the meeting, a phone 
conversation was held with Steve Kinser who explained the 
additional request which primarily came from EPA counsel. 

During the rest of August, the required modifications to 
the FS were made and reviewed by Joe Kwasnik, Harry 
Walton, Sheldon Zabel and Robin Robinson. The final 
modifications will be made in early September, at which 
time the Final FS will be delivered to EPA. 

II. SCHEDULE 

% 

At the request of EPA, a revised delivery date for the 
Final FS was submitted to EPA. In that letter, we 
requested a formal extension of the schedule to September 
14, 1990. EPA has responded, approving the schedule 
extension. 

During September, EPA will issue the Remedial 
Investigation (RI) and the FS. EPA then plans to hold a 
preliminary public meeting to explain those documents and 
outline the remedial alternatives. Following that public 
meeting, EPA will issue their Proposed Plan after which 
there will be a 30-day public comment period. 

III. SITE ACTIVITIES FOR SEPTEMBER 

• Water in the pit will be pumped through the charcoal 
adsorption system and discharged. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax (703) 548-8773 

October 17,1990 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t ion 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

-1 A . Gee. Ph.D 
j i r m a n , ret i red 

.cernat ional Paper C o m p a n y 

Jay D. Hair, Ph D 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

J . Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph.D. 
Pres ident 
S tan fo rd Un ivers i t y 

Susan B. K ing 
Pres ident 
S t e u b e n 

H Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S O m e n n . M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i ted Sta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmen ta l , Inc. 

.s A . Wo l f 
Cha i rman 

|tex Co rpo ra t i on 

SUBJECT: EPA SITE STATUS REPORT NO. 35 
(AOC 87-F-0007) 
ROSE CHEMTCALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during September, 1990. 

Very truly yours, 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region v n 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax (703) 548-8773 

PROJECT PROGRESS REPORT NO. 35 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

CHAIRMAN OF THE BOARD 
Russell E. Tram 

Chairman 
World Wildlife Fund & 
The Conservation Foundation 

PRESIDENT 
Thomas P. Grumbly 

BOARD OF DIRECTORS 
Peter A. A Berle 

President 
National Audubon Society 

Douglas M. Costle 
Dean 
Vermont Law School 

Archibald Cox 
Chairman 
Common Cause 

Edwin A Gee, Ph D. 
nan, retired 
ktional Paper Company 

STATUS FOR PERIOD SEPTEMBER 1ST THROUGH SEPTEMBER 
3QTH.X?90 

The final Feasibility Study (FS) was submitted to EPA on September 7, 
1990. 

m^a 
.M^^HIir 

^ ^ B a e n 
Bir, Ph.D. 

sTcJent 
National Wildlife Federation 

J Roger Hirl 
President 
Occidental Chemical Corporation 

Donald Kennedy, Ph.D. 
President 
Stanford University 

Susan 8. King 
President 
Steuben 

H Eugene McBrayer 
President 
Exxon Chemical Company 

Gilbert S. Omenn, M.D, Ph.D. 
Dean 
School of Public Health & 
Community Medicine 
University of Washington 

Charles W. Powers, Ph D. 
Partner 
Resources for Responsible 
Management 

Robert T. Stafford 
United States Senator, retired 

Roger Strelow 
Vice President 
Bechtel Environmental, Inc. 

Hans A. Wolf 
Vice Chairman 
Syntex Corporation 
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PROGRESS REPORT NO. 35 
(AOC 87-F.0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR SEPTEMBER. 1990 

L RI/FS 

• The final changes requested by EPA were made to the FS during late August and early 
September, 1990. The final FS was submitted to EPA on September 7,1990. 

During the rest of September, EPA was reviewing the document and holding intemal 

i meetings regarding the remedies proposed in the document ' 

• Addendum #1 to the report on the remedial investigation of the Rose Chemical Site, 
Holden, Missouri (RI) was drafted by Bums and McDonnell during September. This 
document reports on the fourth round of ground water sampling which was performed at 
the Rose Site to provide additional site characterization data. The report describes the 
sampling, results of the analyses, and the implications of these results with respect to the 
nature and extent of contamination at the site. The Addendum is currentiy being 
reviewed by members of the RI/FS Task Force after which it will be formally submitted 
to EPA, probably in mid-October. 

n. SITE ACTivrriES FOR OCTOBER 

• Water in the pit will be pumped through the charcoal adsorption system and 
discharged. No other site activities are planned. 
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CLEAN SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax.(703) 548-8773 

November 15,1990 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conserva t ion Founda t ion 

PRESIDENT 
T h o m a s P. G rumb ly 

BOARD OF DIRECTORS 
Peter A. A Berle 

President 
I Nat ional A u d u b o n Soc ie ty 

Douglas M. Cost le 
Dean 
Vermont L a w Schoo l 

Arch iba ld Cox 
Cha i rman 
C o m m o n Cause 

,Edwin A Gee. Ph.D, 
Cha i rman, ret i red 
In ternat ional Paper C o m p a n y 

Jay D. Hair. Ph.D. 
President 
Nat ional Wi ld l i fe Federat ion 

J . Roger Hirl 
President 
Occ iden ta l Chemica l Corpora t ion 

Dona ld Kennedy. Ph.D. 
President 
S tan fo rd Univers i ty 

Susan B King 
President 
S t e u b e n 

H. Eugene McBrayer 
President 
Exxon Chemica l Company 

Gi lbert S. O m e n n , M.D., Ph.D 
Dean 
Schoo l of Publ ic Heal th & 
C o m m u n i t y M e d i c i n e 
Univers i ty of W a s h i n g t o n 

Char les W, Powers , Ph.D, 
Partner 
Resources for Responsib le 
M a n a g e m e n t 

Robert T. Sta f ford 
Un i ted Sta tes Senator, ret i red 

Roger S t re low 
Vice President 
Bechte l Env i ronmenta l , Inc. 

Hans A. Wol f 
V ice Cha i rman 
Syntex C o ' p o r a t i o n 

SUBJECT: EPA SITE STATUS REPORT NO. 36 
(AOC 87-F-0007) 
ROSE CHEMICALS SFTE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during October, 1990. 

Very tmly yours. 

fU^ 
Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



PROJECT PROGRESS REPORT NO. 36 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD OCTOBER 1ST THROUGH OCTOBER 31ST. 
1990 

HIGHLIGHTS 

• The PRP negotiating team met with EPA in Kansas City on 
October 16,1990 to discuss additional comments on the 
Feasibility Study. 

ROS E:rcports/prog_kinser 



PROGRESS REPORT NO. 36 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR OCTOBER. 1990 

RI/FS 

The EPA completed their review of the Feasibility Study (FS) in early October. A 
meeting was held in Kansas Qty on October 16,1990 to discuss further modifications to 
the document The meeting was attended by Bob Morby, Ron King, Steve Kinser, Scott 
Pemberton and Helen Tinson for EPA; James Cavanaugh, James Pels, and Bob Geller 
for Missouri DNR; Jay Pmett, Joe Kwasnik, Jan C âllison, Sheldon Zabel, Gabe 
Rodriguez and Robin Robinson. The result of the meeting was that EPA plans to request 
further modifications to the FS. Basically they arc looking for the addition of an option 
that would be a combination of two others. The components of this option would be 1) 
removal of soil outside the buildings to a maximum level of 10 ppm and 2) sealing and 
capping the concrete floors of the two warehouses. 

There were a number of other comments of a more detailed nature. 

EPA said they would submit their new comments to Qean Sites by October 24,1990. 
However, by November 9,1990, no comments had been received. Consequentiy, no 
further changes have been made at this time. 

II. SITE ACTIVITIES DURING OCTOBER 

• New canisters of charcoal arrived at the site. We are preparing to pump water that 
has accumulated in the pit through the system. 

• An apparent break-in occurred at the site during October, 1990. The fence along 
the north side of the site has been cut The evidence indicates that two people 
tried to go over the fence to get into the property. Apparentiy one individual was 
injured. The second person cut the fence in order to get his companion out. 
There is no evidence that the trespassers tried to get into the warehouses 
themselves. 
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HL SITE ACTiyrriRS FOR NOVEMBER 

Water in the pit will be pumped through the charcoal adsorption system and 
discharged. No other site activities are planned. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax (703) 548-8773 

December 15,1990 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City* KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i fe Fund 8i 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A . Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

i n A . Gee. Ph.D. 
ja i rman, ret i red 
fernat ional Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

J . Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

Susan B. King 
, Pres ident 

S t e u b e n 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y o f W a s h i n g t o n 

Char les W. Powers . Ph.D. 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmen ta l , Inc. 

Lee M . T h o m a s 
ief Execu t i ve O f f i ce r 

C o m p a n i e s E n v i r o n m e n t a l 
bup. Inc. 

^ ^ r a n s > ns A . W o l f 
V ice C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 

SUBJECT: EPA SITE STATUS REPORT NO. 37 
(AOC 87-F.0007) 
ROSE CHEMICALS SFTE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during November, 1990. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funstpn Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Qean Sites, Inc. 
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PROJECT PROGRESS REPORT NO. 37 
(AOC 87.F.0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD NOVEMBER 1ST THROUGH NOVEMBER 
3QTH.iyyo 

mCHUGHTS 

• Thie EPA officially accepted the revised Feasibility Study (FS) 
with two exceptions. 

• EPA's letter listed fourteen items of clarification. The letter is 
to be appended to the FS as a supplement 
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PROGRESS REPORT NO. 37 
(AOC 87.F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR NOVEMBER. 1990 

L RI/ES 

Following the PRP negotiating team meeting with EPA on October 16, 
1990, EPA had a series of intemal meetings addressing the need for 
further revision of the FS. As a result of those meetings, EPA formally 
notified Clean Sites in a letter dated December 5,1990 that the revised 
FS would be accepted provided two changes were made in the text The 
requested changes are in the Executive Summary and Part 5. In each 
case, the EPA request that we delete the sentence stating that the 
statutory preference for treatment has been met. The Steering 
Committee will discuss the requested deletions in a conference call in 
December, 1990 or early January, 1991. 

In addition, there are fourteen changes which EPA points out in the 
transmittal letter. These changes involve such things as site definition, 
future use of the site, need for additional groundwater monitoring wells, 
use of clean fill, past treatment of PCBs at the site, excavation of PCB-
contaminated soil, chemical specific and action specific ARARs, volatile 
organic chemical contamination, use of the term "average 
concentrations", solvent washing, encapsulation of contaminated 
material, disposal of contaminated material, the role of EPA's new PCB 
cleanup guidance, and verification sampling. None of these comments 
requires modification to the text of the FS since EPA will attach their 
cover letter as a supplement to the FS. 
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IL STTE ACTIVmES 

Water in the pit was pumped through the charcoal adsorption system and 
discharged after the analyses of the water indicated PCB concentrations 
below detection limit. 

HL SCHEDULE 

• EPA has informed us that they intend to issue the Proposed Plan 
during the week of December 17,1990. The period of 
comment is expected to extend through January 31,1991. EPA 
hopes to hoM a town meeting either the first week in January or 
during the week of January 14,1991. 

IV. SITE ACTIVmES FOR DECEMBER 

No site activities are planned. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax:(703) 548-8773 

January 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
T h e C o n s e r v a t i o n Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A A . Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

;in A. Gee, Ph D. 
i rman , ret i red 
rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident • 
Nat ional Wi ld l i fe Federa t ion 

J . Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph D. 
Pres ident 
S tan fo rd Un ivers i t y 

Susan B. King 
Pres ident 
S t e u b e n 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M O., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty of W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmen ta l , Inc. 

Lee M . T h o m a s 
hief Execu t i ve Of f i ce r 
^w C o m p a n i e s E n v i r o n m e n t a l 

)up. Inc. 

Yis A . W o l f 
V ice C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 

SUBJECT: EPA SITE STATUS REPORT NO. 38 
(AOC 87-F.0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during December, 1990. 

Very tmly yours, 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 
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PROJECT PROGRESS REPORT NO. 38 
(AOC 87-F.0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD DECEMBER 1ST THROUGH DECEMBER 31ST. 
1990 

HIGHMGHTS 

Review of Addendum #1 to the Remedial Investigation (RI) 
Report was cpmpleted. The Addendum covers the fourth round 
of groundwater sampling at the site and confirms the results 
found in the third round. 

ROSE:rcports^rog_kinser 
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PROGRESS REPORT NO. 38 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR DECEMBER. 1990 

L RI/FS 

Addendum #1 to the RI Report addresses the fourth round of 
groundwater sampling at the site. This work was done in January 
through April, 1990 and as reported in Progress Reports 27-30 
confirmed the results of the third round of sampling. Minor editorial 
changes were made during December, 1990. The Addendum will be 
submitted to EPA early in January, 1991. 

The revisions to the Feasibility Study (FS) requested last month by EPA 
were discussed by the RI/FS Task Force and the Negotiating Committee. 
A meeting is scheduled for January 7,1991, with EPA to agree upon 
modified language for these two sentences. 

IL SITE ACTIVITIES 

No activities occurred at the site during December, 1990. 

m . SCHEDULE 

EPA delayed issuing the Proposed Plan until January, 1991. TTiey 
currentiy plan to issue that document during the week of January 22, 
1991. A town meeting should be held shortiy thereafter, probably during 
tiie week of January 28,1991. 

IV. SITE ACTIVrriES FOR JANUARY 

No site activities are planned. 

ROSE:reports^rog_kinser 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703)683-8522 
Fax(703)548-8773 

Febmary 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E Train 

C h a i r m a n 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A A. Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

^ ^ • ^ i r w 
^ J a y D 

in A . Gee. Ph.D 
la i rman. ret i red 

•rnat ionai Paper C o m p a n y 

Sy D Hair, Ph D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion ' 

J Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy. Ph.D. 
Pres ident 
S tan fo rd Un ivers i ty 

S u s a n B. King 
Pres ident 
S t e u b e n 

H Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lbert S. O m e n n , M.D.. Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty of W a s h i n g t o n 

Char les W Powers , Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmen ta l . Inc 

L e e M . T h o m a s 
^ ^ C h i e f Execu t i ve Of f i ce r 

^ ^ ^ ^ ^ C o m p a n i e s E n v i r o n m e n t e l 
^^^^Bup, 

^ B ^ A Wolf 
Vice C h a i r m a n 
S y n t e x Corpora t ic jn 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 

SUBJECT: EPA SITE STATUS REPORT NO. 39 
(AOC 87.F.0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during January, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 
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PROJECT PROGRESS REPORT NO. 39 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD TANUARY 1ST THROUGH JANUARY IIST. 
1991 

A meeting was held with EPA on January 7,1991 to convey to 
the Agency the Rose PRPs' position on several aspects of the 
altemative cleanup options presented in the Feasibility Study 
(FS). 

ROSE:reports/prog_kinser 
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PROGRESS REPORT NO. 39 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR JANUARY. 1991 

L RI/FS 

The Rose negotiating committee headed by Jay Pmett, met with EPA on January 7,1991. 
In attendance were Jay Pmett, Joe Kwasnik, Sheldon Zabel, Gabe Rodriguez, Robin 
Robinson, Robert Morby, Ron King, Steve Kinser and Scott Pemberton. The discussion 
centered around the EPA's position regarding the need to incinerate concrete and soil 
with PCB concentrations greater than 500 and 100 ppm respectively. 

A considerable amount of time was also spent discussing whether or not the Statutory 
preference for treatment has been satisfied at Rose as a result of the incineration of large 
quantities of PCBs during the removal phase of the project 

EPA is taking the thoughts of the PRP group under advisement as they prepare the 
Proposed Plan. 

n . SITE ACTIVITIES 

There were no planned activities at the site during January, 1991. However, another 
break in occurted on Febmary 2,1991. A thief entered the main warehouse and stole 
approximately 250 feet of electrical cable that provided power to the charcoal adsorption 
system. The cable has been replaced with the new cable being routed through the rafters 
to make it harder to get at. 

ROSE:reports^rog_kinser 



m . SCHEDULE 

EPA intends to issue the Proposed Plan sometime in Febmary, 1991. A town meeting, 
scheduled for Febmary 19,1991, has been delayed to give EPA more time to address 
several key issues before publishing the Proposed Plan. 

IV. SITE ACTIVITIES FOR FEBRUARY 

No site activities are planned. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax'.(703) 548-8773 

March 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A. Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w Schoo l 

• 

Arch iba ld Cox 
Cha i rman 
C o m m o n Cause 

n A. Gee, Ph.D. 
a i rman , ret i red 

te rna t iona l Paper C o m p a n y 

J a y D Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

J Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph D. 
Pres ident 
S tan fo rd Un ivers i t y 

Susan B. K ing 
Pres ident 
S t e u b e n • 

H, E u g e n e McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

G i l b e r t s O m e n n , M.D . Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty of W a s h i n g t o n 

Char les W Powers , Ph.D 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T, S ta f fo rd 
Un i ted S ta tes Senator , ret i red 

Roger S t r e l o w 
Vice Pres ident 
Bechte l Env i ronmenta l , Inc. 

M . T h o m a s 
jief Execu t i ve Of f i ce r 

C o m p a n i e s E n v i r o n m e n t a i 
lup. Inc. 

^ ^ a M . 

Hans A . W o l f 
V ice C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 

SUBJECT: EPA SITE STATUS REPORT NO. 40 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during Febmary, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 
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PROJECT PROGRESS REPORT NO. 40 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD FEBRUARY 1ST THROUGH FEBRUARY 28TH. 
1991 

HIGHLIGHTS 

• No site activities occurred during the month of Febmary. 
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PROGRESS REPORT NO. 40 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR FEBRUARY. 1991 

L RI/FS 

EPA continued intemal discussions of the Proposed Plan during Febmary, 1991. As of 
the end of the month, the Proposed Plan had not been issued. 

n . SITE ACTIVITIES 

The electrical cable to the charcoal adsorption system, which was stolen on Febmary 2, 
1991, was replaced. The new cable was routed through the rafters to make it more 
difficult to get at. At the suggestion of the EPA, an alarm system was ordered. The 
system is designed to alert the authorities in the event of an intmder in the warehouse 
area. 

ffl. SCHEDULE 

It is our understanding that EPA intends to issue the Proposed Plan during March, 1991. 

. The Rose Steering Committee, along with the Technical and Legal Subcommittees, will 
meet in New Orleans on March 7 and 8,1991. 

IV. SITE ACTIVITIES FOR MARCH 

The burglar alarm system will be installed. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax.(703) 548-8773 

C H A I R M A N OF THE BOARD 
Russel l E Train 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A. Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

E d w i n A . Gee, Ph D. 
Cha i rman , ret i red 
Ir - lat ional Paper C o m p a n y 

Jay - rlair, Ph.D 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

J . Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy. Ph.D 
Pres ident 
S tan fo rd 'Univers i ty 

Susan B. King 
Pres ident 
S t e u b e n 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n . M.D.. Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty of W a s h i n g t o n 

Char les W. Powers . Ph D 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i t ed Sta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bech te l Env i ronmenta l . Inc. 

Lee M T h o m a s 
Chief Execu t i ve Of f i ce r 
L a w C o m p a n i e s E n v i r o n m e n t a i 
G r o u p , Inc. 

I- Jt. \No \ l 
Vn,e C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 

May 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 42 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during April, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

file:///No/l
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PROJECT PROGRESS REPORT NO. 42 

(AOC 87-F-0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD APRH. 1ST THROUGH APRIL 30TH. 1991 

• No site activities occurred during the month. 
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PROGRESS REPORT NO. 42 
(AOC 87.F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR APRIL. 1991 

L £ 1 ^ 

EPA continued intemal discussions of the Proposed Plan during April, 1991. As of the 
end of the month, the Proposed Plan had not been issued. 

n . SITE ACTIVITIES 

A check for $1,500 was written to the Missouri DNR for renewal of the Storm Water 
Discharge Permit The permit is being kept in force in case it is needed during Remedial 
Action Phase of the Work. 

A revised bill fi'om EPA was received during April for their oversight costs. The 
payment was made by wire transfer on April 26,1991. 

Water in the pit was pumped through the charcoal absorption system and discharged to 
the ponds. Analysis indicated the PCB content was below detection limit (bdl). 

ffl. SCHEDULE 

Further progress on the project awaits EPA's issuing the Proposed Plan. 

IV. SITE ACTIVrriES FOR MAY 

No site activities are expected to occur during this month. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax.(703) 548-8773 

April 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

C H A I R M A N OF THE BOARD 
Russel l E. Tram 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A. A . Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
Ve rmon t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

Gee, Ph.D. 
in, ret i red 
ional Paper C o m p a n y 

J a ^ ^ m a i r , Ph.D. 
Pres ident 
Nat iona l Wi ld l i fe Federa t ion 

J. Roger Hirl 
Pres ident 
Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy. Ph.D. 
Pres ident 
S tan fo rd Un ivers i t y 

Susan B. K ing 
Pres ident 
S t e u b e n 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i ty of W a s h i n g t o n 

Char les W. Powers , Ph.D. 
Partner 
Resources fo r Respons ib le 
M a n a g e m e n t 

Rober t T. S ta f fo rd 
Un i ted Sta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmenta l , Inc. 

Lee M . T h o m a s 
Ch ie f Execu t i ve Of f i ce r 
^ ^ ^ C o m p a n i e s E n v i r o n m e n t a i 

^ ^ ^ ^ I n c . 

I^^Hivo 
w i ^ c h a i r 

Volf 
Cha i rman 

Syn tex C o r p o r a t i o n 

SUBJECT: EPA SITE STATUS REPORT NO. 41 
(AOC 87-F-0007) 
ROSE CHEMICALS SFTE 

Dear Steve: 

The EPA Site status Report for tiie Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during March, 1991. 

Very tmly yours. 

Aifu^ 
Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 

TRUSTEE EMERITUS 
Louis Fernandez 

C h a i r m a n , Ret i red 
M o n s a n t o C o m p a n y 



PROJECT PROGRESS REPORT NO. 41 
(AOC 87-F.0007) 

ROSE CHEMICALS SITE, HOLDEN, MO. 

STATUS FOR PERIOD MARCH 1ST THROUGH MARCH 31ST. 1991 

HIGHLIGHTS 

• Part of the South Warehouse roof was blown off during a wind storm. 
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PROGRESS REPORT NO. 41 
(AOC 87.F-0007) 

ROSE CHEMICALS SITE • HOLDEN, MISSOURI 

STATUS FOR MARCH. 1991 

L RI/FS 

EPA continued intemal discussions of the Proposed Plan during March, 1991. 
As of the end of the month, the Proposed Plan had not been issued. 

II. srrEACTTvrriES 

A 75mph wind hit Holden on March 22,1991. A part of tiie roof of tiie Soutii 
Warehouse was ripped off and fell inside. Several hanging pieces of tin were 
removed by Jerry Hollingsworth, the Clean Sites site manager, and placed inside 
the warehouse. No material appears to have left the site. 

The burglar alarm was installed at the site. 

We received a bill firom the Missouri DNR for renewal of a storm water 
discharge permit. The permit will be kept in force in case it is needed during the 
remedial action phase of the work. 

HL SCHEDULE 

Further progress on the project awaits EPA's issuing the Proposed Plan. 

IV. SITE ACTTVITIES FOR APRH. 

Water in the pit will be pumped through the charcoal system, analyzed, and 
discharged to the ponds. 

ROSE:reports/prog_kinser 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax;(703) 548-8773 

C H A I R M A N OF THE BOARD 
Russel l E, Tram 

Cha i rman 
W o r l d Wi ld l i fe Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P G r u m b l y 

BOARD OF DIRECTORS 
Peter A A . Berle 

Pres ident 
Ndt iona l A u d u o o n Soc ie ty 

Doug las M Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

E d w i n A . Gee, Ph.D. 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

Jay D. Hair, Ph.D. 
Pres ident 

J Wi ld l i fe Federa t ion 

J . ^ ^ ^ H r l 
_ Recut ive Of f i ce r 

Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph.D. 
Pres ident 
S tan fo rd Un ivers i ty 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S O m e n n , M.D., Ph D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Univers i ty of W a s h i n g t o n 

Helen O. Pe t rauskas 
V ice Pres iden t 
Env i r onmen ta l & 
Safe ty Eng ineer ing 
Ford M o t o r C o m p a n y 

Char les W. Powers , Ph.D. 
Partner 
Resources for Respons ib le 
M a n a g e m e n t 

S tephen D. R a m s e y 
V ice Pres ident 
Co rpo ra te E n v i r o n m e n t a l P r o g r a m s 
General Electr ic C o m p a n y 

Rober t T S ta f fo rd 
Un i ted Sta tes Senator , ret i red 

Roger S t r e l o w 
Vice Pres ident 
Bechte l Env i ronmenta l , Inc 

Lee M . T h o m a s 

Kc u t i v e Of f i ce r 

pan ies E n v i r o n m e n t a l 

)if 
V ice C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , re t i red 
M o n s a n t o C o m p a n y 

June 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 432 
(AOC 87.F.0007) 
ROSE CHEMICALS SFTE 

Dear Steve: 

The EPA Site status Report for tiie Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during May, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 
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PROGRESS REPORT NO. 43 
(AOC 87-F-0007) 

ROSE CHEMICALS SFFE. HOLDEN, MISSOURI 

STATUS FOR MAY. 1991 

L RI/FS 

EPA continued intemal discussions of the Proposed Plan during April, 1991. As 
of the end of the month, the Proposed Plan had not been issued. 

n . SFFE ACTFVITIES 

No site activities occurred during May. 

ffl. SCHEDULE 

Further progress on tiie project awaits EPA's issuing the Proposed Plan. 

We understand, from conversations with Steve Kinser, that the Proposed Plan 
should be issued sometime in June, 1991. 

IV. SFFE ACTIVITIES FOR JUNE 

No site activities are expected to occur during this month. 
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C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax:(703) 548-8773 

C H A I R M A N OF THE BOARD 
Russel l E. Tram 

Cha i rman 
W o r l d Wi ld l i f e Fund & 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P G r u m b l y 

BOARD OF DIRECTORS 
Peter A A. Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie ty 

Doug las M Cost le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

E d w i n A, Gee, Ph D 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

Jay D Hair, Ph.D. 
Pres ident 

a t iona l Wi ld l i fe Federa t ion 

oger Hirl 
h ie f Execu t i ve O f f i ce r 

Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

H. Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

G i l b e r t s O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Helen O. Pe t rauskas 
V ice Pres iden t 
Env i r onmen ta i & 
Sa fe ty Eng inee r ing 
Ford M o t o r C o m p a n y 

Char les W Powers , Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

S t e p h e n D. Ramsey 
V ice Pres iden t 
Co rpo ra te E n v i r o n m e n t a i P rog rams 
General E lec tnc C o m p a n y 

Rober t T S ta f fo rd 
Un i ted S ta tes Senator , re t i red 

Roger Strelo\A' 
V ice Pres ident 
Bechte l Env i ronmen ta l , Inc 

Leel m Lee M . T h o m a s 
hief Execu t i ve Of f i ce r 
iw C o m p a n i e s E n v i r o n m e n t a l 
o u p . Inc. 

Hans A . W o l f 
V i ce C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Lou is Fernandez 

C h a i r m a n , re t i red 
M o n s a n t o C o m p a n y 

August 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SFFE STATUS REPORT NO. 45 
(AOC 87-F-0007) 
ROSE CHEMICALS SFFE 

Dear Steve: 

The EPA Site status Report for tiie Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during July, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



PROGRESS REPORT NO. 45 
(AOC 87-F-0007) 

ROSE CHEMICALS SFFE - HOLDEN, MISSOURI 

STATUS FOR lULY. 1991 

HIGHLIGHTS 

EPA held a town meeting in Holden, Missouri on July 11,1991 to 
present the Proposed Plan and request public comment Joe Kwasnik 
represented the Rose Chemicals Steering Committee at the meeting and 
commented on the EPA's Proposed Altemative. 

The Rose Chemicals Technical Subcommittee and Steering Committee 
met in St Louis, Missouri on July 10 and 11,1991 to review the 
Proposed Plan and prepare comments for the Town Meeting. 

ROSE:reports^rog_kinser 



PROGRESS REPORT NO. 45 
(AOC 87.F.0007) 

ROSE CHEMICALS SFFE - HOLDEN, MISSOURI 

STATUS FOR niLY. 1991 

L RI/FS 

The Rose Chemicals Technical Subcommittee met in St Louis, Missouri on July 10, 
1991 to discuss the EPA's Proposed Plan and to begin developing oral and written 
comments on that Plan. As reported last month, the Plan calls for Altemative 6 from the 
Feasibility Study to be implemented with two modifications: (1) soil at the Site with 
PCB concentrations greater than 100 ppm would be incinerated or treated, and (2) 
contaminated concrete would be incinerated or treated if concentrations exceed 2,500 
ppm. 

The Technical Subcommittee and Steering Committee expressed their concem that the 
Proposed Plan altemative was not justified based upon several factors including the 
National Contingency Plan's overriding criterion: protection of human health and the 
environment. 

Joe Kwasnik and Robin Robinson attended the town meeting on July 11,1991. Joe 
presented comments which had been outiined before the Steering Committee earlier that 
day. 

n . SFFE ACTFVFFTCS 

No site activities occurred during July. 

ffl. SCHEDULE 

The period for making comments on the Proposed Plan has been extended until August 
27,1991. The Negotiating Committee will meet at Clean Sites on Wednesday, August 7, 
1991 to work on written comments to be submitted to EPA. 

IV. SFFE ACTIVTHES FOR AUGUST 

No site activities are expected to occur during this month. 
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July 15, 1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SFFE STATUS REPORT NO. 44 
(AOC 87.F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during June, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



PROGRESS REPORT NO. 44 
(AOC 87.F.0007) 

ROSE CHEMICALS SFFE - HOLDEN, MISSOURI 

STATUS FOR JUNE. 1991 

L RI/FS 

EPA issued the Proposed Plan on June 20,1991. The Plan calls for Altemative 
6 from the Feasibility Study to be implemented with two modifications. The 
first is that soils at the site with PCB concentrations greater than 100 ppm would 
be incinerated or treated to reduce the PCB concentration and the second is that 
contaminated concrete fi'om the warehouses would be incinerated or treated if 
concentrations exceed 2,500 ppm. After incineration, the materials would be 
landfilled. 

EPA estimates the cost of the preferted remedy to be 13.6 M$ and that the 
incremental cost for the Proposed Plan remedy over Altemative 6 would be 1.2 
M$. 

IL SFFE ACTrVFFIES 

No site activities occurred during June. 

HL SCHEDULE 

A town meeting is scheduled for July 11,1991 in the city offices in Holden, 
Missouri at 7:00 p.m. At that meeting, EPA will make a presentation of the 
selected remedy and will seek comments from the community and the PRPs. 
Representatives of the Technical Committee and Clean Sites plan to attend that 
meeting. 

In preparation for the meeting, a Technical Committee meeting will be held on 
July 10 and a Steering Committee meeting will be held on July 11,1991, both in 
SL Louis, Missouri. 

FV. SFFE ACTIVFFIES FOR lULY 

No site activities are expected to occur during this month. 

ROSE:reports^ro&_kinser 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax:(703) 548-8773 

C H A I R M A N O F T H E BOARD 
Russel l E. Tram 

Cha i rman 
W o r l d Wi ld l i fe Fund fit 
The Conse rva t i on Founda t i on 

PRESIDENT 
T h o m a s P. G r u m b l y 

BOARD OF DIRECTORS 
Peter A . A . Ber le 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w Schoo l 

A rch iba ld Cox 
Cha i rman 
C o m m o n Cause 

E d w i n A . Gee, Ph.D. 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

•
I 
IChi 

J a y D . Hair .Ph.D. 
Pres ident 

a t iona l Wi ld l i fe Federa t ion 

iger Hirl 
h ie f Execu t i ve Of f i ce r 

Occ iden ta l Chemica l Co rpo ra t i on 

Dona ld Kennedy, Ph D. 
Pres ident 
S tan fo rd Un ive rs i t y 

H Eugene McBrayer 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t S. O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l th fit 
C o m m u n i t y M e d i c i n e 
Un ivers i t y of W a s h i n g t o n 

Helen O. Pe t rauskas 
• Vice Pres iden t 

E n v i r o n m e n t a l fit 
Sa fe ty Eng inee r ing 
Ford M o t o r C o m p a n y 

Char les W. Powers , Ph.D. 
Par tner 
Resources for Respons ib le 
M a n a g e m e n t 

S t e p h e n D. R a m s e y 
V ice P res iden t 
C o r p o r a t e E n v i r o n m e n t a i P rog rams 
Generat E lec tnc C o m p a n y 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V ice Pres ident 
Bechte l Env i ronmen ta l , Inc. 

Lee M . T h o m a s 
lef Execu t i ve Of f i ce r 

C o m p a n i e s E n v i r o n m e n t a l 
iUp, Inc. 

L e e M . 

0f. 
Hans A . W o l f 

V ice C h a i r m a n 
Syn tex C o r p o r a t i o n 

TRUSTEE EMERITUS 
Louis Fernandez 

C h a i r m a n , re t i red 
M o n s a n t o C o m p a n y 

September 15,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SFFE STATUS REPORT NO. 46 
(AOC 87-F-0007) 
ROSE CHEMICALS SFFE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during August, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VH 
25 Funston Road 
Kansas (:ity, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



PROGRESS REPORT NO. 46 
(AOC 87-F-0007) 

ROSE CHEMICALS SFFE - HOLDEN, MISSOURI 

STATUS FOR AUGUST. 1991 

HIGHLIGHTS 

The Rose Chemicals' Negotiating Committee met at Clean Sites on 
August 7,1991, to draft comments on EPA's Proposed Plan. The 
comments were subsequentiy reviewed by the Steering Committee and 
submitted to EPA on August 27,1991. 

ROSE:reports^ro&_kinser 



PROGRESS REPORT NO. 46 
(AOC 87.F-0007) 

ROSE CHEMICALS SFFE - HOLDEN, MISSOURI 

STATUS FOR AUGUST. 1991 

L RI/FS 

Draft comments on the Proposed Plan had been prepared by Sheldon Zabel and Gabe 
Rodriguez of Schiff Hardin and Waite. The Committee reviewed and modified the 
comments. 

Schiff Hardin mailed a revised version of the comments to members of the Steering 
Committee who responded with additional suggestions. The final document was signed 
by Jay Pmett, Chairman of the Negotiating Committee, and submitted to EPA on August 
27,1991. 

A comment letter was also submitted by Mayor Francis L. Brillhart on behalf of the 
Holden City Counsel. A copy of that letter is attached. 

The next step is for EPA to prepare a responsiveness summary which will respond to 
each formal comment. Following that, EPA will issue their Record of Decision for the 
Site. 

n , SFFE ACTIYITIES 

No site activities occurred during August 

ffl. SCHEDULE 

The next step in the process will be the negotiation of a Consent Decree between the 
Steering Committee and EPA. No firm schedule can be established for this activity. 

IV. SFFE ACTIVITIES FOR AUGUST 

No site activities are expected to occur during this month. 
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October 16,1991 

Mr; Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SFFE STATUS REPORT NO. 47 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during September, 1991. 

Very tmly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region Vll 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 



, PROGRESS REPORT NO. 47 
(AOC 87-F-0007) 

ROSE CHEMICALS SITE - HOLDEN, MISSOURI 

STATUS FOR SEPTEMBER. 1991 

RI/FS 

By the end of the month, EPA had not issued their Record of Decision. Steve Kinser said 
the draft is curtentiy being reviewed internally and by MDNR. 

n . SFFE ACTIVITIES 

No site activities occurred during September. 

ffl. SCHEDULE 

Relatively small quantities of water from the pit were mn through the charcoal adsorption 
system and discharged to the on-site ponds during September. EPA hopes to issue the 
ROD during October. Negotiation of a consent Decree should begin shortly thereafter. 

TV. SITE ACTIVITIES FOR OCTOBER 

No site activities are expected to occur during this month. 



C L E A N SITES 
1199 North Fairfax Street 
Alexandria, Virginia 22314 
(703) 683-8522 
Fax;(703) 548-8773 

C H A I R M A N OF THE B O A R D 
Russel l E. Train 

Cha i rman 
W o r l d Wi ld l i f e F u n d & 
T h e Conse rve t i on F o u n d a t i o n 

PRESIDENT 
T h o m a s P. G r u m b l y 

B O A R D OF DIRECTORS 
Poter A . A . Berle 

Pres ident 
Nat iona l A u d u b o n Soc ie t y 

Doug las M . Cos t le 
Dean 
V e r m o n t L a w S c h o o l 

A r c h i b a l d Cox 
C h a i r m a n 
C o m m o n Cause 

E d w i n A . Gee. Ph.D. 
Cha i rman , ret i red 
In te rna t iona l Paper C o m p a n y 

J a y O. Hair, Ph.D. 
Pres ident 
Nat iona l Wi ld l i f e Federa t ion 

;r Hirl 
Execu t i ve O f f i ce r 

lental Chem ica l Co rpo ra t i on 

Dona ld Kennedy , Ph.D. 
Pres ident 
S tan fo rd Un ive rs i t y 

H. Eugene McBraye r 
Pres ident 
Exxon Chemica l C o m p a n y 

Gi lber t 8 . O m e n n , M.D., Ph.D. 
Dean 
Schoo l of Publ ic Hea l t h & 
C o m m u n i t y M e d i c i n e 
Un ivers i t y o f W a s h i n g t o n 

Helen O. P e t r a u s k a s 
V ice Pres iden t 
E n v i r o n m e n t a l & 
Safe ty Eng inee r i ng 
Ford tS^otor C o m p a n y 

Char les W. Powers , Ph.D. 
Partner 
Resources fo r Respons ib le 
M a n a g e m e n t 

S t e p h e n D. R a m s e y 
V ice Pres iden t 
Co rpo ra te E n v i r o n m e n t a l P r o g r a m s 
Genera l E lec t r ic C o m p a n y 

Rober t T. S ta f f o rd 
Un i ted S ta tes Senator , re t i red 

Roger S t r e l o w 
V i ce Pres ident 
Bech te l Env i r onmen ta l , Inc. 

Lee M . T h o m a s 
Ch ie f Execu t i ve O f f i c e r 

•

C o m p a n i e s E n v i r o n m e n t a l 

p . Inc, I 
Ch 

^ . W b l f 
» C h a i r m a n 

Syn tex C o r p o r a t i o n 

November 19,1991 

Mr. Steven E. Kinser 
Regional Project Manager 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

SUBJECT: EPA SITE STATUS REPORT NO. 48 
(AOC 87-F-0007) 
ROSE CHEMICALS SITE 

Dear Steve: 

The EPA Site status Report for the Rose Chemicals Site at Holden, 
Missouri, is attached. This reports covers progress during October, 1991. 

Very truly yours. 

Robin J. Robinson 
CSI Project Manager 

RJR/sjr 

Enclosures 

cc: Mr. George Hess 
U.S.E.P.A. 
Region VII 
25 Funston Road 
Kansas City, KS 66115 

Bob Morby 
U.S.E.P.A. 
Superfund Branch 
726 Minnesota Avenue 
Kansas City, KS 66101 

Mr. Jim Kohanek, Clean Sites, Inc. 
TRUSTEE E M E R I T U S 
Lou is Fernandez 

C h a i r m a n , re t i r ed 
M o n s a n t o C o m p a n y 
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PROGRESS REPORT NO. 48 
/ • • K (AOC 87-F-0007) 

^ ROSE CHEMICALS SFFE - H O L D E N , MISSOURI 

STATUS FOR OCTOBER. 1991 

L RI/FS 

By the end of the month, EPA had not issued their Record of Decision. 

II. SFFE ACTIVFTIES 

No site activities occurred during October. 

HL SCHEDULE 

Next steps in the schedule depend on issuance of the ROD. 

IV. SFFE ACTFVITIES FOR NOVEMBER 

No site activities are expected to occur during this month. 
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